

Extract from various documents received between 1 July and 7 November 2024

MIN-4556 RoNS Monthly Report for June 2024 – 5 July 2024

9(2)(f)(iv)

9(2)(f)(iv)

Mt Victoria Tunnel – Final draft reports of Technical Feasibility and Cost analysis of Long Tunnel option have been received and are under review, 9(2)(f)(iv) cost estimates and preparing for NZTA board workshop and formal Minister's Briefing.

MIN-4573 RoNS Monthly Report for July 2024 – 14 August 2024

9(2)(f)(iv)

Mt Victoria Tunnel – Final draft reports of technical feasibility and cost analysis of Long Tunnel option have been received and reviewed. Additional technical analysis on an alternate and more resilient design for an Adelaide off-Ramp was completed and costed. Preparing for NZTA board workshop in August, and formal Minister's Briefing thereafter. Project scope and timing to be determined based on the option decision.