



27 May 2016

Mr John Schmidt

By email: fyi-request-3945-4e7f30f4@requests.fyi.org.nz

Ref: DOIA 1516-1350

Dear Mr Schmidt

Thank you for your email of 30 April requesting, under the Official Information Act 1982, the following information:

I note the Immigration New Zealand website describes what has been delivered to date under the Vision 2015/Immigration Online programme.

Under the Official Information Act I request the status of the Vision 2015 programme and all its constituent projects/workstreams/initiatives. I also request the current programme plan (e.g. Plan on a Page) and 'roadmap'.

Our response

I have included a copy of the Vision 2015 Programme Status Summary document that summarises the status of the Vision 2015 Programme and its project initiatives as at 9 May 2016 and a copy of the Vision 2015 Programme roadmap published in April 2016, which is the most recent roadmap.

Some information contained in the roadmap has been redacted because it is outside the scope of your request, in that it does not relate to the Vision 2015 / Immigration Online programme.

I trust you find the information helpful.

If you wish to discuss any aspect of your request or this response, or if you require any further assistance, please contact Angela Heald at angela.heald2@mbie.govt.nz.

Yours sincerely

Catriona McKay
Director Vision 2015
Immigration New Zealand
Ministry of Business, Innovation and Employment



INZ Vision 2015 Programme

Overall Status

The Visa Processing Operating Model and Programme Material were handed over to INZ for ongoing management on 31 March 2016 at which point the Vision 2015 Programme commenced closure. Closure activities of the Vision 2015 Programme are on track for completion by 31 May 2016, subject to the successful deployment of the Identity Management Engine.

INZ Vision 2015 Initiatives – Open Projects Status

Project Name	Phase	Project Start	Project Finish	Status
INZ Visa Processing Quality Review	BSD4	Nov-14	May-16	Project commenced closure activities.
Identity Management Engine – Release 1.0	BSD3	Jun-14	May-16	Project in deployment phase.
Identity Management Processes – Release 1.0	BSD3	Oct-14	May-16	Project in deployment phase.

INZ Vision 2015 Initiatives – Closed Projects

Project Name	Phase	Project Start	Project Finish	Status
Assess & Decide – Work Allocation and Workflow	BSD4	Nov-14	Mar-16	Project closed
	BSD4	Jun-15	Mar-16	Project closed
eVisa	BSD2	Jul-14	Jul-15	Project closed
	BSD4	Jul-14	Mar-16	Project closed
	BSD4	Jun-14	Mar-16	Project closed
Confirm roles of Hubs and Satellites	BSD2	May-15	Jun-15	Project closed
SMC End to End Review	BSD2	Jul-14	Aug-15	Project closed
Visa Assessment Tools	BSD4	Jul-14	Dec-15	Project closed
	BSD4	Jul-14	Dec-15	Project closed
Role Alignment	BSD4	Jun-15	Dec-15	Project closed
Onshore Counter Services Review	BSD4	Mar-15	Dec-15	Project closed
ICC Role & Capacity	BSD4	Feb-15	Dec-15	Project closed
Channel Uptake Strategy	BSD2	Jul-14	Mar-15	Project closed
Customer Interaction Model	BSD2	Nov-14	Jul-15	Project closed
	BSD4	Jul-15	Dec-15	Project closed
Customer Insights	BSD4	May-15	Dec-15	Project closed
Triage Feedback Mechanisms	BSD2	Sep-14	Jun-15	Project closed
	BSD4	Jun-15	Dec-15	Project closed
	BSD4	Oct-15	Oct-16	Project closed
Alignment of VS Risk & Verification Roles	BSD2	Early 2014	Jun-15	Project closed
Triage and Verification Frameworks	BSD2	Aug-14	Jun-15	Project closed
	BSD4	Jun-15	Dec-15	Project closed
Confirm role of CRISM	BSD2	Oct-14	Jun-15	Project closed
	BSD4	Sep-15	Oct-16	Project closed
Process Management Framework & Tool	BSD2	Jun-14	Dec-14	Project closed
Global Demand Management	BSD4	Jan-15	Mar-16	Project closed
Review of VS National Office Operations Function	BSD4	Sept-15	Dec-15	Project closed
Performance Management & Reporting	BSD2	Jan-15	Jun-15	Project closed
	BSD4	Jun-15	Mar-16	Project closed
Align B2B partnerships with Vision 2015 Operating Model	BSD4	Oct-14	Feb-16	Project closed
Work and Visitor Forms	BSD2	Jan-14	Jun-15	Project closed
Work and Visitor Processes	BSD2	Oct-14	Oct-15	Project closed
Biometric Enrolment Business Case	BSD3	Nov-14	Mar-16	Project closed
eMedical Phase 1	BSD2	Feb-14	Jul-15	Project closed
Onshore Lodgement	BSD2	Mar-15	Jun-15	Project closed
	BSD4	Jun-15	Mar-16	Project closed

