
DOC - Mintaro Hut

Title   Dur. Start   Finish  

Ablution Block and Wardens ...  37 18/02/2020 25/03/2020

COVID-19 Lockdown - Offsite  54 26/03/2020 18/05/2020

Return to site - Roofing WQ...  15 19/05/2020 2/06/2020

Suspend Works - Winter  90 3/06/2020 31/08/2020

Back onsite - Main Hut Jois...  13 1/09/2020 13/09/2020

Main Hut Floor / W.Quarters...  12 14/09/2020 25/09/2020

Tank Stands & Gas Cages / W...  14 26/09/2020 9/10/2020

Main - Frames, Trusses, Por...  22 10/10/2020 31/10/2020

Main Hut - External   48 1/11/2020 18/12/2020

Xmas Break  17 19/12/2020 4/01/2021

Walkway / Toilet Bock Compl...  16 5/01/2021 20/01/2021

Main Hut - Internal Finish  39 21/01/2021 28/02/2021

Commissioning / Disestablis...  20 1/03/2021 20/03/2021
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ABLUTION BLOCK AND WARDENS QUARTERS

COVID-19 LOCKDOWN - OFFSITE

RETURN TO SITE - ROOFING WQ & ABLUTIONS,

SUSPEND WORKS - WINTER

BACK ONSITE - MAIN HUT JOISTS/SUB

MAIN HUT FLOOR / W.QUARTERS INTERNAL

TANK STANDS & GAS CAGES / WQ STEPS

MAIN - FRAMES, TRUSSES, PORTALS

MAIN HUT - EXTERNAL

XMAS BREAK

WALKWAY / TOILET BOCK COMPLETION

MAIN HUT - INTERNAL FINISH

COMMISSIONING / DISESTABLISHMENT
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