



NIC Continuing Transformation Programme (CTxP) 2022 onwards

NIC CTxP	Work Stream	Comment	2022				2023													
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	
NIC CTxP	SCIF	Indicative business case in progress	Indicative business case in progress																	
NIC CTxP	Systems - Data Discovery	Pending concurrent ICT / IBM data project at enterprise level.	Pending concurrent ICT / IBM data project at enterprise level.																	
NIC CTxP	Systems - Data Integration	Pending ICT programme of work - follows Data Discovery	Pending ICT programme of work - follows Data Discovery																	
NIC CTxP	Systems - Data Exploitation	Pending ICT programme of work - follows Data Integration	Pending ICT programme of work - follows Data Integration																	
NIC CTxP	IMT Nat Sec Portal	Phase 2	Phase 2																	