

ICPE Seismic Strengthening and Concrete Durability Project

Timeline

February 2016, Receipt of letter from Dunning Thornton

March/June. Fundraising for at least \$22,000

July. Grant Applications to the Wellington City Council (WCC) and the Lottery Grants Board Heritage Fund

August 11. Grant approval or otherwise from WCC

August. When funding is in place authorise Dunning Thornton to undertake Monastery Engineering assessment and Strengthening Concept.

October. Grant approval or otherwise from Lottery Grants Heritage

Late October. When funding is in place authorise Dunning Thornton to undertake Church Strengthening Concept and concurrently to employ a specialist to carry out testing to establish the durability of the concrete in the Church and Monastery.

Target completion date 30 November 2016.

Released under the Official Information Act 1985