

**Consultation decision**

Compulsory standards for this step are listed in the Operational planning for animal pests operations SOP, Preparing phase step 8.  
**Objective:** To make a transparent decision about the level of consultation.

After initial engaging and planning meetings with Te Roroa, a decision was made for consultation on effects only with Te Roroa understanding that aerial methods were the only appropriate tool for the wider forest. This was based on advice from [redacted] Project Manager Landscape Predator Control Kauri Coast, to the Kauri Coast Operations Manager [redacted].

Part of the rationale for this consultation decision related to a good understanding of the threats and the tools available to manage these. There has been 4 previous aerial operations in Waipoua that has successful result and outcome monitoring. Antohe contributing factor was the distribution of soil borne plant pathogens, that lead to kauri dieback disease. The management of ground control operations for possum control was an unacceptable risk through the extent of this forest.

**Consultation objectives**

Delete consultation objectives that do not apply to your operation and add any additional objectives.

Consulting with Te Iwi o Te Roroa on this topic to ensure their support

Identifying who else will be affected and in what way

Getting support for the operation from local community conservation groups such as Kaitiaki Kiwi, Waipoua Forest Trust and Native Forest Restoration Trust

Treatment boundaries are confirmed with adjoining landowners and occupiers

Identifying who will be affected and in what way

Treatment boundaries are confirmed with adjoining landowners and occupiers

Ensuring the most affected parties know when the operation is about to start

Keeping target audiences informed about the result and ongoing risks of the operation

**Background**

Briefly describe why the project is being done

Waipoua forest has had periodic possum control since the first aerial 1080 operation in 1990. This operation came about due to the awareness by both local kaitiaki and the Department on the severe brose on trees such as Northern Rata. This was also around when a relict population of kokako was in the upper Waipoua. Subsequent monitoring of rata in Waipoua showed a marked recovery after this 1990 operation. This was followed for over a decade of ground-based possum control, using smaller blocks on a rotational system, that were completed by performance-based contractors. Foliar Browse Index (FBI) Monitoring was instigated in the early 2000's to assess the impact of possum brose on sensitive tree species. This indicated that the rotational block approach had mixed outcomes. The method to be used went back to aerial 1080 over most of the Waipoua for 2005 and then 2011. The FBI monitoring showed good recovery of the sensitive tree species. Kiwi monitoring also showed good recovery in Waipoua during this period. Kokako monitoring was able to confirm ongoing recovery of this regionally significant population. For this reason, a targeted aerial 1080 over the kokako management area occurred in 2014. Possum monitoring in 2017 and FBI monitoring in 2018 has indicated that possum control is now required again.

**Issues**

List of 'people' issues and opportunities, to inform your key messages and match to specific target audiences e.g.,

Other conservation projects in the same area

Treatment area is under Treaty Claim

No previous contact with this person/group

Existing 'landcare' community group

some adjoining landowners who support of the work who want this to happen and be informed

some adjoining landowners who support of the work who want this to happen and be included in operational area

some people possibly supportive and want to be informed

some people have previously indicated that do not support aerial 1080

some people have not been engaged with on the use of aerial 1080


**Key messages**

List of 5-10 key messages to address the issues and for communication to most target audiences

This forest is a nationally significant habitat with unique, endangered plants and animals including kauri snails, kokako, kukupa and kiwi. Possum brose on palatable forest plant species is significant in this kind of forest. Large old emergent trees, such as totara and rata, and key car. Currently, possums and rats and stoats are eating birds' eggs and preying on chicks.

Between August and September 2022, the Department of Conservation, is planning to complete aerial 1080 control to protect these species over r. This will give these plants a chance to recover, and this will give the forest animals, such as kokako, a chance to breed and for their chicks to reach Effective control of possum does work


Past possum control work in the Waipoua forest, using both aerial 1080 and ground control, has shown to recover canopy and subcanopy tree heal Effective possum control in the Waipoua and Mataraua kokako areas, using both aerial 1080 and ground control of rats, possums and stoats, was s




Consultation on effects - Stakeholders that DOC is responsible for consulting with.

Compulsory standards for this step are listed in the Operational planning for animal pest operations SOP docdm-1488532, Planning phase step 6.  
**Objective:** To seek community and tangata whenua views on the effects of the preferred control method and the proposed treatment boundary. DOC is open to discussing what concerns people have about the operation and how modifications to the operational plan may satisfy these concerns. Landowner and occupier consent are also obtained at this time.

Plan										Record								
Group	Company / Stakeholder	First name	Surname	Email address	Physical address	Postal address	Preferred contact number	Alternate contact number	Issues	Purpose of consultation	How	Who's responsible	Target dates	Actual Dates	Outcomes	Consent conditions/ agreements/ risks or threats (these must be transferred into the Compliance Register)	Map reference for landowner consents	Reference
									Match issue(s) from Introduction to each target audience. Use Alt+Enter between issues for the same audience.	Select which purpose(s) applies to each target audience, from: -Consultation not planned -What can we do about the effects of our plan on you? -Obtain their landowner or occupier consent -Obtain their Section 95 non-notified approval Use Alt+Enter between purposes for the same audience.	Select which method(s) you will use to consult with each target audience, e.g.: -Visit -Working Group -Public Meeting -N/A Use Alt+Enter between methods for the same audience.	Person tasked to complete consultation, or N/A for audiences where consultation is not planned.	Use format that allows sorting. State N/A for audiences where consultation is not planned. Use date format that allows sorting. State N/A for audiences where consultation is not planned.	Dates when actual communication took place	Any changes to operation; specify any outstanding issues. Is the operation likely to impact on the productivity and life-sustaining quantity and quality of traditional Māori food resources (mahinga kai), New Zealand's indigenous flora and fauna, other flora and fauna valued by Māori, water, land, or natural habitats and ecosystems and other natural resources valued by Māori? Is the operation likely to impact the protection and enhancement of people, native or valued flora and fauna, land, waterways, air, traditional Māori values and practices, and the Māori knowledge system and world view? Is the operation likely to impact on the ongoing capacity and capability of Māori to develop economically; and on the ongoing participation of Māori in the generation of economic benefit, and the burden of economic cost? Is the operation likely to impact the ongoing management by Māori of their cultural and natural resources. Ongoing rights of Māori to develop culturally, socially, spiritually and physically; the implementation of the Treaty principles, and land?	Landowner/occupier consent conditions and any other agreements made. Risks or threats identified.	Add a reference to link each landowner consent to the relevant land parcel on the permission map. The map for the DOC consent is the DOC permission Map 2b that is labelled on the Map for DOC consultation tab	DOCCM or file reference for documents used
Iwi	Te Roroa	[redacted]	[redacted]	[redacted]	1 Waipoua River Road	PO Box 6 Waimamaku 0	[redacted]	[redacted]	Updating Te Roroa on Waipoua monitoring results	present latest forest monitoring results from Waipoua, both possum monitoring and foliar browse index monitoring	email to set date for meeting, and then face to face meeting to outline monitoring results	[redacted]	10/05/2019	20/05/2019	[redacted] and [redacted] met with [redacted] to outline the monitoring that the Department was involved with in Waipoua forest, and to report back the results from the recent possum and foliar browse monitoring. [redacted] presented powerpoint. [redacted] made notes that are outlined in the email message linked.			Waipoua Forest Health Plan, Initial Meeting notes [redacted] =DOC-6745273, Waipoua Forest Health Presentation [redacted] =DOC-5483938.
Iwi	Te Roroa	[redacted]	[redacted]	[redacted]	1 Waipoua River Road	PO Box 6 Waimamaku 0	[redacted]	[redacted]	raising the issue of the use of 1080 in Waipoua with Te Roroa teams	progress the conversation around the use of aerial 1080	email to set date for meeting, and then face to face meeting to outline monitoring results	[redacted]	1/08/2020	27/08/2020	[redacted] wanting to progress this korero, and outlined that appropriate to have [redacted] General Manager for Te Roroa involved			Waipoua possum control planning 2020 _Call to collaborate Te Roroa August=DOC-6744885
Iwi	Te Roroa	[redacted]	[redacted]	[redacted]	1 Waipoua River Road	PO Box 6 Waimamaku 0	[redacted]	[redacted]	raising the issue of the use of 1080 in Waipoua with Te Roroa teams	present latest forest monitoring results from Waipoua, both possum monitoring and foliar browse index monitoring, progress the conversation around the use of aerial 1080	email to set date for meeting, and then face to face meeting to outline monitoring results	[redacted]	November to December 2020	1/12/2020	[redacted] and [redacted] had a meeting in waipoua with [redacted] and [redacted] gave his presentation that outlined the results from last possum and Foliage Browse Index monitoring. [redacted] gave a presentation that outlined the last 30 years of possum control in Waipoua. This was to introduce the extent of the current problem and the previous tactics used to counter this problem, including aerial and ground possum control. [redacted] outlined that he understood the urgency of the situation, and the value of aerial 1080 as a key tactic, and outlined that this required the social license from the whanau of the [redacted] [redacted] advised that a Hui with [redacted] was the key next step, as well as raising this issue with the Te Roroa Manawhenua trust board. [redacted] directed that [redacted] would raise this issue with [redacted] and that [redacted] would be directed as to when this would happen. January was suggested as the time to do this.			Waipoua and surrounds possum control meeting @ Tue Dec 1 2020=DOC-6744917, Waipoua possum control 1990 to 2020 presentation to Te Roroa =DOC-6499287, Waipoua Forest Health Presentation [redacted] =DOC-5483938
Iwi	Te Roroa	[redacted]	[redacted]	[redacted]	1 Waipoua River Road	PO Box 6 Waimamaku 0	[redacted]	[redacted]	raising the issue of the use of 1080 with Te Roroa trust boards	arrange date for hui with Te Roroa Manawhenua board and marae of Waipoua	ongoing phone call and email to arrange date for hui	[redacted]	Jan to June 2021	Jan to June 2021	A date for hui with both board and [redacted] marae representatives was not yet confirmed			
Iwi	Te Roroa Manawhenua board, with [redacted] as conduit between DoC and the board	[redacted]	[redacted]	[redacted]	1 Waipoua River Road	PO Box 6 Waimamaku 0	[redacted]	[redacted]	raising the issue of the use of 1080 with Te Roroa trust boards	arrange date for hui with Te Roroa Manawhenua board and marae of Waipoua	ongoing phone call and email to arrange date for hui	[redacted]	July	24/07/2021	A date for hui with both board and [redacted] marae representatives arranged by [redacted]			
Iwi	Te Roroa Manawhenua Board	[redacted]	[redacted]	[redacted]	1 Waipoua River Road	PO Box 6 Waimamaku 0	[redacted]	[redacted]	Seeking support from Te Roroa trust boards to plan for an aerial 1080 in Waipoua	present latest forest monitoring results from Waipoua, both possum monitoring and foliar browse index monitoring, progress the conversation around the use of aerial 1080	direct presentation to the board, at the waipoua HQ	[redacted]	24/07/2021	24/07/2021	[redacted] gave powerpoint, linked in tool kit tab. Board directed that this needed more to the Marae level to decide. [redacted] gave powerpoint, linked in tool kit tab. [redacted] from [redacted] tuned into meeting via zoom, as did a few others. [redacted] asked to be able to plan for an aerial 1080 operation. After the presentation, that included information from [redacted], [redacted], [redacted] and [redacted] left the hui at their request, so that they could discuss their stance privately. They then let [redacted] know the outcomes of these discussions. This was to support the ongoing planning for an aerial 1080. [redacted] requested more information, as a lot of the detail was hard to decipher via zoom. There was also a request from [redacted] to include areas of coastal pine forest in the operation, as it was in the 1990 aerial 1080. [redacted] prepared a map on the 28th July for circulation. Waipoua proposed operational area including coastal pines and native within [redacted] estate DOC-7081253			Waipoua presentation July 20
Iwi	Te Roroa Manawhenua Board	[redacted]	[redacted]	[redacted]	1 Waipoua River Road	PO Box 6 Waimamaku 0	[redacted]	[redacted]	Seeking support from Te Roroa marae to plan for an aerial 1080 in Waipoua	present latest forest monitoring results from Waipoua, both possum monitoring and foliar browse index monitoring, progress the conversation around the use of aerial 1080	direct presentation to the marae reps, at the waipoua HQ	[redacted]	24/07/2021	24/07/2021	[redacted] considered the proposal, and gave his support for this to go ahead.			Waipoua presentation July 20 Waipoua presentation July 2021 DOC-6730404
Iwi	Te Roroa Manawhenua Board	[redacted]	[redacted]	[redacted]	1 Waipoua River Road	PO Box 6 Waimamaku 0	[redacted]	[redacted]	Seeking support from Te Roroa marae to plan for an aerial 1080 in Waipoua	present latest forest monitoring results from Waipoua, both possum monitoring and foliar browse index monitoring, progress the conversation around the use of aerial 1080	presentation at [redacted]	[redacted]	1/05/2022	31/07/2021	[redacted] gave powerpoint, linked in tool kit tab. After the presentation, [redacted] left so that the discussion could be had in private. The outcomes of this are being confirmed. [redacted] meet with [redacted] and [redacted]. The primary discussion point was around the inclusion of [redacted] in the aerial application area. Their feedback was that the [redacted] would prefer that this reserve would have ground control only. This ground control is already within the planned work area for the Te Roroa lead (and DOC and NRC supported) Waipoua ground control.			
Iwi	Te Roroa group general manager	[redacted]	[redacted]	[redacted]	1 Waipoua River Road	PO Box 6 Waimamaku 0	[redacted]	[redacted]	update on progress with planning, with Request for Quote process, to determine lead contractor to run aerial 1080	update on progress with planning, with Request for Quote process, to determine lead contractor to run aerial 1080	email	[redacted]	1/10/2021	1/10/2021	[redacted] confirmed that [redacted] have said they support aerial 1080 for Waipoua to manage pests. [redacted] was delegated as the lead contact for both [redacted] and [redacted] at this point. [redacted] was deemed the most appropriate lead contact for [redacted]			8 email to Te Roroa contacts or
Iwi	Te Roroa group general manager	[redacted]	[redacted]	[redacted]	1 Waipoua River Road	PO Box 6 Waimamaku 0	[redacted]	[redacted]	Seeking support from Te Roroa marae to plan for an aerial 1080 in Waipoua	verify support for 1080 from [redacted]	email	[redacted]	1/10/2021	1/10/2021	[redacted] confirmed that [redacted] have said they support aerial 1080 for Waipoua to manage pests. [redacted] was delegated as the lead contact for both [redacted] and [redacted] at this point. [redacted] was deemed the most appropriate lead contact for [redacted]			8 Support from Te Roroa GM C




Plan											Record								
Group	Company / Stakeholder	First name	Surname	Email address	Physical address	Postal address	Preferred contact number	Alternate contact number	Issues	Purpose of consultation	How	Who's responsible	Target dates	Actual Dates	Outcomes	Consent conditions/ agreements/ risks or threats (these must be transferred into the Compliance Register)	Map reference for landowner consents	Reference	
									Mitigating the risk to feral stock in the Te Roroa owned coastal pine forests	work with Waipoua settlement, via various contacts, to determine the most appropriate ways to mitigate impact on feral stock herds that the local community use for wild meat	email				The [redacted] had previously outlined that they wanted the coastal pine forest, owned by [redacted], included in the operation. This additional area had been approved by TNM team to be included and was part of the RFQ process. It was identified that there were still numerous feral stock herds in this area though, and ways to mitigate the risk to these herds was proposed by [redacted] that included the use of aerial shooting using thermal tools Use of aerial Thermal tools to control feral stock in coastal Waipoua March 2022 DOC-7080322. The feedback, from the [redacted] lead contact [redacted] was that there was not support for control of feral stock prior to the 1080 operation. Update on Waipoua settlement community feedback on feral stock control DOC-7080354. A map that outlines the main area of coastal pines with feral stock, that will be now excluded from the operation Waipoua aerial control with proposed 1650 ha of coastal pines to exclude DOC-7081254			8	
Iwi									Mitigating the risk to feral stock in the Te Roroa owned coastal pine forests	To provide general update on planning progress to Te Roroa group general manager, and also to determine most appropriate way to mitigate impact of operation on feral stock herds.	email and meeting		March	March	An update in the planning team, that also included the environs manager and [redacted] occurred Update to Te Roroa planning team on progress 13 March 2022 DOC-7080367. Update on planning Waipoua pine within proposed pest control area sent to [redacted] DOC-7080336, after a subsequent meeting with [redacted] at the Dargaville office, he advised to remove the areas of coastal pine with the feral stock from the operation as the preferred option.			8	
Iwi	Te Roroa group				1 Waipoua River Road	PO Box 6 Waimamaku 0			Seeking support from Te Roroa marae to plan for an aerial 1080 in Waipoua	seek support for 1080 from [redacted]	email visit		1/06/2021	18/05/2022	A hui with [redacted] was initially planned for September 2021. Planned hui with [redacted] September 2021 DOC-7080114, but was delayed due to the Covid19 lockdowns that occurred during August 2021, provided restrictions impacting planned hui with [redacted] October 2021 DOC-7080118 It was not until May 2022 that DOC was invited back to present the case for 1080, on the 18th of May, [redacted] and [redacted] attended and gave Waipoua presentation July 2021 DOC-5730404. Those that attended endorsed the position of the [redacted] and supported this 1080 operation. The marae chairperson [redacted], sent an email that outlined this support.				
community group									1080 is an essential tool for [redacted]	confirm support for aerial 1080 in Waipoua forest	email and letter		1/07/2021	8/07/2021	[redacted] have a community agreement to control predators in Waipoua via a network of predator traps [redacted] attended [redacted] meeting and 1080 was discussed. [redacted] outlined their support for 1080 and were to send a letter of support [redacted] including discussion on 1080 for Waipoua DOC-7080100			Waipoua forest signed email	
Owner of land within operational area									some adjoining landowners who support the work who want this to happen and be included in operational area	finalise where application and consent areas within their land will be; obtain landowner consent	email and letter		1/07/2021	1/07/2022	[redacted] had long supported the use of aerial 1080 in Waipoua forest, and had asked for the inclusion of parts their southern estates in the aerial application area.	4 and 7		[redacted]	
Owner of land within operational area									some adjoining landowners who support the work who want this to happen and be included in operational area	finalise where application and consent areas within their land will be; obtain landowner consent					[redacted] had long supported the use of aerial 1080 in Waipoua forest, and had asked for the inclusion of parts their southern estates in the aerial application area.			[redacted]	
Owner of land within operational area									Confirm landowner support and [redacted]	confirm support for [redacted]	visit		July	7/07/2022	7/7/2022 [redacted] visited [redacted] with [redacted] from EcoFX and [redacted] from Forest Coast to confirm support [redacted]			3	
adjoining landowner									Confirm landowner support and [redacted]	confirm support for [redacted]	email		June	28/06/2022	[redacted] emailed [redacted] information and standard letter [redacted] [redacted] was happy to endorse this and sign			[redacted] signed standard [redacted]	
adjoining landowner					1 Waipoua River Road	PO Box 6 Waimamaku 0			ensure adjoining landowners support the operation	seek for support for planned aerial work	email and phone		July 8 2022	8/7/2022 [redacted] emailed consultation factspack and maps on 8/7/22. 15/7/2022 [redacted] called and spoke to [redacted] who had no issues with the proposed operation.			9	Seeking support for aerial op	
adjoining landowner									ensure adjoining landowners support the operation	confirm support for planned aerial work	email, phone and visit		1/07/2022	July 8 2022	8/7/22 [redacted] visited the Dargaville DOC office for 2 hours to go over the updated plans for the control work [redacted] reiterated his support for this work, and from [redacted] [redacted] advised to keep [redacted] [redacted] informed and updated as well. [redacted] shared contact details for [redacted] [redacted] who has whanau land adjoining the [redacted] [redacted] emailed consultation factspack and maps on 8/7/22 to both [redacted] and [redacted]			10	Seeking support for aerial op
									ensure adjoining landowners support the operation						06/05/2022 - DOC Site Lead engaged with [redacted] at NZTA via email to advise of the operation. Provided operation map and info on 1080, provided EcoFX details. Advised the operation requires a buffer of at least 80m between the highway and the application area (preferred only 50m). Asked if [redacted] can confirm he is the right contact and requested they get back to us with any questions etc. 09/05/2022 - [redacted] replied confirming he is the right contact and he will pass on info to their Environmental Engineer. 05/07/2022 [redacted] updated [redacted] on progress with consent applications, and likely timing of the operation. [redacted] replied saying that he would pass on to their Environmental Engineer, and no issues were identified. 09/05/2022 - Site lead responded to [redacted], said thanks and to forward any questions to us that the Environmental Engineer may [redacted]			11	
Government Agency - consent landowner	New Zealand Transport Agency (NZTA)								inform and update NZTA on work, and identify if they had any issues	inform and update NZTA on work, and identify if they had any issues	email		April	5/06/2022				NZTA Waipoua 2022 initial	
	Northland Transportation Alliance (NTA)								Confirm support from roading agencies, including obtaining landowner consent to include unformed legal roads in bait application area	confirm support from roading agencies, including obtaining landowner consent to include unformed legal roads in bait application area	email and visit		1/05/2022	1/05/2022	[redacted] worked with [redacted] who was the conduit to the tow district councils. Both councils gave written consent for including unformed legal roads in bait application area.	1 and 2		Kaipara District Council Standard letter of consent from landowner-occupier signed SD DOC-7046151, FNDC Standard letter of consent from landowner-occupier signed AF DOC-7046151	



Plan													Record						
Group	Company / Stakeholder	First name	Surname	Email address	Physical address	Postal address	Preferred contact number	Alternate contact number	Issues	Purpose of consultation	How	Who's responsible	Target dates	Actual Dates	Outcomes	Consent conditions/ agreements/ risks or threats (these must be transferred into the Compliance Register)	Map reference for landowner consents	Reference	
landowner - consent	Northland Forest Managers who manage pine forest on coastal pine forests, land owned by [redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	[redacted]	Confirm landowner support [redacted]	Confirm landowner support [redacted]	email and phone	[redacted]	1/05/2022	1/05/2022	28/04/22 - Email sent from [redacted] to [redacted] and [redacted] to discuss operation and obtain information on what work will be undertaken in the area at the time of operations and to gain written consent from the occupiers (NFM) to undertake the work. Owners of the land are supportive and would like this area of pines included. correspondence with NFM_11 April 2022 DOC-7046213. Northland Forest Managers signed consent form [redacted]	none	8		
	LINZ			crowproperty@linz.govt.nz	[redacted]	[redacted]	[redacted]	[redacted]	LINZ administers the middle section of the Waipoua river, which is within consent area, but outside targeted bait application area	Identify if LINZ had any issues and to update and inform of the operation	email	[redacted]	1/07/2022	5/07/2022	5/7/22 [redacted] phoned LINZ who informed him to email crowproperty with more information. [redacted] emailed information through. An automatic reply was sent back, saying that they would respond within 5 to 7 working days.			<a href="#">Waipoua 1080 consent from I</a>	
Government Agency																			<a href="#">Waipoua 2022 consult for LI</a>

Released under the Official Information Act



### Consultation on effects - Stakeholders that the Project Management Co. is responsible for consulting with.

Compulsory standards for this step are listed in the Operational planning for animal pest operations SOP docm-1 8532, Planning phase step 6.  
**Objective:** To seek community and tangata whenua views on the effects of the pre-erred control method and the proposed treatment boundary. DOC is open to discussing what concerns people have about the operation and how modifications to the operational plan may satisfy these concerns. Landowner and occupier consent are also obtained at this time.  
 Delete this page if DOC is doing all the consultation

Group	Company / Stakeholder	Consultation complete?	Map ID	Sequence #	First name	Surname	Email address	Physical address	Postal address	Preferred contact number	Alternate contact number	Plan				Record							
												Issues	Purpose of consultation	How consulted or contacted	When consulted or contacted	When completed	Actual dates	Outcomes	Consent conditional agreements/risks or threats (these must be transferred into the Compliance Register)	Map reference for landowner consent	Reference	Dog Muzzies / Emetics	
Government Agency	New Zealand Transport Agency (NZTA)	Ongoing			[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			visiting and not flying with the agency as they have a roading interest.	visiting	coFX	April	5/09/2022	08/05/2022 - DOC Site Lead engaged with [REDACTED] at NZTA via email to advise of the operation. Provided operation map and info on [REDACTED] provided EcoFX details. Advised the operation requires a buffer of at least 80m between the highway and the application area (preferred only 50m). Asked [REDACTED] can confirm he is the right contact and [REDACTED] they get back to us with any questions etc. 09/05/2022 - [REDACTED] rep and confirmed [REDACTED] the right contact and he will pass on info to their Environmental Engineer. 08/05/2022 - Site Lead responded [REDACTED] said thanks and to forward any questions to us that the Environmental Engineer may raise.	Consent conditional agreements/risks or threats (these must be transferred into the Compliance Register) Landowner/occupier consent conditions and any other agreements made. Risks or threats identified.			
Landowner - Consent	[REDACTED]	Yes - signed	WE110	29	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			What can we do about the effects of our plan on you?	visiting	coFX	April	20/04/2022	31/03/2022 - Ops Controller stopped in but no body home. 01/04/2022 - Ops Controller phoned and spoke to [REDACTED]. To under take consult during next trip. 20/04/2022 - Consultation meeting undertaken with [REDACTED]. Discussed operation in detail. 1 dwelling on property. Stock near treatment area which landowner will manage. Marked on map line where treatment line can be extended to so property is included. Signed to treat property.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.			
Landowner - Consent	NA	Yes - signed	WE13	28	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	Supporters of the work who want this to happen and be informed. Concern for dog safety. Stock management.	What can we do about the effects of our plan on you?	visiting	coFX	April	23/03/2022	23/03/2022 - Met with [REDACTED], [REDACTED], [REDACTED] (additional private land to treat). Follow up visit required. 22/03/2022 - Ops s [REDACTED] undertaken with [REDACTED]. Discussed operation in more detail. Went through paperwork and signed landowner consent to treat property [REDACTED]. One dwelling on property. Water unaffected. No specific hazards. Exclusion section notes 100m buffer off fence line. Transit zone marked on map. Stock near treatment area which [REDACTED] will manage. Fencing ok. Muzzies and emet cs provided for Toss. 19/04/2022 - Consultation meeting undertaken with [REDACTED]. Discussed operation. Water unaffected. 1 dwelling on property. [REDACTED] has agreed to manage h s stock that are local and near the treatment area. Marked on map where treatment line can be extended to include [REDACTED] property. Signed to treat property [REDACTED] s involved in the protection of kauri trees in the Waipoua Forest. 21/04/2022 - [REDACTED] emailed through to DOC (co [REDACTED]) outlining some of his concerns. He would like to see the Kaipua Scenic Reserve included in the treatment area and included biodiversity reasons for that. He is concerned that the operation is happening too late and could consultation be wrapped up so the approval process can get underway. Also mentioned the use of AT220s in sensitive areas etc. For [REDACTED] @ DOC to respond.	Landowner has agreed to manage their stock. -Usual acknowledgments agreed to regarding help/aid permission - see landowner consent. Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.	map1-a		89 x 2 695 x2 Emetic x 10	
Landowner - Consent	[REDACTED]	Yes - signed	WE75	36	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			What can we do about the effects of our plan on you?	visiting	coFX	April	19/04/2022	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.				
Landowner - Consent	[REDACTED]	Yes - signed	WE26	31	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			What can we do about the effects of our plan on you?	visiting	coFX	April	18/04/2022	01/04/2022 - Ops Controller stopped in gate open but [REDACTED] phone number not working. 19/04/2022 - Consultation meeting undertaken with [REDACTED], [REDACTED]. Discussed operation and went through hazards, risks etc. Water unaffected. 1 dwelling on property. No issues raised. Signed to treat property. Marked on map where treatment line can be extended to.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.			
Landowner - Consent	[REDACTED]	Yes - signed	WE31	32	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	Stock management. Concern for dog safety.	What can we do about the effects of our plan on you?	visiting	coFX	April	19/04/2022	2 /03/2022, 31/03/2022 Ops Controller stopped in but no one home. No contact details. 01/04/2022 - Ops Controller spoke to [REDACTED], they live in Auckland but will be at the property 1 - 2 Apr could under take consult during that window. 19/04/2022 - Met with [REDACTED] to undertake consultation meeting. Discussed operation in detail, risks associated and hazards. 1 dwelling on property, water unaffected by operations. [REDACTED] will manage his stock prior to operation. Provided emet cs. Marked on map where treatment line will be extended to include section [REDACTED] property s need to treat property.	Landowner has agreed to manage their stock. Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.			Emetic x 6	
adjoining landowner	[REDACTED]	Yes	WE19	77	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			What can we do about the effects of our plan on you?	visiting	coFX	April	23/03/22	23/03/2022 - Ops Controller phoned and spoke to [REDACTED]. [REDACTED] to do consult as he was [REDACTED] she said to keep trying by phone. 21/04/2022 - [REDACTED] spoke to [REDACTED] on this phone. he lives at [REDACTED] will attempt to visit sometime he s up. 27/04/22 - [REDACTED] called about ground poison control on the lowest part of his estate. [REDACTED] was interested to hear more about this. [REDACTED] talked about a local contractor [REDACTED] using a combination of ground control methods. [REDACTED] to email [REDACTED] more information.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.	map1-b		
adjoining landowner	[REDACTED]	Yes	WE19	77	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	Stock Management.	What can we do about the effects of our plan on you?	visiting	coFX	April	5/03/2022	03/03/2022 - [REDACTED] met with [REDACTED]. Discussed operation / risks associated etc. [REDACTED] is ok about 1080. Water unaffected. Stock are present that will be managed by [REDACTED]. Signed affected party checklist.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.			None	
adjoining landowner	[REDACTED]	Yes - signed	WE1	65	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	Concern for dog safety. Stock Management.	What can we do about the effects of our plan on you?	visiting	coFX	April	31/03/22	23/03/2022 - Ops Controller stopped in but no body home. 30/03/2022 - Spoke on phone arranged consult meeting tomorrow 31st. 31/03/2022 - Consultation meeting undertaken with [REDACTED]. Discussed operation details, boundary etc. hazards etc viewed property map. No water for homes (ic use affected by operations. Stock are near the treatment area but landowner will manage and fencing s in good condition. 100m buffer on operation boundary line to be actioned by GIS. Emetics supplied.	Landowner has agreed to manage their stock. Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.	map1-c		Emetic x10	
adjoining landowner	[REDACTED]	Yes - signed	WN18	87	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			What can we do about the effects of our plan on you?	visiting	coFX	April	6/08/2022	31/03/2022 - Ops Controller stopped in but nobody home. 20/04/2022 - Ops Controller stopped in but nobody home. 21/04/2022 - Ops Controller stopped in but nobody home. 0 /03/2022 - Ops Controller stopped in but nobody home. Left info pack and message in the let box. 08/06/2022 - Ops Controller undertook consultation meeting with [REDACTED] met in Auckland and went through form.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.			
adjoining landowner	[REDACTED]	Yes - signed	WN117	89	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			What can we do about the effects of our plan on you?	visiting	coFX	April	15/08/2022	31/03/2022 - Ops Controller stopped in but no body home. No dwelling on property. [REDACTED] for site. 12/07/2022 - Ops Controller emailed the [REDACTED] agent who signs in on property [REDACTED] hoping for contact details for [REDACTED]. 19/07/2022 - Ops Controller has obtained [REDACTED] details, and phoned to discuss operation. 20/07/2022 - Emailed information, consultation form and map as discussed. Await s gnature. 15/08/2022 - [REDACTED] up email sent. 15/08/2022 - [REDACTED] returned the signed Affected Party Checklist, did not have any questions re operations. No issues or concerns raised.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.			
adjoining landowner	[REDACTED]	Yes - signed	WE112	60	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			What can we do about the effects of our plan on you?	visiting	coFX	April	30/03/2022	30/03/2022 - Consultation meeting undertaken with [REDACTED]. Discussed operation on details went through hazards, viewed map w th operation boundaries.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.			
adjoining landowner	[REDACTED]	Yes - signed	WN121	58	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	Stock management Water Fencing	What can we do about the effects of our plan on you?	visiting	coFX	April	30/03/2022	30/03/2022 - Consultation undertaken with [REDACTED]. Discussed operation. No issues raised other than stock near treatment area, landowner has agreed to manage prior to operations. No water for human consumption. Boundary possibly slightly wrong this s marked on map. Domestic use water supply from creek marked on map to be determined by GIS if exclusion required. Other operation signs from the water source. During consult - Ops Controller spoke to Leasee [REDACTED], left info pack w th [REDACTED]. 0 /05/2022 - Ops Controller stopped in again, previously consulted but new area boundaries on other side of farm. Provided another map (WE127) for [REDACTED] to review land sign. Fences ok but need checking by new leasee. 100m buffer requested marked on map. Water unaffected.	Ensure GIS has investigated water intake, identified and applied mitigation measures such as buffers/exclusions if required. Ops Controller - check back w th landowner about fencing. Landowner has agreed to manage their stock. Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.	map1-f		None	
adjoining landowner	[REDACTED]	Yes - signed	WE51	5	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	Stock Management Concern for dog safety.	What can we do about the effects of our plan on you?	visiting	coFX	April	2 /03/2022	2 /03/2022 - Consultation undertaken with [REDACTED], [REDACTED]. Discussed operation. 1 dwelling on property, water unaffected by operations. Exclusion/buffer area marked on map where stock are near. Fences are good in that area. Landowner will ensure stock are at a safe distance prior to operations. Dog emetics provided.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.	map2-a		None	
adjoining landowner	[REDACTED]	Yes - signed	WE1	51	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			What can we do about the effects of our plan on you?	visiting	coFX	April	2 /03/2022	2 /03/2022 - Ops Controller undertook consultation meeting with [REDACTED], [REDACTED]. Discussed operation. 1 dwelling on property. Water unaffected by operations. No stock. No issues or concerns raised at the meeting. Landowner s signed Affected Party Checklist and Map.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.	map1-b		None
adjoining landowner	[REDACTED]	Yes - signed	WE65	5	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			What can we do about the effects of our plan on you?	visiting	coFX	April	2 /03/2022	2 /03/2022 - Ops Controller undertook consultation meeting with [REDACTED]. Discussed operation. 1 dwelling on property. Water unaffected by operations. No stock. No issues or concerns raised at the meeting. Landowner s signed Affected Party Checklist and Map.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.	map1-b		None
adjoining landowner	[REDACTED]	Yes - signed	WE111	5	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	Concern for dog safety.	What can we do about the effects of our plan on you?	visiting	coFX	April	2 /03/2022	2 /03/22 - Consultation undertaken with [REDACTED]. Discussed operation. 2 dwellings on property. Water sources marked on map - unaffected by operations. Dog muzzies and emet cs provided. No other concerns raised during meeting.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.	map1-c		693 x 1 Emetic x 1	
adjoining landowner	[REDACTED]	Yes - signed	WE108	52	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]			What can we do about the effects of our plan on you?	visiting	coFX	April	2 /03/2022	2 /03/2022 - Consultation undertaken with [REDACTED]. Discussed operation. 1 dwelling on property, water unaffected by operations. No issues or concerns raised at the meeting.	Standard conditions have been agreed to post consult. These are: -Notify be ore pre eed -Notify be ore toxic -Notify when bait s non toxic -Notify when caut onary period s over.	map1-d		None



Plan											Record												
Group	Company / Stakeholder	Consultation complete?	Map ID	Sequence #	First name	Surname	Email address	Physical address	Postal address	Preferred contact number	Alternate contact number	Issues	Purpose of consultation	How	Responsibility	Target dates	Actual Dates	Outcomes	Consent conditions/ agreements/ risks or threats (these must be transferred into the Compliance Register)	Map reference for landowner consents	Reference	Dog Muzzles / Emetics	
adjoining		Yes - signed	WE106		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	77			Supportive.	What can we do about the effects of our plan on you?	visit	coFX	April	26/0 /2022	2 /03/2022 - Ops Controller made multiple attempts to contact landowner from 2 th to 31st March. Left message, no reply. 26/0 /22 - Visit. Very positive about operation. Helped with information pack and he said to email the form and he would review it and sign it. 03/05/2022 - Form and Map emailed to [REDACTED] who will be moving in soon. He took an info pack and will return it when moving up next visit. 07/07/2022 - Sent to low up email. 13/07/2022 - Ops Controller sent [REDACTED] a follow up text, asked him to contact him if any issues with the form. 1 /07/2022 - [REDACTED] sent signed forms to EcoFX admin email. No issues raised within consult form.				None	
adjoining		Yes - signed	WE123 WE12		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				None	What can we do about the effects of our plan on you?	visit	coFX	April	5/03/2022	03/05/22 - Consultation meeting undertaken with [REDACTED] Discussed operation. Went through consult form and viewed map. Both signed by the landowner. No concerns raised. Not entirely supportive of 1080 but keen for information.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.			None	
adjoining		Yes - signed	WN17		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				None	What can we do about the effects of our plan on you?	visit	coFX	April	31/03/2022	23/03/2022 - Spoke to Manager and provided them with information pack. 31/03/2022 - Consultation meeting undertaken with [REDACTED] Property not quite adjoining operation area - approx 300m at the closest point. Water unaffected. Spoke to Manager and provided them an information pack.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.			None	
adjoining		Yes - signed	WN122		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				Water intake near op area.	What can we do about the effects of our plan on you?	visit	coFX	April	30/03/2022	25/03/2022 - Ops Controller visited - no one home. 30/03/2022 - Consultation meeting undertaken with [REDACTED] Discussed operation and details. Water intake marked by GIS. Action to push back operation boundary to ridge line to place buffer around the intake - marked on map. No stock. No other issues raised.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.			None	
adjoining		Yes - signed	WN120		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				No one at property.	What can we do about the effects of our plan on you?	visit	coFX	April	31/03/22	31/03/2022 - Ops Controller visited but no one home. 21/0 /2022 - Visited again. Advised this property is now leased by [REDACTED] who have already been consulted with and signed WN17.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.				
adjoining		UNABLE TO CONTACT	WN119		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				No one at property.	What can we do about the effects of our plan on you?	visit	coFX	April	31/03/2022	31/03/2022 - no one at home. 19/0 /2022 - [REDACTED] drove past numerous times during this visit. Gate padlocked. Neighbours have said they may have been sectioned. UNABLE TO CONTACT	GIS to review and action buffer request. Landowner has agreed to manage their stock.				
adjoining		Yes - signed	WE126		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				Stock accessing the treatment area/ Stock Management.	What can we do about the effects of our plan on you?	visit	coFX	April	5/0 /2022	0 /05/2022 - Consultation meeting undertaken with [REDACTED] Discussed operation. One dwelling on property. Water unaffected. [REDACTED] is not pro 1080 but understands the need. Stock are near the treatment area. Requested 80m buffer on boundary edge marked on map for GIS to act on. Will have grazer there who she will notify. Signed.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.			None	
adjoining		Yes - but physically could not sign - no fingers	WE113		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				Unsupportive. Concern for dog safety.	What can we do about the effects of our plan on you?	visit	coFX	April	5/0 /2022	31/03/2022 - Ops Controller stopped in but no body home. 20/0 /2022 - Ops Controller stopped in but no body home. 21/0 /2022 - Ops Controller stopped in but no body home. 0 /05/22 - Consultation on property undertaken with [REDACTED] Extremely unsupportive of 1080. Did go through the form and was going to sign but physically could not hold pen. Family are unsupportive. Water unaffected. 200m buffer requested on boundary marked on map for GIS to action. Muzzles and emetics provided.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.			893 x2 899 x2 895 x2 Emetic x 12	
adjoining		Yes	WE125		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				Unsupportive.	What can we do about the effects of our plan on you?	visit	coFX	April	5/03/2022	03/05/22 - Consultation meeting undertaken with [REDACTED] Discussed operation and went through consult form. reviewed map. [REDACTED] is unsupportive of operations. Would not sign the form but signed the map. 100m buffer requested marked on map for GIS to act on. Stock near the treatment area which landowner will manage prior to operations.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.			Emetic x 2	
adjoining		Yes	WE100		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				Stock accessing the treatment area/ Stock Management.	What can we do about the effects of our plan on you?	visit	coFX	April	5/05/2022	31/03/2022 - Ops Controller spoke to [REDACTED] - he works a [REDACTED] and is moving to the property soon. [REDACTED] currently leases. Scheduled visit for later. 19/0 /2022 - Phoned again to arrange meeting home. [REDACTED] has covid. 04/05/2022 - Consultation meeting undertaken with [REDACTED] Discussed operation and risks associated. Signed consult form and map. Landowner will manage stock prior to operations and ensure they are at a safe distance. Fences in good condition. Water unaffected. Marked on map where to 'stay on this side of ridge'. Happy if we are on that side of the ridge. Water not installed yet.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.			None	
adjoining		Yes			[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				Stock accessing the treatment area/ Stock Management.	What can we do about the effects of our plan on you?	visit	coFX	April	5/0 /2022	DOC Site Lead has engaged with this property. Ops Controller met with the Farm Manager [REDACTED] to discuss risk with dogs etc. 0 /05/2022 - Ops Controller met with [REDACTED] Didn't have property/landowner map but viewed arper DOC map of operation area. Discussed operation/risks. Muzzles and emetics requested by [REDACTED] will confirm what is required closer to the operation (to be couriered). Fencing needs repairing DOC Site Lead is aware. Stock are near the treatment area. [REDACTED] will manage prior to operations. Size of buffer to be discussed further with DOC Site Lead.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.			Muzzles x 7 Emetics x 10 Not yet provided	
adjoining		Yes, however declined to sign	WE85		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				Unsupportive. Stock accessing the treatment area/ Stock Management. Concern with dog safety.	What can we do about the effects of our plan on you?	visit	coFX	April	22/0 /2022	2 /03/2022, 31/03/2022 - Ops Controller stopped in but no one home. 01/0 /2022 - Spoke to [REDACTED] over phone. Agreed to visit during next trip. He is not based at the property. 22/0 /2022 - Consultation meeting undertaken with [REDACTED] Discussed operation and risks. Provided information pack. Marked on map line where stock go to. [REDACTED] went through the consultation form with however declined to sign. Provided dog emetics.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.			Emetic x 6	
adjoining		Had Consult but did not sign form	N/A		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				None	What can we do about the effects of our plan on you?	visit	coFX	April	21/0 /2022	21/0 /22 - This property is close to op area but not adjoining. [REDACTED] stopped in and discussed operation with [REDACTED] Didn't complete the consult form but provided an information pack and advised we would include [REDACTED] in the 2 hour rollout cation. She didn't want any muzzles or emetics.	Standard conditions have been agreed to post consult. These are: Notify by one pre-empt Notify when bait is non-toxic Notify when cautionary period is over.				
adjoining		Left in a pack no consult planned			[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				None	What can we do about the effects of our plan on you?	visit	coFX	April	21/0 /2022	21/0 /2022 [REDACTED] stopped in but nobody home. Been told nobody is ever there [REDACTED] Very run down property. Left pack in mail box.					
adjoining					[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]				None	What can we do about the effects of our plan on you?	visit	coFX	August	9/05/2022	05/09/2022 - Ops Controller spoke to [REDACTED] sent email with map following conversation.					


Released under the Official Information Act



# Pre-operational notification

Compulsory standards for this step are listed in the Operational planning for animal pest operations SOP docdm-1 88532, Pre-operational phase step 3.  
**Objective:** To inform local community, stakeholders, visitors and users about DOC pest operations.

Label each target audience with a general group (e.g. landowner, recreation group, consent approver) to allow the plan to be sorted.	Name of company / organisation or N/A if a private individual	Of individual being notified or the contact person for the company/organisation.	Of individual being notified or the contact person for the company/organisation.	Of individual or company / organisation being notified.	Of individual or contact person.	Of individual or contact person.	Plan					Record		
							Match issue(s) from Introduction to each target audience. Use Alt Enter between issues for the same audience.	Direct written purpose(s) applies to each target audience, from: -Have requested not to be notified -To inform of what is going to be done and risk information -To confirm agreements made in consultation -To maintain relationships	Direct written method(s) you will use to notify each target audience: -Mailout -Fax -Email -Visit -Phone -N/A Use Alt Enter	Person tasked to complete notification, or N/A for audiences who requested not to be notified.	Use date format that allows sorting. State N/A for audiences who requested not to be notified.	Dates when actual communication took place	Any conditions agreed to or changes to operation; specify any outstanding issues	DOCCM or file reference for documents used
Group	Company / Stakeholder	First name	Surname	Email address	Postal address	Preferred contact number	Issues	Purpose of notification	How	Who's responsible	Target dates	Actual Date	Outcome (Consent conditions) agreements/ risks or threats in this column are to be transferred into the Compliance Register	Reference
Landowner - Consent								To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Landowner - Consent							work who want this to happen and be informed.	To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Landowner - Consent							None	To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Landowner - Consent							None	To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Landowner - Consent							Stock management. Concern for dog safety.	To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent. 0 /08/2022 - Email received H [redacted] word as to when the poisoning will take place? 06/08/2022 - Email sent by lam H [redacted] We are hoping to go mid August for the pre eed depending on the weather gods!	
Landowner - Consent								To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner								To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner								To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner								To keep everyone informed within 2 months of operations	Letter via Post	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Concern for dog safety. Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner								To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner								To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Stock management Water Fencing	To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Stock Management Concern for dog safety.	To keep everyone informed within 2 months of operations	Letter via Post	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None.	To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None.	To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Concern for dog safety.	To keep everyone informed within 2 months of operations	Letter via Post	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None	To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Stock Management. Fencing for landowner to fix Concern for dog Unsupportive. Handed to DOC SAFE team, to review risk following meeting.	To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Stock Management Concern for dog safety.	To keep everyone informed within 2 months of operations	Letter via Post	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner								To keep everyone informed within 2 months of operations	Letter via Email	EcoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	



Label each target audience with a general group (e.g. recreation group, consent approval) to allow the plan to be sorted.	Name of company / organisation or N/A if a private individual	Of individual being notified or the contact person for the company/organisation.	Surname	Email address	Postal address	Preferred contact number	Match issue(s) from introduction to each target audience. Use (A-E) Enter between issues for the same audience.	Plan applies to each target audience, from: -Have requested not to be notified -To inform of what is going to be done and risk information -To confirm agreements made in consultation -To maintain relationships	Method(s) you will use to notify each target audience: -Mailout -Fax -Email -Visit -Phone -N/A Use A/E Enter	Person tasked to complete notification, or N/A for audiences who requested not to be notified.	Use date format that allows sorting. State N/A for audiences who requested not to be notified.	Dates when actual communication took place	Record	DOCCM or file reference for documents used
adjoining landowner	(b)(2)(a), (b)(2)(g)(ii)	(b)(2)(a), (b)(2)(g)(ii)						To keep everyone informed within 2 months of operations	Letter via Post	EqoFX	Mid July			
adjoining landowner	(b)(2)(a), (b)(2)(g)(ii)							To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Water intake near op area.	To keep everyone informed within 2 months of operations	Letter via Post	EqoFX	Mid July			
adjoining landowner							Stock Management. Water intake within op area.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Concern for dog safety. Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Concern for dog safety. Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Concern for dog safety. Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner	(b)(2)(a), (b)(2)(g)(ii)	(b)(2)(a), (b)(2)(g)(ii)					Water intake identified. Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							None.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Stock accessing the treatment area/ Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Unsupportive. Concern for dog safety.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner							Unsupportive.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner	(b)(2)(a), (b)(2)(g)(ii)	(b)(2)(a), (b)(2)(g)(ii)					Stock accessing the treatment area/ Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
adjoining landowner	(b)(2)(a), (b)(2)(g)(ii)	(b)(2)(a), (b)(2)(g)(ii)					Stock accessing the treatment area/ Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
landowner	(b)(2)(a), (b)(2)(g)(ii)	(b)(2)(a), (b)(2)(g)(ii)					None.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
landowner							Water intake near op area. Unsupportive. Stock accessing the treatment area/ Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
landowner							Unsupportive. Stock accessing the treatment area/ Stock Management.	To keep everyone informed within 2 months of operations	Letter via Email	EqoFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	

Released under the Official Information Act

										Plan		Record		
Label each target audience with a general group (e.g. landowner, recreation group, consent approval) to allow the plan to be sorted.	Name of company / organisation or N/A if a private individual	Of individual being notified or the contact person for the company/organisation.	Of individual or company /organisation being notified.	Of individual or company /organisation being notified.	Of individual or company /organisation being notified.	Match issue(s) from introduction to each target audience. Use Alt: Enter between issues for the same audience.	Method(s) you will use to notify each target audience: -Mailout -Fax -Email -Virt -Phone -N/A Use Alt: Enter	Person tasked to complete notification, or N/A for audiences who requested not to be notified.	Use date format that allows sorting. State N/A for audiences who requested not to be notified.	Dates when actual communication took place	Any conditions agreed to or changes to operation, specify any outstanding issues	DOCCM or file reference for documents used		
Group	Company / Stakeholder	First name	Surname	Email address	Postal address	Preferred contact number	Issues	Purpose of notification	How	Who's responsible	Target dates	Actual Date	Outcome (Consent conditions, agreements/ risks or threats in this column are to be transferred into the Compliance Register).	Reference
landowner	[9(2)(g), 9(2)(g)(i)]	[9(2)(g), 9(2)(g)(i)]						To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Government Agency	New Zealand Transport Agency (NZTA)				9(2)(a), 9(2)(g)(ii)			To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Medical	Dargaville Medical centre							To keep everyone informed within 2 months of operations	Letter via Post	EouFX	Mid July	22/07/2022 19/09/2022	Pre operation letter and factsheet sent Re-not ficatlon etter adm fact sheet posted	
Medical	Dargaville Hosp tal							To keep everyone informed within 2 months of operations	Letter via Post	EouFX	Mid July	22/07/2022 19/09/2022	Pre operation letter and factsheet sent Re-not ficatlon etter adm fact sheet posted	
Medical	Ravene Hospital							To keep everyone informed within 2 months of operations	Letter via Post	EouFX	Mid July	22/07/2022 19/09/2022	Pre operation letter and factsheet sent Re-not ficatlon etter adm fact sheet posted	
Medical	Nga Tai Ora Public Health North and				9(2)(a), 9(2)(g)(ii)			To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022 19/09/2022	Pre operation letter and factsheet sent Re-not ficatlon etter emailed today.	
Medical	Broadway Hea th Kaitioko							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022 19/09/2022	Pre operation letter and factsheet sent Re-not ficatlon etter emailed today.	
Medical	Emergency Department Whangarei Hospital NCHB							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022 09/09/2022	Pre operation letter and factsheet sent Read receipt received	
Medical	Whangarei Ambulance Service				9(2)(a), 9(2)(g)(i)			To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent 22-07-2022 - Auto reply received from 9(2)(b), 9(2)(g)(i) s ating. I no longer work for St John. Please contact the new District Manager: 9(2)(a), 9(2)(g)(i)	
Animal care	Dargaville Veterinary Centre							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022		
Animal care	Sustainable Vets Dargaville							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022 19/09/2022	Pre operation letter and factsheet sent Re-not ficatlon etter emailed today.	
Animal care	Bay of islands Veterinary Services Kaitioko							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022 19/09/2022	Pre operation letter and factsheet sent Re-not ficatlon etter emailed today.	
Animal care	Kaipara Farm Vets							To keep everyone informed within 2 months of operations	Letter via Post	EouFX	Mid July	22/07/2022 19/09/2022	Pre operation letter and factsheet sent Re-not ficatlon etter adm fact sheet posted	
Police	Ravene Police Station							To keep everyone informed within 2 months of operations	Letter via Post	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Police	Dargaville Pol ce				9(2)(a), 9(2)(g)(ii)			To keep everyone informed within 2 months of operations	Letter via Post	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent via post. (Added emails following notification).	
Police	Kaitioko Pol ice							To keep everyone informed within 2 months of operations	Letter via Post	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Police	Kaitiata Police							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operatlon letter and factsheet sent	
Police	Kerikeri Police							To keep everyone informed within 2 months of operations		EouFX			16/08/2022 [9(2)(b)] received the notification factsheet from 9(2)(a), 9(2)(b) from the Bay of islands DOG team, on the 27th July, for the commis plan record.	
Community Group	Kaitiaki Kōwhiri Waiopoua				9(2)			To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Educator	Aranga School							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Educator	Waimamaku Playcentre Te Roroa				9(2)(a), 9(2)(g)(ii)			To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Māi	Te Roroa					PO Box 6 Waimamaku D 5		To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Māi	Te Roroa					PO Box 6 Waimamaku D 5		To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Māi	Te Roroa					PO Box 6 Waimamaku D 5		To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Māi	Pananiawe and Matatua Marae reps							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Māi	Matatua Marae lead contact							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Māi	Waikanae Marae							To keep everyone informed within 2 months of operations	Letter via Post	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Māi	Pananiawe Marae							To keep everyone informed within 2 months of operations	Letter via Email / Post	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Māi	Whakamaharanga Marae							To keep everyone informed within 2 months of operations	Letter via Email / Post	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Local Gov / Operat	Department of Conservation							To keep everyone informed within 2 months of operations	Letter via Email / Post	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	

Released under the Official Information Act


Label each target audience with a general group (e.g. landowner, recreation group, consent approver) to allow the plan to be sorted.		Name of company / organisation or NIA, if a private individual	Of individual being notified or the contact person for the company/organisation.	Of individual being notified or the contact person for the company/organisation.	Of individual or company /organisation being notified.	Of individual or contact person.	Match issue(s) from introduction to each target audience. Use 'All' Enter between issues for the same audience.	Plan method(s) you will use to notify each target audience: -Have requested not to be notified -To inform of what is going to be done and risk information -To confirm agreements made in consultation -To maintain relationships	Method(s) you will use to notify each target audience: -Mailout -Fax -Email -Visit -Phone -N/A -Use All Enter	Person tasked to complete notification, or N/A for audiences who requested not to be notified.	Use date format that allows sorting. State N/A for audiences who requested not to be notified.	Dates when actual communication took place	Any conditions agreed to or changes to operation, specify any outstanding issues	DOCCM or file reference for documents used
Group	Company / Stakeholder	First name	Surname	Email address	Postal address	Preferred contact number	Issues	Purpose of notification	How	Who's responsible	Target dates	Actual Date	Outcome (Consent conditions, agreements/ risks/ threats in this column are to be transferred into the Compliance Register).	Reference
Local Govt / Operator	Department of Conservation	9(2)(a), 5(9)(i)(ii)						To keep everyone informed within 2 months of operations	Letter via Email / Post	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Local Govt	North and Regional Council							To keep everyone informed within 2 months of operations	Letter via Email / Post	EouFX	Mid July	26/08/2022	Notice of Discharge of Frefeed and VTA sent. Included map of sign locations, factsheet and 1080 label.	
Local Govt	Kaipara District Council							To keep everyone informed within 2 months of operations	Letter via Email / Post	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Hunting	Te Roroa Botany Department, University of Otago	DUPPLICATE						To keep everyone informed within 2 months of operations	Letter via Email / Post	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire								Collecting flora & fauna	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Bai and Coach Assoc at on New Zealand (Inc. NZ) Ltd							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Lands & Reseach New Zealand Limited (National Holiday)							Collecting flora & fauna	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Lincoln University							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Massey University (National Holiday)							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	9(2)(a), 9(2)							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent 01-05-2022 - Email undeliverable	
Concessionaire	Chip New Zealand Limited							Payments to collect, capture & handle sheep	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	The New Zealand Meat and Food Reseach Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent 22-07-22 Email undeliverable	
Concessionaire	9(2)(a), 9(2)(i)(ii)							Payments to collect, capture & handle sheep	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	W Island Consultants Ltd							Payments to collect, capture & handle sheep	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent 22-07-22 Email undeliverable	
Concessionaire	9(2)(a),							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Sidacks Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Mania Watch New Zealand Charitable Trust							Payments to collect, capture & handle sheep	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Ocean Airways Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Antipodes Travel Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Whispering Tails Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent 22/07/2022 - Email undeliverable	
Concessionaire	Footprints Waipoua Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent 22/07/2022 - Email undeliverable to 9(2)(b), 9(2)(g)(ii) but has received a 9(2)(b), 9(2)(g)(ii)	
Concessionaire	New Zealand Photography Workshops Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Adventure South Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Elite and Student Escort on New Zealand Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Side Ventures Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Sweet As Travel Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	
Concessionaire	Black Sheep Touring Company Limited							To keep everyone informed within 2 months of operations	Letter via Email	EouFX	Mid July	22/07/2022	Pre operation letter and factsheet sent	

Released under the Official Information Act

# Waipoua Twenty-four hour notice

Compulsory standards for this step are listed in the Operational planning for animal pest operations SOP docdm-1488532, Operational phase step 3.  
**Objective:** To let people identified in communication plan know the operation is about to begin.

Plan								Record					
Group	Company / Stakeholder	First name	Surname	Email address	Contact Ph Number	E T Txt	Purpose of notification <i>Select which purpose(s) applies to each target audience, from: - Twenty-four notice not planned - To tell them exactly when</i>	How <i>Select which method(s) you will use to notify each target audience: - Visit - Phone - N/A Use Alt+Enter between methods for the</i>	Who's responsible <i>Person tasked to complete notification, or N/A for audiences who requested not to be notified.</i>	Target dates <i>Use date format that allows sorting. State N/A for audiences who requested not to be notified.</i>	Actual Date	Outcome <i>Dates when actual communication took place Any last minute issues and how resolved, if applicable.</i>	Reference <i>DOCCM or file reference for documents used</i>
Local Govt / VTA Approval	Te Whatu Ora Health NZ / Northland DHB	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. [Redacted] replied at 2:22pm advising to send notifications to [Redacted] Replied to [Redacted] asking if I remove oncallho email or keep included also. [Redacted] replied confirming to keep both included.	
Local Govt / Operator	Department of Conservation	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. [Redacted] replied at 2:13pm - Thank you Received	
Local Govt / Operator	Department of Conservation	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Local Govt	Northland Regional Council	[Redacted]	[Redacted]	info@nrc.govt.nz	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. [Redacted] replied at 3:35pm 'Kia ora, This email is to confirm that NRC has received your notification for the pre-feed operation. Very excited about this happening! Noa [Redacted] Biosecurity Officer - Partnerships	
Local Govt	Kaipara District Council	[Redacted]	[Redacted]	council@kaipara.govt.nz	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
DOC office	Whangarei	[Redacted]	[Redacted]	whangarei@doc.govt.nz	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received.	
DOC office	Bay of Islands	[Redacted]	[Redacted]	bayofislands@doc.govt.nz	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received.	
DOC office	Kaitiaki	[Redacted]	[Redacted]	kaitiaki@doc.govt.nz	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received.	
Landowner - Consent	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT. - Reply received @ 12:18am 'cheers confirmed'	
Landowner - Consent	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. - Toni replied at 2:33pm - 'Hi, have received your email'	
Landowner - Consent	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. 3:15 am [Redacted] replied to the email with a map advising of an area which will need a boundary change prior to the toxic. Replied to confirm email received and advised the Ops Controller will be in touch to discuss further once back from the prefeed. 20/09/2022 - DOC Site Lead emailed [Redacted] to confirm application area will be updated and will keep him posted.	
Landowner - Consent	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT. [Redacted] replied to E TXT @ 2:37pm 'Thanks message received'	
Landowner - Consent	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT. [Redacted] replied @ 2:33pm 'Yes, received. No need for notification [Redacted] is informing us'.	
Landowner - Consent	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. 5:26am [Redacted] replied 'Thanks for the notification'	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT. @ 2:23pm reply thumbs up received.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	



Plan							Record						
Group	Company / Stakeholder	First name	Surname	Email address	Contact Ph Number	E T Txt	Purpose of notification	How	Who's responsible	Target dates	Actual Date	Outcome	Reference
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 9:34pm [Redacted] replied 'Received, thank you' 2:21 pm - Prefeed notification sent via E TXT. - [Redacted] replied to the E TXT @ 2:24pm 'Text confirmed'	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	16/09/2022	1:15pm - Outbound call to [Redacted] had number incorrect now corrected. Advised [Redacted] prefeed would be commencing this afternoon and completed over Saturday. Confirmed to ring via landline for tox, no email or cell phone.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	16/09/2022	1:22pm - Outbound call to [Redacted] (corrected phone number it was missing the 9) - spoke to [Redacted] advised him prefeed would be commencing this afternoon and completed tomorrow. [Redacted] confirmed to ring via landline for tox no cell or email to send info to.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. [Redacted] replied at 3:10pm with a thumbs up. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	[Redacted]	[Redacted]	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. [Redacted] replied at 2:17pm 'CONFIRMED' 2:21 pm - Prefeed notification sent via E TXT. - [Redacted] replied to the E TXT 'Confirm'	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	3:40pm - Outbound call spoke to [Redacted] advised of prefeed starting tomorrow afternoon. Confirmed only landline and to ring for the toxic.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. Camer back undeliverable. Had an error in email. Forwarded notification again 16/09/22 @3pm to [Redacted]	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. - Sophie replied at 2:15pm 'Received, thank you.' 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT. - Reply received @ 2:26pm 'Received'	
adjoining landowner		[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	

Released under the Official Information Act

Plan								Record					
Group	Company / Stakeholder	First name	Surname	Email address	Contact Ph Number	E T Txt	Purpose of notification	How	Who's responsible	Target dates	Actual Date	Outcome	Reference
adjoining landowner		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
adjoining landowner	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
adjoining landowner	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
landowner	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received. 2:21 pm - Prefeed notification sent via E TXT.	
landowner		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
landowner		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT. - Replied @ 7:57pm 'OK message received'	
landowner	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
Government Agency	New Zealand Transport Agency (NZTA)	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received. 2:21 pm - Prefeed notification sent via E TXT.	
Police	Northland Police	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Police	Rawene Police Station	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	16/09/2022	9:30 am - Police event lodged - [REDACTED] - forwarded onto Security, DOC site Lead and EcoFX Ops Controller	
Police	Dargaville Police	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received.	
Police	Kaikohe Police	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	16/09/2022	9:30 am - Police event lodged - [REDACTED] - forwarded onto Security, DOC site Lead and EcoFX Ops Controller	
Police	Kaitiaki Police	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	16/09/2022	9:30 am - Police event lodged - [REDACTED] - forwarded onto Security, DOC site Lead and EcoFX Ops Controller	
Police	Kenikeri Police	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received. 2:21 pm - Prefeed notification sent via E TXT.	
Community Group	Kaitiaki Kiwi Waipoua	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. [REDACTED] replied @ 3:58pm 'Kia ora. This email is to confirm we have received the notification of the prefeed operation. All the best and hope it goes well. We have been looking forward to this!' - Replied to [REDACTED] to say thank you.	
Iwi	Te Roroa	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Iwi	Te Roroa	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Iwi	Te Roroa	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Iwi	Pananawe and Mataina Marae reps	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received.	
Iwi	Mataina Marae lead contact	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Iwi	Waikara Marae	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	DOC Site Lead confirmed [REDACTED] has the notification.	
Iwi	Waikara Marae	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	DOC Site Lead confirmed [REDACTED] has the notification.	
Iwi	Pananawe Marae	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Iwi	Whakamaharatanga Marae	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received.	

Released under the Official Information Act

Plan							Record						
Group	Company / Stakeholder	First name	Surname	Email address	Contact Ph Number	E T Txt	Purpose of notification	How	Who's responsible	Target dates	Actual Date	Outcome	Reference
Concessionaire	Botany Department, University of Otago DUPLICATE	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Concessionaire	Bus and Coach Association (New Zealand) Incorporated	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Concessionaire	Landcare Research New Zealand Limited (National Holder)	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Concessionaire	Lincoln University	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Concessionaire	Massey University (National Holder)	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Concessionaire	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Concessionaire	Ospri New Zealand Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
Concessionaire	The New Zealand Institute for Plant and Food Research Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. <b>Undeliverable</b> 2:21 pm - Prefeed notification sent via E TXT.	
Concessionaire	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
Concessionaire	Wildland Consultants Ltd	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT. - Replied @ 2:42pm 'Received and please take me off circulation list'	
Concessionaire	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Concessionaire	Sidetracks Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received. 2:21 pm - Prefeed notification sent via E TXT.	
Concessionaire	Manta Watch New Zealand Charitable Trust	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
Concessionaire	Ocean Answers Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
Concessionaire	Antipodes Travel Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received. 2:21 pm - Prefeed notification sent via E TXT. - Replied @ 2:45pm 'Information Received'	
Concessionaire	Whispering Trails Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email. <b>Undeliverable</b> Outbound call made to confirm email, but could only leave message	
Concessionaire	Footprints Waipoua Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. [REDACTED] came back undeliverable). 2:21 pm - Prefeed notification sent via E TXT.	
Concessionaire	New Zealand Photography Workshops Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. [REDACTED] replied @ 3:25pm 'Received, thank you' 2:21 pm - Prefeed notification sent via E TXT.	
Concessionaire	Adventure South Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT.	
Concessionaire	International Student Education New Zealand Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT. - Replied @ 3:48pm 'Received'	
Concessionaire	Sole Ventures Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022	2:07pm - Prefeed notification sent via email.	
Concessionaire	Sweet As Travel Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. Read receipt received. 2:21 pm - Prefeed notification sent via E TXT.	
Concessionaire	Black Sheep Touring Company Limited	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin	Prefeed - Email/E TXT Toxic - Email / E TXT & Phone Call	EcoFX	August	15/09/2022 15/09/2022	2:07pm - Prefeed notification sent via email. 2:21 pm - Prefeed notification sent via E TXT. - David replied to E TXT @ 2:22pm 'Confirmed'	
Hunting	Good Wood Aotearoa	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin - Glen is the Waipoua Pig Control Contractor.				15/09/2022 16/09/2022	2:07pm - Prefeed notification sent via email. - 6:36pm -Reply received: Hi, Thanks - received [REDACTED] told us it was only on Saturday. Is it also tomorrow? Replied to [REDACTED] 16/9 @ 11:01am confirming it was planned for one day but has changed to be undertaken over two days, starting later this arvo.	
Hunting		[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	To tell them exactly when operation will begin - Syd is the Waipoua Pig Control Supervisor.				15/09/2022	2:07pm - Prefeed notification sent via email.	

Released under the Official Information Act



Plan								Record					
Group	Company / Stakeholder	First name	Surname	Email address	Contact Ph Number	E T Txt	Purpose of notification	How	Who's responsible	Target dates	Actual Date	Outcome	Reference
Hunting		s(2)(a), s(2)(g)	s(2)(a)	s(2)(a), s(2)(g)(i)			To tell them exactly when operation will begin. s(2)(a) run the predator trapping network in Waipoua.				15/09/2022	2:07pm - Prefeed notification sent via email.	

Released under the Official Information Act