

porirua**city**

Workshop with Council

Titahi Bay Beach master planning

Proposed programme and
engagement approach

8 December 2022



Workshop purpose

- Recap of project to date
- Review of the project programme
- Review of the engagement approach

Titahi Bay Beach master planning recap

- Safety and visitor use issues on the beach in 2021
- Community Safety audit undertaken late 2021
- Range of findings – short, medium, long-term tasks
- Short term tasks completed
- Medium and long-term tasks moved to master planning project
- Add planned renewals, other known issues

Purpose of the master planning

- To take a strategic approach to the solution of medium and long-term issues identified by the 2021 Community Safety Audit.
- To meld known issues, pending asset replacements and growth considerations together to understand the interdependencies of site wide solutions.
- To feed more detailed implementation/construction project(s) in the 2024 LTP process
- To understand next steps

Purpose and links to strategic priorities

To take a strategic approach to the solution of medium and long-term issues identified by the 2021 Community Safety Audit.

To meld known issues, pending asset replacements and growth considerations together to understand the interdependencies of site wide solutions.

To feed more detailed implementation/construction project(s) in the 2024 LTP process

Our vision
Porirua City, a great place to live, work, and raise a family

Community outcomes

Our people
We are diverse and inclusive – a city with lifelong economic and social opportunities

- Safe, active and healthy communities
- Genuine participation in city decisions
- Young people at the centre of our whanau
- Access to quality education and diverse employment opportunities

Our harbour
We have a healthy harbour and catchment – a thriving natural environment

- A place to gather food
- A place of recreation and enjoyment
- Diversity of organisms
- A taonga

Our home
We build to last and adapt to change

- Thriving economy
- Diverse housing options
- Low carbon community
- Ready for growth – infrastructure, homes and business

Sustainable use of resources Connected and accessible transport

Strategic priorities
In the short term Council will focus on four things of key importance

- Investing in 3 waters infrastructure and catchment restoration
- Proactively responding to the climate crisis
- Advocating for and providing a safe, healthy and thriving community
- Putting children and young people at the heart of the city

Partnering with Ngāti Toa Rangatira in all we do.

porirua city

Titahi Bay scene setting



View Road
(Ngati Toa owned)

Lighting improvement
Whitehouse Rd shops



Water Treatment
Plant upgrade
[Titahi Bay Water Supply](#)

Bakery mural
(Ngati Toa funded)

**Titahi Bay
Beach Master
Planning**

Mural replacement
Whitehouse Rd shops

Tireti Hall
Management


Titahi Bay Community
Commemorative Park
(Feb-May 2023)

Niblick Lane toilet
replacement
(Dec 2022)



Proposed programme for master planning

Titahi Bay Beach Master Planning Project



First phase – South end

The purpose of the first phase is to:

- Engage with the community:
 - Safety Audit findings “check back in”
- Create a draft development plan for the South end
- Consult as required by the Reserves Act
- Finalise development plan for the South end
- Add construction/implementation costs into LTP


Our home

We build to last and
adapt to change



Proposed programme for first phase – south end

Titahi Bay Beach Master Planning Project – First phase South end



Proposed Engagement

Titahi Bay Beach Master Planning Project – Community Engagement Phase



First Phase – Engagement objectives

The objectives of the engagement are to:

- Understand values, ambitions, feelings, connections, character and usage of the beach
- Give all voices the opportunity to be heard
- Form constructive and trust-worthy relationships
- Sense check safety audit outcomes

First Phase – Engagement outcomes

The engagement seeks the following outcomes:

- Evidence and values to inform the design brief
- Community direction to inform the Reserve Management Plan review (statutory requirement)
- Positive community feedback on engagement methods

First Phase – Proposed engagement methods

The proposed engagement methods are:

- Titahi Bay Beach "open door day"
- Survey - online and paper
- Wishing tree
- A gathering on the beach
- Knock on doors
- Portable tablet
- Newsletters and e-newsletters



Next steps

- Paper to Council on 15 December
 - seeking formal approval to consult under Reserves Act
- Early communication with community and stakeholders
 - 15 December 2022
- Engagement start mid February/early March 2023
- Next workshop with Council April 2023
 - Report back - engagement outcomes
 - Endorsement of design brief

poriruacity