

**Special Report to claim 100% available funding from Milestone 9**

<b>Milestone description</b>	Update documentation and project close-out report
<b>Deliverable</b>	A report that contains, as a minimum, the following contents: <ul style="list-style-type: none"> <li>• Confirming successful delivery of the project</li> </ul>
<b>Tasks delivered</b>	
Update documentation, confirm successful delivery	<ul style="list-style-type: none"> <li>• <i>We have completed project reports for Build, Rent and Sell of electric vehicles based on the insights gained throughout the year with the eLDV. These outline lessons learned and future opportunities. This is commercially sensitive information so cannot be shared</i></li> <li>• <i>There is an EV Strategy under development for board approval of future approach &amp; investment in the next board meeting. As this is commercially sensitive we again cannot share this</i></li> <li>• <i>A report summarising what's now fully owned operationally and installed at locations + invoicing has been completed to pass on the EECA funding</i></li> </ul>
	<p>Holiday parks installed:</p> <p><b>Park Name</b></p> <p>Arrowtown Holiday Park  Cambridge TOP 10 Holiday Park  Glenavys Waitaki River Motor Camp  Hahei Holiday Resort  Hot Water Beach TOP 10 Holiday Park  Lake Tekapo Motels &amp; Holiday Park  Leith Valley Holiday Park &amp; Motels  Miranda Holiday Park  Mercury Bay Holiday Park  Queenstown Holiday Park &amp; Motels Creeksyde  Raglan Holiday Park  Shelly Beach TOP 10 Holiday Park  Waihi Beach TOP 10 Holiday Resort  Waitomo TOP 10 Holiday Park  Wanaka Kiwi Holiday Park &amp; Motels  Queenstown TOP 10 Holiday Park  Rotorua TOP 10 Holiday Park  Belt Road Seaside Holiday Park  Kennedy Park Resort Napier  Taupo DeBretts Spa Resort  Whanganui Seaside Holiday Park  Spencer Beach Holiday Park  Duvauchelle Holiday Park</p>
	<i>We hope this satisfies requirements against EECA 03-149 agreement.</i>