



Special Report to claim 100% remaining available funding from Milestone 7

<p>Milestone description</p>	<p>Conversion of an electric van chassis to a prototype campervan</p> <ul style="list-style-type: none"> • Design and documentation • Conversion completed • Prototype certified and registered for use on public road in New Zealand
<p>Deliverable</p>	<p>A report that contains, as a minimum, the following contents:</p> <ul style="list-style-type: none"> • Description of the conversion of the electric van chassis; • Results of the certification process, including copy of certification and registration; and • Any other information that you believe EECA should be aware of.
<p>Tasks delivered</p>	
<p>Design and Documentation</p>	<ul style="list-style-type: none"> • Prototype Electric Motorhome designed on an LDV cab chassis designed by Action Manufacturing • <u>See vehicle design evidence as follows:</u> 
<p>Conversion completed</p>	<ul style="list-style-type: none"> • Prototype build is near complete & has been on show at TRENZ, EVworld, Big Boys Toys • <u>See evidence of build as follows:</u> • <u>See evidence of vehicle attending events (TRENZ, RVSC Sales day, EVworld, Big Boys Toys) as follows</u> 
<p>Prototype certified</p>	<ul style="list-style-type: none"> • Prototype registration and certification is complete

and registered for use on public roads in NZ

- See evidence of certification and number plates as follows:



9(2)(a)

We hope this satisfies requirements against EECA 03-149 agreement.