

Special Report to claim 100% remaining available funding from Milestone 7

Milestone description	Conversion of an electric van chassis to a prototype campervan <ul style="list-style-type: none"> • Redesign and documentation after initial testing • Refitting to make self contained and useable as internal test prototype • Some redesign based on test feedback • Prototype self containment certification
Deliverable	A report that contains, as a minimum, the following contents: <ul style="list-style-type: none"> • Description of the conversion of the electric van chassis; • Results of the certification process, including copy of certification and registration; and • Any other information that you believe EECA should be aware of.
Funding Claim	This claim is for the remaining \$26,819.00 out of \$70,000
<u>Tasks delivered</u>	
Design and Documentation	<ul style="list-style-type: none"> • Prototype Electric Motorhome designed on an LDV cab chassis designed by Action Manufacturing <ul style="list-style-type: none"> • Since registration the proitotype has been updated to make it fully self-contained which the very first version did not have: water and waste tanks fitted, electrical extended, microwave fitted, strenghtening of the interior. This vehicle is now the dedicated thl promo and test vehicle – available to staff and events. • It has not been registered as self-contained
Conversion completed	<ul style="list-style-type: none"> • Prototype build is complete and now available for hire as promo & test vehicle
Prototype certified and registered for use on public roads in NZ	<ul style="list-style-type: none"> • Prototype registration and certification is complete • <u>See evidence of certification and number plates as follows:</u> <div data-bbox="316 1294 900 2065" style="background-color: black; width: 100%; height: 100%;"></div> <div data-bbox="940 2007 1034 2051" style="border: 1px solid red; padding: 2px; display: inline-block;">9(2)(a)</div>



EECA LEVCF FUND 03-149

We hope this satisfies requirements against EECA 03-149 agreement.