

Special Report to claim 100% available funding from Milestone 9

Milestone description	Update documentation and project close-out report
Deliverable	A report that contains, as a minimum, the following contents: <ul style="list-style-type: none"> • Confirming successful delivery of the project
Funding Claim	Progress of Funding: \$0 out of \$10,000. Claiming \$10k this period
Tasks delivered	
Update documentation, confirm successful delivery	<ul style="list-style-type: none"> • <i>We have completed A3 project reports for Build, Rent and Sell of electric vehicles based on the insights gained throughout the year with the eLDV. These outline lessons learned and future opportunities. This is commercially sensitive information so cannot be shared</i> • <i>There is an EV Strategy under development for board approval of future approach & investment in the next board meeting. As this is commercially sensitive we again cannot share this</i> • <i>A report summarising what's now fully owned operationally and installed at HPNZ locations + invoicing between thl & HPNZ has been completed to pass on the EECA funding</i>
	<p>Holiday parks installed:</p> <p>Park Name</p> <p>Arrowtown Holiday Park</p> <p>Cambridge TOP 10 Holiday Park</p> <p>Glenavys Waitaki River Motor Camp</p> <p>Hahei Holiday Resort</p> <p>Hot Water Beach TOP 10 Holiday Park</p> <p>Lake Tekapo Motels & Holiday Park</p> <p>Leith Valley Holiday Park & Motels</p> <p>Miranda Holiday Park</p> <p>Mercury Bay Holiday Park</p> <p>Queenstown Holiday Park & Motels Creeksyde</p> <p>Raglan Holiday Park</p> <p>Shelly Beach TOP 10 Holiday Park</p> <p>Waihi Beach TOP 10 Holiday Resort</p> <p>Waitomo TOP 10 Holiday Park</p> <p>Wanaka Kiwi Holiday Park & Motels</p> <p>Queenstown TOP 10 Holiday Park</p> <p>Rotorua TOP 10 Holiday Park</p> <p>Belt Road Seaside Holiday Park</p> <p>Kennedy Park Resort Napier</p> <p>Taupo DeBretts Spa Resort</p> <p>Whanganui Seaside Holiday Park</p> <p>Spencer Beach Holiday Park</p> <p>Duvauchelle Holiday Park</p>
	<i>We hope this satisfies requirements against EECA 03-149 agreement.</i>