

Payment and invoicing schedule

Milestone	Invoice Due Date	Amount NZ\$ (excl. GST)
2023		
Signing of agreement	On signing	s 9(2)(b)(ii)
Project managers and steering committee approved	18 September 2023	
Completion of project plan; structure of revised guidelines approved; agreements created with organisations providing cultural support	18 October 2023	
Consultation with stakeholders completed initial literature or desk review completed	18 December 2023	
2024		
First draft of guidelines for internal review complete	17 January 2024	
Second draft of guidelines for external peer review completed	18 March 2024	
Final draft of guidelines to designers	17 May 2024	
Final guidelines sent to Te Whatu Ora and fully signed off by both parties	16 August 2024	
	TOTAL	124,000

Out of scope