

26/11/2023 - E + 1 SITREPS (PW)

As at 1.32pm on 26/11/2023 prepared by Crispian [REDACTED] approved by Anusha Guler

Distributed to	All GEDT/ELT members																																																																	
Key Contacts	Anusha Guler and Crispian [REDACTED]																																																																	
Previous ELT SITREP	E+42 SITREPS 11 25112023 - ELECTION .docx																																																																	
Overview	<p>Summary of the current event</p> <ul style="list-style-type: none"> Post Election (E+1) 																																																																	
Port Waikato by-election	<p>Port Waikato by-election</p> <ul style="list-style-type: none"> All rolls, ballot boxes and cells phones scanned and accounted for on Saturday evening All advanced voting place (AVP) and Election Day enrolment forms scanned and uploaded to ROE Started scanning AVP rolls Materials collection from voting places has started and will take in a good part of the coming week Processing payroll for staff during AVP and election day. Tomorrow we will start preparing for special vote declarations (SVD) and Official count processes Scrutineer observed the process from 12.30noon until 7pm. <p>Overseas Operations (apology from John)</p> <table border="1"> <thead> <tr> <th>Voting Service</th> <th>Votes Issued</th> <th>Votes Returned</th> </tr> </thead> <tbody> <tr> <td>Overseas</td> <td>106</td> <td>78</td> </tr> <tr> <td>Remote</td> <td>1</td> <td>1</td> </tr> <tr> <td>Dictation</td> <td>1</td> <td>1</td> </tr> <tr> <td style="text-align: right;">Total</td> <td>108</td> <td>81</td> </tr> </tbody> </table> <p>Programme Director update:</p> <ul style="list-style-type: none"> Run sheet key activities were actioned as we progressed through different post elections phases. <table border="1"> <thead> <tr> <th>Task Description</th> <th>Date</th> <th>Start</th> <th>Finish</th> <th>Lead</th> </tr> </thead> <tbody> <tr> <td>Roll Close – Online restriction</td> <td>25/11/2023</td> <td>11:59pm</td> <td></td> <td>Jeff / Jason</td> </tr> <tr> <td>E+1 SUNDAY NOPF set-up complete</td> <td>Sun 26/11/23</td> <td></td> <td>Mon 27/11/23</td> <td>Nadia</td> </tr> <tr> <td>All enrolment forms received on Election Day have been scanned and uploaded</td> <td>Sun 26/11/23</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Scan and upload enrolment forms for Enrolment team to process</td> <td>Sun 26/11/23</td> <td></td> <td>Sun 26/11/23</td> <td>Sarah [REDACTED]</td> </tr> <tr> <td>Complete initial load (Special votes sorting/EMS entry)</td> <td>Sun 26/11/23</td> <td></td> <td></td> <td>Sarah [REDACTED]</td> </tr> <tr> <td>Confirm roll allocation in ERSA before beginning to scan rolls</td> <td>Sun 26/11/23</td> <td></td> <td></td> <td>Sarah [REDACTED]</td> </tr> <tr> <td>Scan and upload rolls - general electorate</td> <td>Sun 26/11/23</td> <td></td> <td></td> <td>Sarah [REDACTED]</td> </tr> <tr> <td>Upload electoral rolls to ERSA</td> <td>Sun 26/11/23</td> <td></td> <td>Mon 27/11/23</td> <td>Rob [REDACTED]</td> </tr> <tr> <td>Start scanning voting place materials back into materials tracking</td> <td>Sun 26/11/23</td> <td></td> <td></td> <td></td> </tr> </tbody> </table>	Voting Service	Votes Issued	Votes Returned	Overseas	106	78	Remote	1	1	Dictation	1	1	Total	108	81	Task Description	Date	Start	Finish	Lead	Roll Close – Online restriction	25/11/2023	11:59pm		Jeff / Jason	E+1 SUNDAY NOPF set-up complete	Sun 26/11/23		Mon 27/11/23	Nadia	All enrolment forms received on Election Day have been scanned and uploaded	Sun 26/11/23				Scan and upload enrolment forms for Enrolment team to process	Sun 26/11/23		Sun 26/11/23	Sarah [REDACTED]	Complete initial load (Special votes sorting/EMS entry)	Sun 26/11/23			Sarah [REDACTED]	Confirm roll allocation in ERSA before beginning to scan rolls	Sun 26/11/23			Sarah [REDACTED]	Scan and upload rolls - general electorate	Sun 26/11/23			Sarah [REDACTED]	Upload electoral rolls to ERSA	Sun 26/11/23		Mon 27/11/23	Rob [REDACTED]	Start scanning voting place materials back into materials tracking	Sun 26/11/23			
Voting Service	Votes Issued	Votes Returned																																																																
Overseas	106	78																																																																
Remote	1	1																																																																
Dictation	1	1																																																																
Total	108	81																																																																
Task Description	Date	Start	Finish	Lead																																																														
Roll Close – Online restriction	25/11/2023	11:59pm		Jeff / Jason																																																														
E+1 SUNDAY NOPF set-up complete	Sun 26/11/23		Mon 27/11/23	Nadia																																																														
All enrolment forms received on Election Day have been scanned and uploaded	Sun 26/11/23																																																																	
Scan and upload enrolment forms for Enrolment team to process	Sun 26/11/23		Sun 26/11/23	Sarah [REDACTED]																																																														
Complete initial load (Special votes sorting/EMS entry)	Sun 26/11/23			Sarah [REDACTED]																																																														
Confirm roll allocation in ERSA before beginning to scan rolls	Sun 26/11/23			Sarah [REDACTED]																																																														
Scan and upload rolls - general electorate	Sun 26/11/23			Sarah [REDACTED]																																																														
Upload electoral rolls to ERSA	Sun 26/11/23		Mon 27/11/23	Rob [REDACTED]																																																														
Start scanning voting place materials back into materials tracking	Sun 26/11/23																																																																	
Security	<p>GENERAL UPDATE:</p> <ul style="list-style-type: none"> [REDACTED] <p style="text-align: center;">6(c)</p>																																																																	
	Note: No other updates from other members.																																																																	