30/11/2023 - E + 5 SITREPS (PW)

As at 2.37pm on 30/11/2023 prepared by Crispian approved Martin Rodgers

Distributed to	All GEDT/ELT members				
to					
Key	Anusha Guler and Crispian				
Contacts					
Previous ELT	E+4 SITREPS 12 29112023 - POST ELECTION.docx				
SITREP					
Overview	Summary of the current event				
	Post Election process				
Port Waikato	Port Waikato by-election				
by-election	On track for SVD count this afternoon				
.,	Processing the duals and post writs				
	Everything is tracking well				
	Overseas Operations				
	 Preparing for official count of Overseas Special Votes, which is scheduled for 1300 Monday 4/12. Post-Election Actions: 				
	Note: Please update the master excel document for any	updates and not	this schedule. Please note that this		
	is NOT a full exhaustive list of actions as it was partially	-			
	15 110 La Tall Calladadive list of actions as it was partially extracted from the master run-sheet.				
	Need to add the quality assurance to the run sheet	on all the docume	entation process		
	These to due the quality assurance to the run sheet	orrain the decarri	smaden process.		
	Total Boundation	Chahara	Note		
	Task Description	Status			
	E+3 (Tuesday)				
	Qualify special votes in ERSA				
		Completed			
	Print and apply ROE qualification decision stickers to		Processing few duals and SVD		
	declarations	In progress	process.		
	E+4 (Wednesday)				
	2 22 10 1 1				
	Process ROE qualification decisions	In progress			
	Check the 'File Upload Status' report for upload				
	failures	Completed			
		·			
	Confirm in the Roll Allocation screen that all used				
	rolls have a status of Clean and no unresolved roll				
	issues showing in the 'Notes Action' report	Completed			
	Coop and unload declarations and found in EDCA to		Left with one.		
	Scan and upload declarations not found in ERSA to	In progress	Leit with one.		

Completed

Completed

Completed

To start at 3pm today.

Prepare special votes for the official count

Qualify special votes in ERSA by the field

MIKE locked and SVD queue released

SVD checking by Enrolment	In progress	Processing dual votes
All SVDs received for checking by 2pm Fri 1/12	In progress	If all on track with count, we will meet this dateline.
Reasonableness check of Ordinary Vote counts commences.	Completed	
E+5 THURSDAY		
Prepare the ballot paper extraction list for confirmed duals and post-writ changes	To start	To start by today
Prepare extraction lists for dual and post-writ ballot paper extraction	To start	To start by today
SV - Scan to ROE	To start	Still ongoing
Complete investigations - Dual Vote	To start	All completed, but left with one to process.
Run post writ changes	Still in progress	1 deletion to be processed
Post-writ changes report cleared	To start	
Apparent dual votes report cleared	To start	
Finalise apparent dual votes investigations and post- writ processes	To start	
Prepare extraction list for official count	To start	
E+6 FRIDAY		
Enrolment provide acquittance to Anusha, Martin, Sheereen - all SVDs on hand completed	To start	
Validate special vote declarations	To start	

Note: Enrolment, IT, Comms & Education, Customer Services, Strategic Engagement & Partnerships, Legal & Policy, Security, People & Culture - Nothing to report