Debrief Template

Fire Name	ire Name Makara Fire – Chatham Islands (internal debrief)					
Rural Fire Au	uthority W	/ellington/Chathan	n Islands			
Debrief Date	21 Marc	h 2018	Reference	CHIRFIRE		
Venue Po	orirua EOC					
Facilitator/Ch	nairperson	Craig Cottrill				

Note: Complete sections relevant to this fire only.

1. Overview: Incident management personnel to provide comment and prepare reports

1.1 Summary Details Name: Craig Cottrill	Designated person to comment on the following points in this section.	
Name. Craig Collini	Cocker	
1.1.1 Location	Makara, Chatham Islands	
1.1.2 Date and Duration	1 February 2018 through to 2 March 2018	
1.1.3 Incident background	01	
1.1.4 Impact and Area Burnt	2500 hectares	
1.1.5 Cause	Most possible deliberately lit	
1.1.6 Fire Environment: Weather Topography Fuel(s)	Nearest RAWS Temp FFMC ISI Wind Speed Dir DMC BUI RH DC FWI Fireground Weather:	
1.1.7 Threats	19 residential properties, local power station, Moriori Marae, DOC Reserve	

1.1.8 Fire Resources Deployed	2 x IMT 2 x medium Helo with 2 x fuel trailers	
(equipment/ personnel)	8 x forestry crews 1 x UAV crew	
1.1.9 Incident Management and Officer(s) in charge	CIMS Used? Yes / No Other comments:	
1.1.10 Supporting agencies and organisations	DOC, Chatham Island Council, Chatham Island Air, Police, Environment Canterbury, Air Force, Chatham Island Hotel, Interpine Innovation, Contractors and landowners	

2. Event Details: The key personnel of the incident management are to provide comment and/or prepare reports

2.1 Notifications	FENZ Wellington Chatham were notified 0800 on the 1st
2.2 Turnout	Initially Chatham Islands Urban and DOC
2.3 Comment on preparedness for initial response	Identified strengths
2.4 Incident Management (Incident Controller)	Identified systems that could be implemented
2.5 CIMS organisation (Incident Controller) Name: 2.6 Planning and Intelligence Name:	Comments on priority actions for future and what was done well Comments on whether technology could be better used and commented on the usefulness of well estbalished processes and local knowledge

2.7 Operations:	Notes the decision making processes that worked well and suggestions for improvement
2.7.1 Ground	
Name:	
2.7.2 Aerial	
Name:	
7	Noted the shallonges of the geography and remotences of the
2.8 Logistics	Noted the challenges of the geography and remoteness of the incident, makes suggestions for improvement
Name:	
sedunder	
1100	
9	
5	
<i>r</i>	

2.9 Other Briefs:

2.9 Communications	Comments on the usefulness of new equipment and suggests improvement
Name:	
2.10 Performance of Fire Equipment	Suggests improvements for maintaining equipment
Name:	
2.11 Facilities	Comment made on facilties
Name: Debbie Grooms	
2.12 Food & Water	Comment on the catering and suggestion for future resourcing
Name: Identified strengths	
2.13 Fire ground rehabilitation	NA
Name:	No
2.14 Safety	Comment on usefulness of processes
Name:	
2.15 Comment on competencies and skills of personnel	Recommendations made for selecting for future similar deployments
Name:	

Doc: 467654 4

agencie	ration with	Comment on process
Name:		
2.17 Media Lia	ison	Comment on support from the wider organisation
Name:		
2.18 Fire Plan Relevance (Are changes needed?)		Comment on the plan and noted value in updating
2.19 Other Stakeholders		Comments
Name Name Name		eficion.

3. Recommendations & Action Points

Debrief Reference	Action Required	Person to action	Expected completion date
2.4	Discuss NIMT process with Rach the John Rasmussen. Mention USAR model.		June 2018
2.3/2.5	Process for better initial size up/trigger point for deployment of resources. Consideration given to sending additional RFO/operational expertise earlier. Agreements in place with Auk/Chch		July 2018
2.6	*Investigate purchase of hand held mobile device		July 2018
	*Investigate better use of geospatial information/capability		July 2018

Doc: 467654 5

2.8 Additional logistics personnel to assist Logistic Manager is essential; either from Island/NZ			July 2018
	Develop ordering/payment process for all fires		July 2018
	Ask other region three PRFO's for NZ based admin/logistic support during campaign fires		July 2018
	Develop process to use local volunteer fire support		July 2018
	Create Chatham Island resource register	3	July 2018
2.9	*Investigate acquisition of suitcase radio		July 2018
2.10	Implement monthly equipment check process		May 2018
2.18	Review Chatham Island Response Plan		July 2018
JIN	•		
600			

4. Facilitator Summary (Points to cover)

4.1	Identify the good things that happened	Notes:
4.2.	Pre planning	Notes:
4.3	Co-operation between Fire Authorities	Notes:
4.4	Firefighting strategies	Notes:
4.5	Notifications & turnout	Notes:
4.6	Recommendations	Notes:
4.7	Others	Notes:
4.8	Conclusions	Notes:

Signature	(Facilitator/Chairperson)		
Signature	(PRFO)		
180			
6.			

5. Summary of attached documents (e.g. maps, debrief presentations, communication diagrams, accident reports, media comments, photos).

Persons Attending Debrief

	Name	Organisation
		FENZ - WCRFD
		. (2)
		,c\O\`
	4	
	16/	
	, O,	
	9	
	60	
20/03		
00		
i		