# Portfolio Overview since contract established in July 2015



## NO. OF MODULAR BUILDING UNITS PER YEAR

PERIOD	DRAFT CONTRACTS	CURRENT CONTRACTS	COMPLETED CONTRACTS	MIN REQ.	TOTAL CONTRACTS
2015/16	0	0	86	50	86
2016/17	2	3	57	50	62
2017/18	22	7	2	40	31*
2018/19	0	0	0	60	0
TOTAL	26	12	144	50pa	182

\*2017/18 total allows for 10 units to be accrued from 2016/17 and bringing forward 9 units into 2018/19.

### **PROJECT VALUES PER YEAR**

PERIOD	DRAFT CONTRACTS	CURRENT CONTRACTS	COMPLETED CONTRACTS	TOTAL CONTRACTS
2015/16				
2016/17				
2017/18				
TOTAL				

# FORWARD WORK PLAN FOR 2018/2019

PORTFOLIO	POSSIBLE TEACHING SPACES	APPROVED PRFS	
Roll Growth	40	0	
Other Portfolios	20	0	
Total	60	O	

Looking forward, 2018/19 delivery will comprise of approximately 40 Roll Growth teaching spaces and 20 teaching spaces from Central Region Portable Modular Classroom (PMC) Replacements will make up the balance of the 60 required, however we are still finalising these lists and these numbers may rise. We will confirm these numbers over the next few weeks once we start receiving PRFs.