
Final pricing and 
terms approval by 

Council and 
NZ Bus Board

August 
2019

Nov 2020

17 e-buses in 
operation

Mid 2022June 2019

Next order of 
remaining

e-buses in service

Order placed 
for 17 e-buses

September
2019

May 2021

Order placed for remaining 
34 e-buses – in single or 

multiple orders

Commissioning and 
testing

Potential for order 
size to be increased

RFP released 
for new e-buses

Interim buses repainted and branded in external 
Metlink livery

Mid-life refurbishment of 
existing fleet

NZ Bus Fleet proposal timeline Attachment 2 to Report RPE 19.188
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