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1.  Status Summary 

Key 
Symbol Colour Meaning 

 Green On track, no roadblocks, no significant delays anticipated 

 Amber Slow progression, some delays, some roadblocks present 

 Red Not progressing, on hold, significant delays 

Focus Area Sub-Focus Area Last 
Week 

This 
Week Agency Agency Comment on Status 

Vaccine and 
Immunisation 
Programme 

Purchasing and 
approvals   MoH • No barriers anticipated. 

Population definition 
and sequencing   MoH • No barriers anticipated. 

Distribution and 
inventory management   MoH 

• There are scalability challenges to building a more flexible network which are being addressed via co-design with DHBs. 
Some improvements have already been made, but this area will remain at Amber until technology is released on 8 June. 

• Medsafe has approved new storage conditions for the Pfizer COVID-19 vaccine. This change extended the refrigerated (2°C 
to 8°C) shelf life of an unopened vial from 5 days to 31 days, and will allow more flexibility in our distribution model, with 
particular benefits for distribution to sites in rural and remote locations.  

• The provider portal is on track for release on 8 June 2021. This will streamline distribution and ordering, provide greater 
visibility of vaccine supply throughout the country and enable scaling for Group 4. 

Health workforce   MoH 

• At the end of Tuesday 1 June 2021, 6,662 vaccinators have completed vaccine training nationally and 2,531 vaccinators 
have been active in the programme. 

• There are scalability challenges with the health work force. Work continues to scale this workforce through implementation 
of improvements to the surge workforce database and developing and enabling a safe and appropriate additional 
workforce. These actions are on track for scale in June. 

• The Hands Up database has now gone live.  This allows people to register their interest to be vaccinators and DHBs to scale 
their workforce to meet demand. 

Provider engagement   MoH 

• Pricing agreed. 
• DHBs continue to deliver against national plan, with cumulative performance of 109% to the week ending 30 May. 
• DHB plans for the period July to October have been reviewed by the Ministry and conversations between the Ministry and 

DHB Chief Executives and SROs to discuss plans is ongoing. 

Registration, 
appointment and 
immunisation 

  MoH 

• The trial of the National Immunisation Booking System in two DHBs has been successfully concluded and the system has 
now shifted to ‘go-live’ mode, in order to progressively onboard all remaining DHBs by 30 June.  

• The new “COVID Population Identification and Registration” system is now live and will enable automatic NHI matching for 
70% of appointments and greatly streamlining welcoming people at vaccination centres. 

• This item is amber reflecting the challenging implementation time to bring all DHB’s online and the criticality of this 
milestone for overall programme success. 
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Post event   MoH • No barriers anticipated. 
• The automated-triage functionality within the COVID-CARM AEFI reporting system will go live on 8 June. 

Elimination 
Strategy 

Keep it out   MoH 
• No barriers anticipated. 
• Trans-Tasman and Cook Island QFT have gone live, and lessons are being learned about management of international 

incidents.   

Prepare for it   MoH • No barriers are anticipated to the broader programme. 
• Risks related to the vaccine programme are outlined above. 

Stamp it out   MoH • Workforce remains under pressure, work ongoing with DHBs to support including capacity and capability review and 
development of surge workforce. 

Manage the impact   MoH 
• No barriers anticipated. 
• Process for embedding, tracking and reporting on reviews, recommendations, learning and continuous improvement 

activities being refined. 
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Focus Area Sub-Focus Area 
Last 

Week 
This 

Week Agency Agency Comment on Status 

MIQ Workforce 

Vaccination of MIQ 
workers   MBIE MIQ 

• As at 1 June 2021, 95% of the MIQ workforce have received their second COVID-19 vaccine dose. 
• MIQ-issued vaccination certificates continue to be issued periodically as vaccination status data is being updated. 
• There were no exceptions for unvaccinated workers requested for the last week. 
• This remains amber while provisions are put in place to check the vaccination status of all workers from 5 June 2021 

to ensure existing workers have had two doses. Additionally, new workers will be checked to ensure they have 
received one dose before starting and have received their second dose within 35 days of first attending an MIQ 
facility. 

• Further information is included in the report. 

Staff testing   MBIE MIQ 

• Compliance onsite was 91% for the week 24 May through to 30 May 2021.  
• Compliance figures are still being impacted by the cyber-attack on Waikato DHB (affecting compliance results for the 

three Hamilton MIQ facilities). Compliance reporting for these facilities is down to 19-20% (previously around 90%).  
• If you remove the Hamilton data, then compliance is at 96% for the rest of the country (in line with previous weeks).  
• Amber while work is underway to determine the approach to implementing saliva testing 

Operations 

Ventilation systems   MBIE MIQ 

• The MBIE-led onsite testing of ventilation systems is complete for 28 of 31 sites, with the remainder to be complete this 
week.  

• The Ventilation Work Group (VWG) have reviewed 24 of the reports.  Status remains amber as we assess implications 
on the MIQ system from these reports. 

• Next steps, leading to green, meeting with the MIFs to share the findings from the onsite assessments and to seek 
proposals on what, if any, work will be completed to address the findings.  

• We have received an additional six proposals, resulting in a total of nine MIFs having provided proposals for 
ventilation remediation work. These are being reviewed.   

Renewing contracts   MBIE MIQ • 14 of 31 hotels have agreed to the terms of the agreement. 
• This will remain amber until we close out the terms with the remaining hotels. 
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Reducing Transmission 
risk – Grand Mercure 
and Grand Millennium 

  MBIE MIQ 

• The Grand Mercure and the Grand Millennium remain empty with no further returnees assigned to these hotels until 
the ventilation remediation work is complete. 

• The step to take this towards green is completion of the maintenance work: 
• The maintenance work at the Grand Mercure has a new target date with work expected to be completed by 

mid-June 2021. 
• MBIE has received a maintenance remediation proposal from Grand Millennium. The facility has already 

commenced the work that is estimated to be complete by mid-June 2021. 
• Once the remediation work is complete MBIE will review the retesting results with a view to reoccupy the facilities 

as soon as practicable following confirmation that MIQ preferred ventilation conditions have been met. 

Transition to cohorting   MBIE MIQ 

• Cohorting has been implemented with the majority of facilities having fully transitioned.  
• The implementation will be monitored, and a review completed during June 2021. We will report back on these 

findings when available.  
• Indicator will remain amber until the review is complete. 

RSE workers   MBIE MIQ 

• This focus area is red as work to contract with industry to cover the additional MIQ costs has not been able to be 
progressed due to industry reluctance to provide a single counterparty (or reasonable alternative).  

• The first date of arrival has yet to be formally confirmed by industry.  
• Industry continue to progress their planning outside of the stated MIQ operational parameters set and without 

proper consultation with MIQ.  
• We are now seeing issues arise at a regional level because of the above.  
• MIQ is preparing communication/engagement material for industry to enhance industry understanding of MIQ 

systems as a foundation for trying to resolve these issues.  
• More information in the report. 

Fees collection / debt 
recovery   MBIE MIQ 

• As the new invoicing platform is in place we have shifted this indicator to amber as we resumed invoicing on 31 May 
2021. 

• The Finance team is working through these groups of invoices:  
• Arrival date from 31 May onwards – being processed via the new semi-automated invoicing platform. 
• Arrival date from 25 March 2021 - being processed via the new semi-automated invoicing platform. 

• This volume of invoices to be processed may result in returnees receiving invoices several months later, expressing 
some dissatisfaction publicly.  

• Further information is included in the operational update of the report. 
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Focus Sub-Focus Area 
Last 

Week 
This 

Week Agency Agency Comment on Status 

Quarantine Free 
Travel 

Cook Islands 
quarantine-free travel 
(two way) 

  MFAT 

• Two-way quarantine free travel is working smoothly, supported by regular communication between NZ Ministry of Health 
(MOH) and Te Marae Ora (TMO) public health clinicians.  

 
  

 
 Respective response frameworks will be discussed at a joint Border 

Easement Taskforce meeting this week (timing tbc). 

Niue quarantine-free 
travel (two-way)   MFAT 

• Niue has confirmed its position that two-way QFT should not commence until sometime after its vaccination roll-out is 
complete, which is scheduled to commence for the general population on 10 June (NZT).  

 
 

  
• New Zealand officials will work with Niue on developing a joint plan, similar to work done with the Cook Islands, to progress 

towards two way-QFT commencement at a time Niue is ready to begin. 
• The timing of the switch from ‘amber’ to ‘green’ will be able to be better assessed following these discussions. 

Trans-Tasman 
quarantine-free travel   MFAT 

• On 1 June 2021, the Border Exception Ministers Group agreed to refer to Cabinet the creation of a border exception 
allowing a reciprocal arrangement with Australia, whereby 30 Australians per month (nominated by DFAT) would be 
allowed to travel through New Zealand and undertake MIQ here in order to return to Australia. They would be required to 
follow the usual processes, including obtaining an MIQ voucher before travelling. 

• In return, Australia has advised that it is willing to allow up to 30 New Zealanders per month to go through MIQ in Australia 
en-route to New Zealand. Officials continue to work through operational details. 

• On 25 May 2021, Ministers decided to pause QFT from Victoria and a notice was subsequently issued excluding QFT for 
travellers who had been in Victoria on or after 7:59pm on 25 May 2021. The decision to pause QFT from Victoria will be 
reviewed on 3 June 2021. 

s7(b)(ii)

s(6)(b)(i), s7(b)(ii)
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2.  COVID-19 Insights  
2.1 Insights of Note 
2.1.1 Singapore and Taiwan Recent Community Outbreak of COVID-19 – Snapshot of 

Approach  

The Insights and Reporting Team in the COVID-19 Group have been analysing Singapore and Taiwan’s approach 
to the recent community outbreaks of COVID-19. This is intended as a brief snapshot, and further analysis is 
available if required.1  

Singapore 

Singapore is experiencing a COVID-19 outbreak in the community, which began on 6 May,2 with approximately 
500 active cases at present.3 This was predominantly linked to the “Indian” variant, B.1.617.4 This variant has 
been judged by Public Health England to be 40-80% more transmissible than the version of the virus circulating 
at the start of 2020.5 The outbreak stemmed from Changi Airport when staff working in a high-risk area had 
meals in the public food court. 

Approximately 200 people are currently in hospital; and several people have died.6 

However, the outbreak is being managed, and Singapore’s Prime Minister announced that barring another big 
cluster, the country should be on track to bring the outbreak under control and relax restrictions in ten days’ 
time.7  

Singapore has mandatory pre-departure testing (PCR) for travellers entering the country. They also limit 
passenger numbers from high-risk countries (for example only 25 passengers per day from India are allowed).  

As a result of the community outbreak, they have strengthened their border measures, with a 21-day isolation 
requirement for most arrivals.  

Singapore has a widespread double testing approach of individuals who present with acute respiratory 
symptoms: a rapid antigen test as well as a PCR test. They conduct both tests to enable any positive readings 
from the rapid test to be immediately isolated.  

Contact tracing of close contacts is enabled by Bluetooth technology. Contact tracing begins within half-an-
hour of a positive result. This contact tracing has allowed close contacts to be identified, communicated with, 
and isolated, in many cases, in less than one hour. 

COVID-19 vaccinations are progressing. Approximately one-third of the population (2.1 million people) have 
received at least one dose of a COVID-19 vaccine, and about one-quarter (1.6 million) are fully vaccinated. 
Singapore has been using the Pfizer-BioNTech and Moderna vacines.8 

The government had maintained various measures since previous outbreaks, and recently introduced new 
social measures. Measures include limiting the number of people allowed in shops and attractions (from 65% 
to 50% of capacity). Two social gatherings are allowed a day: with a limit of 8 visitors a day per household. 
Employers are also encouraged to allow staff to work from home. Face mask wearing is compulsory in public, 
and they require public social distancing of 1 metre in places like shops.9  

Authorities are also reorganising Changi Airport to have fully separate zones, and terminals, for different risk 
categories of travellers.  

 
1 This is based on diplomatic-post reporting, unless otherwise stated. Personal communication from Ministry of Foreign Affairs and Trade, 31 May 2021. 
RESTRICTED. 
2 Ministry of Health, COVID-19 Science Updates, 19 May 2021. 
3 As at 2 June. Ministry of Health, Singapore, COVID-19 Situation Report, 2 June 2021. https://covidsitrep.moh.gov.sg/. Accessed 3 June 2021. 
4 Ministry of Health, COVID-19 Science Updates, 19 May 2021. 
5 Ministry of Health, COVID-19: Variants Update, 21 May 2021. 
6 As at 2 June. Ministry of Health, Singapore, COVID-19 Situation Report, 2 June 2021. https://covidsitrep.moh.gov.sg/. Accessed 3 June 2021. 
7 The Straits Times “S’pore should be able to ease COVID-19 rules after June 13 if community cases fall further: PM Lee”. May 31 2021. 
https://www.straitstimes.com/singapore/health/spore-should-be-able-to-ease-covid-19-restrictions-after-june-13-if-community-cases. Accessed 4 June 
2021. 
8 Ministry of Health, Singapore, COVID-19 Vaccination. https://www.moh.gov.sg/covid-19/vaccination. Accessed 3 June 2021. 
9 Ministry of Health, Singapore, FAQ’s – Safe Distancing Measures During Phase Two. https://www.moh.gov.sg/covid-19/faqs/faqs---safe-distancing-
measures-during-phase-two-(heightened-alert). Accessed 3 June 2021. 

COVID-19 Insights 
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New technology is being trialled, such as a COVID-19 breathalyser testing machine, which returns test results 
within 60 seconds, and is being used at the land-border with Malaysia.  

Taiwan 

The recent COVID-19 community outbreak in Taiwan began on 16 May.10 Case numbers in Taiwan are 
approximately 9,000 at present, with the majority of those in the last few weeks.11 Over 100 people have died. 
This has predominantly been linked to the “UK” variant, B.1.1.7,12 and stemmed from airline staff staying at 
the same hotel as domestic tourists. The B.1.1.7 variant is 40-80% more transmissible than the version of the 
virus circulating at the start of 2020.13 

Until a few weeks ago, there had been less than 100 cases of community transmission in Taiwan since the start 
of the pandemic. 

Taiwan’s quarantine and self-isolation regime requires most arrivals to complete a 14-day quarantine. 
However, until mid-January, arrivals were able to quarantine at home with other family members provided 
they had their own room and bathroom.  All arrivals are now required to quarantine in either a designated 
hotel, central facility, or at home if there are no other residents or only with members of a group they arrive 
with.   

There are exceptions to the quarantine requirements, such as airline staff, which caused the current outbreak. 

Taiwan has social measures, such as facemask wearing, temperature screening on public transport and at 
building entrances, and social distancing.   

Taiwan has progressively increased its alert levels: mask wearing is now required in public, gatherings are 
limited to 5 people indoors and 10 people outdoors, public venues are closed,14 and people are being asked 
to stay at home and only go out for essential items. This will extend until June 14.  

There have been approximately 455,000 COVID-19 tests completed since the pandemic began. This is about a 
quarter of the tests that New Zealand has completed,15 and Taiwan has a population of approximately 23 
million people. The decision not to test widely was based on concerns regarding the impact of false results. The 
concern was that if a false negative was returned it would lead to complacency and increase the risk of 
transmission.  The cost of widespread testing was also a factor.   

Taiwan has recently introduced community testing sites in transmission hot spots. Many of these are ‘rapid 
testing’ sites, using the rapid antigen tests which provide an indicative result that must be confirmed by a PCR 
test.  People who test positive in a rapid test are advised to self-isolate at home until their results are 
confirmed. There are delays due to testing capacity and processing ability.   

Contact tracing has also struggled with the number of new cases. New staff are being trained to assist; 
however, it takes time to upskill people.  

Taiwan previously hospitalised all confirmed cases, however now confirmed cases are not being hospitalised 
due to pressures on the health system. Confirmed cases that are not experiencing severe symptoms have been 
advised to stay at home until directed to a central quarantine facility or hospital.   

 

Communication regarding the spread of the outbreak and expectations under different alert levels has in some 
instances created confusion, and misinformation has been spreading. 

 Approximately 1% 
of the population having had a first dose of the Oxford-AstraZeneca vaccine.  

Thank you to the Ministry of Foreign Affairs and Trade, the Ministry of Health, and the National Assessments Bureau 
for contributions to this insights section. 

 
10 Ministry of Health, COVID-19 Science Updates, 19 May 2021. 
11 Taiwan Centers for Disease Control. Confirmed cases. https://www.cdc.gov.tw/En. Accessed 3 June 2021. 
12 Ministry of Health, COVID-19 Science Updates, 19 May 2021. 
13 Ministry of Health, COVID-19: Variants Update, 21 May 2021. 
14 The Straits Times. Taiwan reports rise in COVID-19 cases, extends raised alert level to June 14. https://www.straitstimes.com/asia/east-asia/taiwan-
reports-rise-in-covid-19-cases-extends-raised-alert-level-to-june-14. Accessed 3 June 2021. 
15 Ministry of Health, Testing for COVID-19. https://www.health.govt.nz/our-work/diseases-and-conditions/covid-19-novel-coronavirus/covid-19-data-and-
statistics/testing-covid-19. Accessed 2 June 2021. 

s6(a)

s6(a)
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2.1.2 International Flight Arrivals and Departures 

For the period 19 April to 3 June (following the opening of Quarantine Free Travel with Australia) there were a 
total of 139,735 arrivals to New Zealand, and 135,117 departures.16 This is 4,618 more people that arrived into 
New Zealand than departed. This is illustrated in figure 1. 

 

 

A breakdown of these is shown below in figure 2 (arrivals) and figure 3 (departures).  

 

 

 

 
16 Commercial Flights. New Zealand Customs Service. Personal Communication. 4 June 2021. 

Figure 1: International Flight Arrivals and Departures  – 19 April to 3 June 

Figure 2: International Flight Arrivals – 19 April to 3 June 
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Thank you to the New Zealand Customs Service for contributions to this insights section. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 3: International Flight Departures – 19 April to 3 June 
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3. Ministry of Health Weekly Report 
3.1 Policy/Programme Updates 
3.1.1 COVID-19 Vaccine and Immunisation Programme 

As of 1 June 2021, 668,115 vaccinations have been delivered, including 235,606 people who are fully 
vaccinated. Of those fully vaccinated, 9 percent are Māori, 6 percent are Pasifika, and 19 percent are Asian. 
356 sites were active on 1 June 2021.  

The allocation plan for the next seven days is for 89,930 doses across New Zealand.  

DHB planning  

The Ministry of Health has received all of the DHB plans for the period of 1 July to early October 2021. The 
plans have been reviewed by the Ministry of Health and assessed to ensure they demonstrate the DHBs 
ability to deliver at scale, have an established workforce to meet demand, and focus strongly on equity. 
Conversations between the Ministry and DHB Chief Executives and Senior Responsible Officers (SROs) to 
discuss their plans are ongoing and expected to be finalised this week. The plans themselves will be 
finalised after direction is received from Cabinet on the segmentation for Group 3 and 4 (see the point 
below for further detail). 

Customer experience and segmentation for Group 3 and 4 

As the vaccination programme matures, we need to continue to ensure that all New Zealanders are 
informed of when they can be vaccinated. We have identified four options for segmentation of the 
population to ensure a clear communication approach for everyone while aligning with critical success 
factors of the programme. Direction has been sought from Vaccine Ministers and recommendations will 
be included in the Cabinet paper that is expected to be submitted on 14 June 2021.  

General practice and pharmacy rollout  

The final service design delivery blueprint for existing community-based vaccination providers has been 
published. Weekly meetings with pharmacy practice leads will continue, with one attendee at this meeting 
from the Pharmaceutical Society, who represent all pharmacists. Regular engagement with primary health 
organisations includes fortnightly community provider programme webinars, a fortnightly newsletter and 
fortnightly meetings with the President and Clinical Director of Royal New Zealand College of General 
Practitioners.  

Update on engagement plan with ports/wider border workers 

Conversations with unions are helping to identify priority areas for engagement, as well as highlighting the 
extremely wide-ranging levels of uptake across different sites. The Ministry of Health met with union 
representatives on 27 May 2021 to canvass concerns and explore how the conversations can move from 
health-policy and compliance conversations to a commercial vaccinated workforce. Following this meeting, 
the Ministry of Health is waiting on feedback from the union representatives to determine next actions.  

Equity  

Māori COVID-19 vaccine rollout delivery and investment  

42,897 Māori have received their first dose of the COVID-19 vaccine, which represents 10 percent of the 
total population who have received their first dose as at 1 June 2021.  

This week our equity regional leads have begun to inform Māori health providers of two new funding 
opportunities aiming to improve equity outcomes of the vaccination campaign. The first of these is Māori 
workforce funding, which will be used to increase the number of Māori vaccinators. The second is Māori 
Champions funding, which will be used to build trust and confidence in communities by using Champions 
to promote and advocate the uptake of COVID-19 vaccine amongst Māori.  
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Disability  

The disability supported decision-making and consent guidance and tool has been finalised and circulated 
to stakeholders, including providers, advocacy groups and DHBs for implementation. The guidance and tool 
focus decision making on will and preference so that disabled people have control of their life.  

Technology  

Last week saw a number of technology milestones reached including the go-live of the COVID-19 Population 
Identification and Registration (CPIR) system, which will enable automatic NHI matching for around  
70 percent of vaccination appointments, as well as the “Hands up to join our Vaccination team” portal that 
will support matching potential workforce with DHBs to rapidly scale the workforce.   

The CPIR is a database with artificial intelligence capabilities to match identities and parse the population, 
as opposed to the CIR which is the general registration system where vaccination events are recorded.  

The auto-triage functionality within the COVID-CARM system has now been successfully released to 
production. This is a significant milestone and final element of system development critical to scale-up 
operations to monitor and report on adverse events following immunisation.  

We remain on track for the release of the new distribution and inventory system on 8 June 2021. This 
system will streamline distribution and ordering, provide greater visibility of vaccine throughout the 
country and enable scaling for Group 4. 

National Immunisation Booking System (NIBS) readiness   

Following a readiness assessment on the pilot sites used, approval was given by the CVIP Steering Group 
to shift from a ‘pilot’ phase to ‘go-live’ on the NIBS. The Ministry of Health is working to finalise the plans 
for six DHBs that will be onboarded in the first two weeks of June 2021. 

The system will be known as “Book my Vaccine”.    

Workforce 

As of 1 June 2021, 6,662 vaccinators have completed COVID-19 vaccinator training and 2,531 vaccinators 
have actively vaccinated in the programme so far.  

From this week, all people with clinical experience who expressed interest in supporting the vaccination 
programme on the Ministry of Health’s Hands Up vaccination team database will be contacted to confirm 
that they are still ready, willing and available to vaccinate. Those interested in vaccinating will be 
reconnected to their local DHB for a recruitment discussion. 

Distribution and inventory management 

As at end of day 1 June 2021, we have made 953 deliveries to sites across the country. This equates to 
delivery of 113,929 vials or 683,574 doses. 

A Logistics and Distribution Technology Planning Day took place on 2 June 2021 with DHB logistics leads, 
pharmacy managers, and change/training managers. The day showcased the new CIR modules and the 
rollout plans for June and July 2021. The Ministry of Health will provide all training collateral, including 
quick guides, eLearns, and Logistics and IT helpdesk support. Using these resources, DHBs will take the lead 
in training vaccination sites within their region. 

Communications 

The Ministry of Health continues to work closely with DHBs to plan a consistent and integrated national 
and regional campaign to support the launch of Group 3. The focus is ensuring DHBs are accurately 
communicating the “who, when and how” messages relevant to the Group 3 rollout in their regions, to 
ensure we can meet the expectations of those people in the broad cohort. 
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Rollout of the vaccine to Polynesia 

Cook Islands 

Vaccination in the Cook Islands continues with the completion of the first dose administered in Rarotonga. 
Aitutaki is set to begin later this week. Up to 30 May 2021 a total of 8,045 vaccines have been administered 
in Cook Islands.  

Niue 

The initial consignment of vials is set to leave New Zealand on 2 June 2021 to vaccinate their vaccinators. 
General population rollout is expected to commence on 10 June 2021. The exchange of letters took place 
on 28 May 2021 between New Zealand and Niue. 

Next steps 

We will provide you with a further update in the next Weekly Report. 

3.2 Technical Advisory Group: Update 
The COVID-19 Vaccine Technical Advisory Group (CVTAG) met on 25 May 2021. The key points that were 
discussed were: 

• Research project on BMI and immunogenicity: CVTAG discussed a research proposal to evaluate the 
effect of Body Mass Index (BMI) and arm size on intramuscular vaccine delivery and immunogenicity. The 
study will investigate vaccine delivery into the deltoid muscle by using ultrasound to measure the distance 
from the skin to the muscle. Patient finger prick blood samples will then be analysed for immunogenicity. 
This will help to understand the appropriate needle length required for people with different BMIs. 
CVTAG approved the general approach and provided feedback om the need for data on people with 
extremely high BMIs, the impact of race/ethnicity on the outcomes, and the need for comparing the 
proposed method with the approach that is currently used. CVTAG requested that the research be shared 
as it becomes available.  

• Decision to use Pfizer for group three: The Ministry of Health sought advice from CVTAG regarding any 
updates for the decision to use the Pfizer COVID-19 vaccine as New Zealand moves to vaccinating group 
three (people at high risk of severe outcomes from COVID-19). CVTAG agreed that the safety and 
effectiveness data, to date, regarding the Pfizer COVID-19 vaccine is consistent with previous evidence, 
with no new concerns being raised about using this vaccine for the wider rollout to group three. CVTAG 
confirmed the decision to use the Pfizer COVID-19 vaccine for group three and the wider general 
population in New Zealand.   

• Pregnancy advice: CVTAG reviewed the current recommendations for the use of the Pfizer COVID-19 
vaccine during pregnancy. A summary of research and safety data was provided by the Immunisation 
Advisory Centre, with statements from overseas peak bodies. CVTAG agreed that the current 
recommendation should be revised to include more clarity. It was noted that this will be followed up with 
a complex engagement process with various stakeholders. CVTAG recommended that pregnant persons 
are routinely offered COVID-19 vaccination at any stage of pregnancy.  

The COVID-19 Technical Advisory Group (TAG) met on 28 May 2021. The key points that were discussed were: 

• TAG was updated on the vaccine rollout, and draft documents on the Elimination Strategy and progress 
with Reconnecting New Zealand. The key science questions that underpin this discussion were also 
shared.  

• TAG provided feedback on the draft documents and issues to consider in terms of vaccination rollout and 
Reconnecting New Zealand:  

o TAG encouraged research through serology testing on returnees to assess antibody levels, and a draft 
proposal is being drawn up by ESR for consideration by the Ministry.  

o It was noted that the resilience of health workforce needs to be captured within the Reconnecting 
framework, and that it should incorporate behavioural surveillance. TAG was updated on the 
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structural changes in the Science and Insights Group with the new Manager for Behavioural Insights 
taking a lead on the Insights component of this work.  

o It was advised that a broader discussion is needed on therapeutics, where there is a need and role 
for national clinical guidance.  

• The Science and Technical Advisory also shared some of the products and services that it has been 
developing that are now published on the Ministry’s website.  

o TAG encouraged the Ministry to develop a research and development strategy for the response to 
refine what we are currently doing and ensure there is a legacy for our work. 

3.3 74th World Health Assembly  
This item updates you on the 74th World Health Assembly (WHA), which took place from 25 May to  
1 June 2021. As expected, the global response to COVID-19 was the main focus of this WHA. The key 
discussion points included: 

• the next steps on the Independent Panel for Pandemic Preparedness and Response (IPPR; co-chaired 
by Rt Hon Helen Clark) 

• a call for increased COVID-19 vaccine donation. There were calls for high income countries to donate 
more doses 

• divergent views on the need for a pandemic treaty 

• the theory of a COVID-19 leak from a lab was raised again.  

 
 

 

New Zealand co-sponsored or delivered statements on a wide range of priority topics per the briefing 
provided to your office in advice and consistent with our wider global health priorities.  

Next steps 

The Ministry of Health and the Ministry of Foreign Affairs and Trade are working on joint advice to you, the 
Minister of Foreign Affairs and the Prime Minister on the proposed New Zealand position and strategy 
following the IPPR review. This will be completed in the week of 14 June 2021.  

3.4 Upcoming Communications Issues and Activities  
As at 3 June 2021 

Date Activity Lead agency Comms material Ministerial involvement 

3-June-2021 Release of MIQ reviews MBIE Media stand up with head of 
MIQ (Megan Main) and 
Director-General of Health. 
Press release and website 
content. 

No 

 

  

s6(a)
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3.5 Upcoming Publications 
 

Title Date Context 

Proactive release: 
Qualitative insights 
from Pacific families 
and frontline workers’ 
experiences of COVID-
19 (the report) 

7 June 2021 The report explores Pacific peoples’ lived experiences of the COVID-
19 pandemic during the two significant COVID-19 outbreaks in New 
Zealand in 2020 (namely, the first outbreak on 25 March and the 
second Auckland outbreak on 11 August), to understand and learn 
from their knowledge, experiences, attitudes, hopes, and 
expectations of health and welfare services.  
On 1 April 2021, a briefing outlining these findings was presented to 
you, with the report attached (HR 20210745). The briefing also noted 
the Ministry of Health’s intent to proactively release the Report 
shortly after.  
You will receive a memo shortly updating you on next steps 
regarding the proactive release of the report. The Ministry of 
Health’s assessment is that publishing the report is low risk, and that 
it is in the public interest to release it.  
The Ministry of Health can support your office if there is any media 
interest arising from this proactive release. 
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4. Managed Isolation and Quarantine Weekly Report  
4.1 Top Items to Note  

4.1.1 Staff testing update – compliance statistics for 24-30 May 2021 

• The ransomware attack on the Waikato DHB continues to cause delays in swab testing results. This 
delay has again impacted this week’s compliance figures for Waikato based border workers in MIQ.  

• Reporting from BWTR shows that 4,010 people undertook work in our facilities last week and of these: 

• 3,578 (91%) were compliant with their obligations; 
• 364 (9%) were overdue;  
• 68 were still to have their NHI-matched with 47 of these workers being set up in the BWTR in the 

last 7 days; 
• There are just 16 workers recorded as not having previously had a swab.  

• If we exclude the three Hamilton facilities, then compliance sits at 96% with 155 workers (4%) 
overdue for a swab.  

• These compliance figures relate to workers who were on site during the reporting period. This differs 
to MoH dashboard reporting which captures all MIQ workers in BWTR that are flagged as ‘Active’. There 
were 6,327 ‘Active’ workers in the last MoH report compared to 4,010 workers who were on site last 
week. Our concern is there are two similar sets of data which may cause confusion. We are meeting 
with MoH to discuss reporting going forward. 

• A ‘spot check’ was completed to check that sign-in data in Whos-on-Location (WOL) matches who was 
rostered on to work. FIRST security provided MBIE with its staff work roster for two MIQ facilities from 
24-30 May 2021. The roster information was matched against sign-in data from the WOL application 
and found there was only one instance where an individual hadn’t signed in which is being looked into 
further. 

4.2 Vaccination of frontline staff update 
Employers are still working through employment processes with eight unvaccinated workers, and these workers 
are not able to work in the MIQF while this process is occurring.  

As at 1 June 2021, 5% of the MIQ Workforce are yet to receive the second dose of the vaccination. We will be 
receiving an updated report on Friday 4 June 2021, ahead of the Saturday 5 June 2021 deadline for when all MIQ 
workers must have received their second dose of the vaccine.  

According to BWTR, the total number of unvaccinated workers on site was 97 (2% of the workforce). Follow up 
on these records showed that of these 97 workers, 68 have yet to be NHI matched and have their vaccination 
status confirmed in BWTR which leaves 29 where their vaccination status is unknown. Follow ups with employers 
have confirmed these people were vaccinated, but NHI matching issues and integration issues between BWTR 
and the Covid Inoculation Register (CIR) mean this data is not being pulled through to BWTR to complete 
assurance reporting. 

Automated updates into BWTR of Worker Vaccination status are not yet available, requiring manual updates 
from MoH staff until this functionality is delivered in early June 2021.  

Please note, our vaccination reporting differs to the MoH dashboard reporting. Our reporting is in relation to 
those workers that are currently working on site at facilities. MoH reporting captures all MIQ workers in BWTR 
that are flagged as ‘Active’, which includes a number of people who haven’t visited a site for some time, (and 
might not again any time soon). Our on-site processes continue to focus on proof of vaccination. We have 
discussed with MoH how we align our reporting moving forward and have agreed a joined up approach 
for our next report. 
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Over the last month there has been regular communication on the need to receive a second dose of the vaccine 
before 11.59pm 4 June 2021. Workers will need to provide proof they have received both doses of the vaccine 
or they will not be granted entry. New workers who started after 1 May 2021 will need to have their first dose 
before starting work, and then have their second dose within 35 days from the date they started work. New 
workers will also need to confirm they are within those 35 days when signing in to WOL. MIQ Workforce Testing 
Team will be running regular assurance reports to confirm the vaccination status of all workers who attend an 
MIQ facility and follow up immediately with any new worker who has not received a second dose within 35 days 
of commencing employment. 

4.2.1 Hui wānanga  

• MIQ is hosting a hui wānanga with our Managed Isolation and Quarantine iwi partners from Tamaki 
Makaurau, Waikato, Te Arawa, Te Whanganui a Tara and Te Waipounamu (all the regions we have 
facilities operating in).  

• The hui wānanga will be held in Wellington on Tuesday 22 June 2021.  

• We are working with your office to determine your availability to attend and address the wānanga.  

• The kaupapa for the hui wānanga is to focus on the future of Managed Isolation and Quarantine in New 
Zealand, especially the issues and partnering opportunities that arise for Government and iwi. 

4.3 Operational update 

4.3.1 Capacity update 

• From early March 2021 to present, over 80,000 returnees from over 180 countries have secured a 
voucher to return home during the period of March through to the end of October 2021. 

• October rooms were made available in MIAS on 25 May 2021. Over 800 rooms have been booked from 
an initial tranche of 1,400 rooms.  

• As at 9am 1 June 2021, there were over 1,800 rooms available for the period of June through to October 
2021, spread across all months.  

• The availability in June and July is now limited to a handful of days. The assumption is they are related 
to low demand days (limited flight options), so there could be a case for spreading that remaining 
availability into some of the unavailable dates.  

4.3.2 Ombudsman update 

• The response to the Ombudsman’ provisional report for the Novotel Christchurch Airport facilities was 
submitted to the Ombudsman on 27 May 2021.  

• We are preparing a response to the Ombudsman’ provisional report for the SO Hotel. 

• We have identified the following reoccurring themes in recent Ombudsman reports, which we are 
addressing:  

• The lack of internal complaints process at a MIF; 
• The rotational nature of the MIF manager role; 
• The privacy of returnees when outdoors; 
• The inadequacy of exercise areas; 
• The need for IPC refresher training for staff. 

• These themes are being shared across the MIQ system so that insights from individual facilities can 
inform practices elsewhere. We would note that solutions may be constrained by facilities’ 
environment, for example, the space available for exercise areas. Additionally, themes are being 

RELEASED UNDER THE O
FFICIAL IN

FORMATIO
N ACT 19

82



RESTRICTED 

19 
RESTRICTED 

 

addressed through the forward work programme, for example, we are working on an organisational 
response to the issue of rotation of MIF manager roles. 

4.3.3 Auckland International Airport terminal upgrade 

The upgrade for the International to Domestic (I2D) gate lounge for MIQ charter flights was completed as 
scheduled on 28 May 2021. The I2D Lounge was successfully trialled on 31 May 2021 by the NZ5 flight with 111 
passengers transferred to Christchurch.  

The new I2D liaison service was also successfully trialled on 31 May 2021. Three Menzies personnel escorted 
MIQ passengers through Zone B to the I2D gate providing wayfinding and information before their domestic 
transfer to Christchurch. Feedback was positive and the trial will continue.  

The baggage reconciliation process to Auckland, Hamilton and Rotorua MIFs continues to function well. MIQ is 
currently assessing commercial proposals from Secureflight (incumbent) and Menzies to carry out this function 
in the long term. 

4.3.4 Collection of MIQ fees – further information on invoicing system timeframes 

In last week’s weekly report, we advised you that the new invoice payment period of 30 days (down from 90 
days) would come into effect from 1 September 2021. Responding to your feedback, we are looking to bring this 
date forward to 20 August 2021, and looking see what else can be done to achieve an earlier date ahead of this, 
however we will need to provide adequate notice to prospective returnees about how long they will have to pay 
their MIQ invoices. Additionally, we are seeking to ensure that we are well clear of the shift to the new invoicing 
platform and issuing of older invoices. 

You have asked for further detail on the timeframe for the shift to the new invoicing platform. MBIE has been 
progressing work on a new invoicing system that will extract INZ data, semi-automate the process to determine 
fee liability and issue invoices. The transition from the old invoicing platform to the new FMIS invoicing solution 
was activated on 31 May 2021 which means that MBIE has resumed processing the backlog of invoices. We will 
keep you updated on the progress of this work via the weekly report and will provide more detailed information 
about the transition in an aide memoire. This will include the treatment for historical data (pre 25 March 2021). 
Any potential write offs resulting from this backlog of unissued invoices will be dealt with as part of the 2021 
year end processes. These write offs, if any, will require approval from the Minister of Finance. 

The Finance and Performance Team has worked out the first lot of MIQ debt that are older than 90 days past 
their due dates as at 30 April 2021 and are aiming to start referring them to debt collection by 4 June 2021. A 
total of 254 invoices (worth $812,000) are due to be sent to debt collection. These invoices are currently 
undergoing final checks to ensure that the debt is completely accurate and that the returnees have not made 
any payments.  

4.4 Schedule of Reviews 

Review 
Date 

commenced 
Expected 

completion date 
Current status Purpose 

Rapid Assessment February 2021 Complete Preparing for proactive release - TBC 
Commissioned by the MBIE Chief Executive to help 
identify practical recommendations for improvement 
opportunities across the MIQ system. 

Grand Mercure Incident 
Review 

April 2021 Complete 
Preparing for proactive release – 
currently scheduled for Thursday 3 
Jun 2021 

A joint review after confirmation of a genomic link 
between returnees at the Grand Mercure Auckland 
MIF, which indicated in MIF transmission 

Grand Millennium 
Incident Review 

April 2021 Complete 
Preparing for proactive release – 
currently scheduled for Thursday 3 
Jun 2021 

To review the circumstances surrounding two positive 
cases and determining what, if any, improvements can 
be made to the MIQ system to reduce the likelihood of 
cases occurring in MIQ workers in the future. 

MIQ First Security 
Incident Review 

April 2021 Complete 
Preparing for proactive release – 
currently scheduled for Thursday 3 
Jun 2021 

To review the circumstances and actions leading up to 
the incident and assess the adequacy of First Security’s 
internal processes to ensure that their workers at 
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Review 
Date 

commenced 
Expected 

completion date 
Current status Purpose 

MIQFs completed their periodic testing regime for 
COVID-19. 

Sudden Death Critical 
Incident Review 

January 2021 June 2021 In progress 
To identify any lessons learnt from the response to the 
death of a guest in a MIF and determine if any changes 
should be put in place.  

Financial Management 
Review  

May 2021 June 2021 In progress 

Identify opportunities for improvement in process and 
procedures for supplier invoicing, review of financial 
reporting that is currently in place, review of financial 
delegations framework. 

MIQ Staff Unwell - 
Health Checks (control 
hotspot) 

May 2021 June 2021 In progress 

The purpose of this review is to determine the degree 
of implementation of published risk, assurance and 
quality controls and treatments; the capability and 
effectiveness of the system in ensuring continual 
application, review and improvement of these 
controls and treatments for potential improvement of 
the wider MIQ system integrating continuous 
improvement and risk-based thinking through 
evidence-based assurance 

MIQ PCBU Health and 
Safety Obligations 
Review  

April 2021 July 2021 In progress 

This review is to identify MBIE’s responsibilities as a 
lead PCBU and assess how well these responsibilities 
are fulfilled to support other PCBUs meet their health 
and safety obligations. 

Fees and Waiver Review Scheduled to 
start June 2021 

August 2021 Planning TBC  

MIQ Exemptions Review Scheduled to 
start June 2021 

August 2021 Planning 
To assess consistency, transparency and fairness of the 
exemptions from managed isolation process for 
people entering New Zealand. 

Onsite Ventilation 
Assessments February 2021 

Testing:  

May 2021 

 

Programme of work: 

August 2021 

Grand Mercure ventilation 
maintenance work will be complete 
in mid-June 2021.  

Grand Millennium The MIF 
completed ventilation maintenance 
work and retesting that confirmed 
what further work is required. These 
findings have been presented in the 
ventilation maintenance/ 
remediation proposal with an 
estimated completion of mid-June 
2021.  

28 of 31 sites have provided full or 
provisional onsite test results to 
MBIE.  

The Ventilation group (VWG) have 
reviewed the reports for 24 sites and 
meetings have been held with 20 
MIFs to seek remediation proposals. 
Some facilities have already 
commenced maintenance work to 
address initial findings with detailed 
remediation proposals received for 
seven sites.  

A comprehensive understanding of MIQF ventilation 
systems, remediation work completed (if required) to 
optimise the performance of the systems and additional 
operational practices implemented to complement the 
ventilation system operations. 

Information 
Management Assurance 
Review 

Scheduled to 
start July 2021 September 2021 Planning The purpose of the review is to analyse the current 

information management practices within MIQ. 

Audit NZ Annual Review: 
Revenue management - 
focus on MIQ 

TBC - Not sure 
on start date 
but will coincide 
with the annual 
review audit. 

30 September 2021  
Planning 

The audit of MBIE’s 2020/21 Annual report by Audit NZ 
will also cover MIQ. As a new function and revenue 
stream for the 2020/21 financial year we would expect 
it to be an area of audit focus. 
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Review 
Date 

commenced 
Expected 

completion date 
Current status Purpose 

MIQ Rapid Assessment 
(Phase 2)  

Scheduled to 
start August 
2021 

October 2021 Planning This will be a follow-up review following the MIQ Rapid 
Assessment which was completed earlier this year.  

Rapid review of Border 
Worker Testing (BEB led) April 2021 

Two-part review. Part 
one (focused on MIQ) 
due to be presented 
to BEB in June. Part 
two (focused on 
wider border) still 
TBC when it will be 
completed 

In progress 
To assess the arrangements in place to support 
compliance with the COVID-19 Public Health Response 
(Required Testing) Order 2020. 

Regular, ongoing reviews 

MoH Infection Prevention 
Control Audits of MIQ 
facilities 

July 2020 - Ongoing 

The Ministry of Health conducts regular audits into 
infection prevention and control (IPC) at the managed 
isolation and quarantine (MIQ) facilities around New 
Zealand. 

MIQ facilities are an important part of our border 
measures to keep COVID-19 out of the community. It’s 
critical to the health of the country that MIQ facilities are 
well-maintained and any infection brought in by people 
entering New Zealand cannot spread into the community. 

Department of the Prime 
Minister and Cabinet 
(DPMC) Systems 
Assurance Framework 

March 2021 - Ongoing 
DPMC are working on a COVID-19 systems assurance 
framework that will give visibility of the end-to-end 
COVID-19 response system. 

Ombudsman OPCAT 
Reviews  

February 2021 - Provisional reports received 

Aotearoa New Zealand has international human rights 
obligations under the United Nations Optional Protocol 
to the Convention against Torture (OPCAT). The purpose 
is to monitor and carry out such inspections of managed 
isolation and quarantine facilities to ensure that people 
are being treated humanely and their human rights are 
being respected and protected. 

4.5 Large Group Arrivals Update 
Summary of approved group arrivals as at 2 June 2021 

Group Date of Arrival Allocation 
Approved 

Final 
number of 
rooms 
allocated 

Comments 

Refugees – Cohort 3 
24 – 28 May 
2021 

76 76 28 family groups 

Olympic athletes 
6 May – 1 Jul 
2021 

157 44 

Returnees from Tokyo Olympic qualifying events. Various 
return dates. 157 allocated, only 62 used. This is due to some 
obtaining vouchers through MIAS, events being cancelled and 
athletes choosing not to travel. 

NZDF Operation WHIO 4 Jun 2021 45 45  

RSE  
 

TBC – 4 July 2021 
– Mar 2022 

150 rolling 
entry per 16 
days 

TBC 

Total number of workers will depend on agreed start and end 
dates, noting a reduction in numbers during Oct 2021 due to 
high demand for group allocations. These RSE arrivals will be 
accommodated in Hamilton for duration of the arrivals. 
Industry have indicated that the start date may be 4 July 2021, 
but this is still to be confirmed. 

Rugby 18 June 2021 47 35 

Fijian rugby team arriving from multiple locations, will go into 
Christchurch. Approval for off-site training is underway. Issues 
have arisen for the Fiji-based players due to inability to secure 
flights 

Cricket – Black Caps 
18 Jun 2021 11 11 

Returning cricketers, no special training requirements. 
26 Jun 2021 22 22 

International  2 Jun 2021 100 4 
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Group Date of Arrival Allocation 
Approved 

Final 
number of 
rooms 
allocated 

Comments 

Students 9 Jun 2021 100 11 Arriving on commercial flights. MoE have noted that they 
experienced difficulty in filling up the flights in early June. 
Significant underutilisation of allocation space. MIQ notified on 
24 May 2021 and rooms have been released, but due to close 
date, there may be rooms wasted. 

16 Jun 2021 100 TBC 

23 Jun 2021 100 TBC 

Construction Accord 

Jun 2021 60 0 

Have confirmed that they will not use the June 2021 allocation. 
Jul 2021 60 TBC 
Aug 2021 60 TBC 
Sep 2021 60 TBC 

Winter Games 19 Jul 2021 30 TBC  

Antarctic USAP 
16 Jul 2021 34 TBC 

Entering on charter flights direct into Christchurch. 
19 Jul 2021 170 TBC 

Netball 19 Jul 2021 30 TBC 
English Roses, planning will begin 1 Jun 2021. This will be the 
first sports team under the new full cost recovery model.  

Returning Olympic 
Athletes (3 cohorts) 

2 Aug 2021 ~200 TBC Athletes, staff and media returning from the Olympics on three 
charter flights. Planning for managing these large returns in 
Christchurch is underway 

8 Aug 2021 ~200 TBC 
10 Aug 2021 ~200 TBC 

Paralympic athletes Sep 2021 100 TBC 
Athletes and management returning from the Paralympics in 
Tokyo Returning as multiple smaller groups, MIQ secured via 
MIAS. Planning to support their arrivals is underway. 

RSE 

The issues with RSE arrivals continue and are still to be resolved. The three key issues are: 

1. Work to contract with industry to cover the additional MIQ costs has stalled  
 
 
 
 
 

  

2. The first date of arrival has not been confirmed  
 
 
 
 
 
 

  

3. Industry continue to progress planning outside of the operational planning set by MIQ,  
 
 
 
 

  

We are now seeing issues arise at a regional level because of the above. Uncertainty in timing means that 
we cannot confirm workforce plans and MIFs are raising concerns about the financial and staffing impact 
that this uncertainty has on them. MIQ national planning also cannot look at how to maximise capacity in 
Hamilton at this stage to mitigate some of these risks as there is no start date confirmed to work around.  

s9(2)(g)(i)

s9(2)(g)(i)

s9(2)(g)
(i)
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MIQ has prepared a response to the industry letter about fees and contracting that reinforces our position. Once 
guidance has come from Ministers, we can send it on. MIQ is also preparing a comprehensive information pack 
for industry that provides detailed information about how MIQ operates and why. 

Russians mariners 

The number of the group of mariners scheduled to enter MIQ on 3 June 2021 have reduced from 26 to 23. This 
is due to one returning a positive COVID-19 pre-departure test and two not having the correct visas to board. 
The group are scheduled to go into the Holiday Inn in Auckland. Arrangements are in place for onsite translators 
to be at the MIF at the cost of the fishing companies. The translator has been fully vaccinated. An agreement 
letter has also been finalised with the fishing company to ensure any additional costs can be recovered if new 
situations arise. 

Fijian rugby team 

Players from the Fijian rugby team are due to enter MIQ on 18 June 2021. Players are coming from the UK, 
France and Fiji. Those in Europe will congregate in Singapore and get a direct flight to Christchurch from there.  

For Fijian based players New Zealand Rugby (NZR) is looking at a flight option out of Fiji, but this flight arrives on 
19 June 2021, one day after their approved arrival date. While there is capacity in Christchurch, this will have an 
impact on their training exemption as the conditions of their entry have changed and they will be on different 
timetables to the Europe-based players who are still arriving on 18 June 2021. For sports teams that want to 
train, they are required to enter as a single unit or to arrive within a small window on the same day.  

MIQ is working with NZR to work through their issues and provide support where necessary. However, with 2 
weeks left before arrival, this is putting pressure on planning and there may be limited options available to them. 

4.6 Upcoming Communications Issues and Activities  
As at 1 June 2021 

Date Activity Lead Agency Comms Material 
Ministerial 

Involvement 
Y/N 

3 June 2021 
Reports on Grand Millennium and 
Grand Mercure issues 

MIQ/MoH 
Proactive communications and 
engagement 

N 

Jun 2021 
Onsite survey of all MIF ventilation 
followed by remediation work 

MIQ Reactive information N 

5 June 2021 
Deadline for full vaccination for 
MIQ workers 

MIQ Proactive communications TBC 

6 June 2021 
NZ Herald interview with Brig Bliss 
TBC 

MIQ Proactive communications N 

Early-June 2021 Rapid Assessment of MIQ MIQ Proactive PR N 

17 June 2021 
Thanks from Iso’ exhibition - 
Rotorua Lakes Council Galleria 

Accor / MIQ / Rotorua 
Lakes Council 

Proactive communications N 

23 June 2021 Estimates MoH/MBIE/MIQ Preparatory communications Y 

mid-June 2021 
Saliva testing of frontline border 
workers starts in Christchurch 

MIQ/MOH Reactive information N 

4.7 Fees  
4.7.1 Invoicing 

• The table below shows the number of invoices issued up to 30 May 2021. These relate to people 
who arrived in managed isolation up to 16 May 2021, noting that invoices are issued after the two-
week stay. 

• Not all of those identified as ‘potentially liable’ will receive an invoice. 
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• The ‘Invoices to be confirmed’ column includes temporary visa holders and others who require 
further contact to confirm their liability. It also includes people who are in contact with us about 
waivers. These people will not be invoiced until their enquiry or application has been resolved.  

• Invoices are due 90 days from the date on the invoice and are sent ‘per room’. 

 

Note: The ‘90+ days Overdue’ and ‘180+ days Overdue’ columns represent the number of invoices from the 
‘Overdue’ column that have been outstanding for 90+ days or 180+ days since they have become overdue, 
meaning invoices in these columns are issued between 181-270 days and 271+ days previously.  

 

4.7.2 Waivers 

The table below breaks down the waiver application information between 11 Aug 2020 and 30 May 2021. 

 
Waiver 

applications 
received 

In 
progress 

Total 
completed 

Total 
financial 
hardship 

applications 

Total special 
circumstances 
applications 

Approved waiver 
applications 

Declined waiver 
applications 

      Financial 
Hardship 

Special 
Circumstances 

Financial 
Hardship 

Special 
Circumstances 

Total 6,892 1,089 5,803 739 5,064 83 4,377 656 687 

 

People 

potentially 

liable 

for charges 

Rooms 
potentially 

needing 
invoice 

Waivers 
approved 

Invoices 

to be 
confirmed 

Invoices 

sent 
Paid 

# 
Paid 

($NZD) 

Unpaid 

0 – 90 

days 

Overdue Overdue 
90+ days  

Overdue 
180+ 
days 

Groups 3,058 35 0 0 35 35 $13,756,659 0 0 0 0 

Maritime 1,500 314 0 0 314 184 $798,005 108 22 6 0 

Aircrew 2,482 204 0 0 204 102 $706,516 83 19 4 0 

All other 
arrivals 39,299 29,738 4,062 11,781 13,653 7,404 $26,836,847 4,711 1,780 605 32 

Total 46,339 30,291 4,062 11,781 14,206 7,725 
$42,098,02

7 4,902 1,821 615 32 
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4.8 Emergency Allocation Applications 
• 3,245 applications have been processed since 30 Oct 2020. 

• 26 applications were received in the week ending 30 May 2021 and 7 applications were processed. 

• From the applications processed in the week ending 30 May 2021, 86% of the applications were 
approved. 

Emergency Allocation Applications 
Weekly Totals 
24 May 2021 to 30 May 2021 

Year to Date Totals 
30 Oct 2020 to 30 May 2021 

Approved 6 1,804 

Declined 1 1,441 

Applications processed* 7 3,245 
 

*This number does not reflect applications declined at triage stage, rather incomplete applications, or applications not submitted within 14 
days of intended departure. 

Note: Data integration started on 28 Apr 2021 to import and capture manual applications processed between 04 Dec 2020 and 20 Dec 2020. 
We have imported 163 out of 216 applications.  
 

Total Rooms Approved 6 

Rooms Allocated in MIAS 6 

Cancelled by the applicant  0 

Awaiting flight details or MIAS registrations from the applicants to complete the room allocation process 0 

4.9 Resolutions Update 
• Data from the Complaints and Feedback Customer Management System for the week 25 May to 31 

May 2021 is as follows: 

 
• Average number of complaints received each week since the start of MIQ is 103. For the last 4 weeks 

the average is 66 per week. 
• This week we have received 69 new cases and have resolved 67 cases.  
• Of these complaints, around two thirds were about facilities and/or fees and charges. Complaints about 

MIAS/vouchers remained steady from last week with a slight decrease from 23% to 21%. Complaints 
about exemptions and emergency allocations remained low at 4% and 7% respectively. 

 

 

 

 

Week 
25 May 2021 – 31 May 2021 

Received Active Cases Resolved 

Complaints 56 26 62 
Improvements 1 0 1 
Compliments 2 1 1 
Queries 2 1 1 
Ombudsman 7 25 1 
Parliamentary/OIA 0 0 0 
Other 1 0 1 
Total 69 53 67 
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5.  Ministry of Foreign Affairs and Trade 

5.1 COVID-19 Vaccine Donation through COVAX Facility 
New Zealand has finalised legal agreements with COVAX for the donation of 1.66 
million doses of AstraZeneca vaccine to the COVAX Advance Market Commitment, earmarked to the Pacific 
region. COVAX will announce the allocation of the first 211,000 doses in a media release on Tuesday 1 June 
and a New Zealand media statement is also planned.  

Vaccine delivery starts this week to Timor Leste and Tuvalu, with other deliveries expected in June.  The doses 
will be distributed to Papua New Guinea (146,400), Timor Leste (24,000), Tonga (4,800), Tuvalu (4,800) and Fiji 
(2,400).  

Officials continue to explore other donation opportunities with the COVAX Facility and are currently seeking 
legal advice on a template Tripartite Dose Sharing Agreement that could be used to share doses from our 
bilateral Advance Purchase Agreement with AstraZeneca. 
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6.  Border Executive Board Report 

6.1 Key Issues Being Considered by the Board 
6.1.1 Border Workforce 

• Border employers are following up with the few staff who come under the Vaccinations Order and who 
have not yet had their second COVID-19 vaccination. These workers have until the close of 4 June 2021 
to receive their second dose or they will not be treated as vaccinated.  

• Work is underway to coordinate activities that will support PCBUs to ensure that when the Vaccinations 
Amendment Order comes into effect, workers covered by the Order will be fully immunised within the 
required time. This includes communications, engagement with unions, support for those who are 
unable or unwilling to be vaccinated and need to be redeployed, and reporting. 

6.1.2 Travel Health Pass 

• Officials working on the Travel Health Pass Work Programme continue to develop advice for Ministers 
on what would be required to stand up a travel health pass and what options the Government could 
undertake.  

6.1.3 Digital Border 

• At its meeting on 27 May, the Board considered the ‘digital border’ work stream. This is part of the 
Board’s systems improvement work which will implement a border management approach that 
minimises risk to New Zealand, through reduced biosecurity, commodity, and passenger risk. It will also 
provide a seamless and efficient entry for no risk passengers and their luggage to ensure the right focus 
on non-compliance and potential risk. 

• A work stream programme brief was approved by the Board. 
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7.  New Zealand Customs Service Weekly Report 

7.1 Pre-Departure Testing 
• For the period 24 May 2021 to 30 May 2021, no infringements or warnings were issued. 

Passengers 

 
Date 24 

May 
25 

May 
26 

May 
27 

May  
28 

May 
29 

May 
30 

May 
Week 
Total % 

  

Total Passengers 3479 2822 2051 2601 2875 2529 2296 18653  

Passengers subject to PDT 305 266 182 223 214 280 99 1569 8.4% 

Primary 
Actions 
(Passport 
Control) 

Test Certificate Verified 292 252 173 215 202 271 93 1498 95.5% 

Exemption Verified 13 7 4 8 4 6 5 47 3.0% 

Referred to Secondary 
Area 0 7 5 0 8 3 1 24 1.5% 

Secondary 
Area 
Actions 

Compliant 0 7 5 0 8 3 1 24 100% 

Warned 0 0 0 0 0 0 0 0 0 

Infringement 0 0 0 0 0 0 0 0 0 

Prosecution 0 0 0 0 0 0 0 0 0 

 
Crew 

 
Date 24 

May 
25 

May  
26 

May 
27 

May 
28 

May 
29 

May 
30 

May 
Week 
Total % 

 Crew subject to PDT 58 87 67 40 58 55 8 373  

Primary 
Actions 
(Passport 
Control) 

Test Certificate Verified 58 87 67 40 58 55 8 373 100% 

Exemption Verified 0 0 0 0 0 0 0 0 0 

Referred to Secondary 
Area 0 0 0 0 0 0 0 0 0 

Secondary 
Area 
Actions 

Compliant 0 0 0 0 0 0 0 0 0 

Warned 0 0 0 0 0 0 0 0 0 

Infringement 0 0 0 0 0 0 0 0 0 

Prosecution 0 0 0 0 0 0 0 0 0 
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8. COVID-19 Chief Executives Board 

8.1 Items to Note/Updates  
The COVID-19 Chief Executives’ Board meeting scheduled for 8 June has been cancelled. The next meeting is 
scheduled for 22 June, after which we will provide you with an update on the outcome of the meeting. 

9. COVID-19 Independent Continuous Review, 
Improvement and Advice Group 

9.1 Items to Note/Updates  
The Group met on Thursday 18 May to discuss fact checking feedback received from the Ministry of Health, Te 
Kawa Mataaho – Public Service Commission and the Department of the Prime Minister and Cabinet. The 
feedback was on the Group’s draft report which is their review of the Auckland February 2021 outbreak. The 
report has been updated and the final report, along with a cover letter from the Group Chair Sir Brian Roche, 
will be sent to you this week.  

A fortnightly cadence of meetings and updates to you as a reporting mechanism has been confirmed. Tania Ott, 
Deputy Commissioner – COVID-19 Response and Recovery, will be invited to the beginning of each fortnightly 
meeting. 

10. Strategic COVID-19 Public Health Advisory Group 

10.1 Items to Note/Updates  
The Strategic COVID-19 public health advisory group meet on Wednesday 2 June 2021. Rodney Jones of Wigram 
Capital Advisors presented to the group on the latest surveillance modelling to predict length of outbreaks and 
potential resurgence flares. These models are being used overseas and could help inform the response in terms 
alert levels required to slow resurgence.  

The next meeting will be on Wednesday 9 June 2021.  

11. Business Leaders Forum 

11.1  Items to Note/Updates  
The Business Leaders’ Forum is considering actions that they could take to support the vaccine programme. The 
next meeting will take place this month, date to be confirmed. 
 

12. Government Modelling Group 

12.1 Items to Note/Updates  
Professor Shaun Hendy briefed Ministers on the initial results from TPM vaccination modelling on Tuesday 1 
June. 

The COVID-19 Modelling Steering Group is working with Shaun Hendy, and other Te Pūnaha Matatini (TPM) 
researchers, on modelling which explores COVID-19 dynamics across different vaccination coverage states for 
the New Zealand population. Interpretation of the results has been discussed with the researchers, and officials 
have separately been considering policy implications.  

COVID-19 Chief 
Executives Board 

Business Leaders Forum 

Strategic COVID-19 
Public 

Health Advisory Group 

Continuous Review, 
Improvement and 

Advice Group 

Government Modelling 
Group 
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13. Upcoming Cabinet Papers 

14. Official Information Act Requests 

14.1 Ministry of Health 

Date due Requestor OIA Request Status 
12 May 21 Chris Bishop The full Ministry of Health paper dated 26 January 2021 referred to in the House; and any covering report or aides-mémoire from the Ministry 

relating to it; The “several updated delivery schedules from Pfizer” referred to in the House “the model” the government operates to which was 
referred to in the House. 

In progress 

9 June 21 Chris Bishop Information relating to the "very high risk" category of overseas countries. At Minister’s office 
9 June 21  Information relating to the "very high risk" category of overseas countries. In progress 
10 June 21 Chris Bishop Advice on maximizing the uptake of the BWTR on 26 February 2021 In progress 

16 June 21 Chris Bishop The full Review of the COVID-19 Public Health Response (Required Testing) Order 2020 received on 17 February 2021, as well as the review referred 
to from March and the advice that relates. In progress 

18 June 21  List of, and information about, papers about proof of COVID-19 vaccination, and dates of oral briefings on the subject, from 1 November 2020. In progress 

s9(2)(a)

s9(2)(a)

s9(2)(f)(iv)
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14.2 Managed Isolation and Quarantine  
Note: Any OIA highlighted in bold is a new addition from the previous report. 

Date due Requestor Media/Opposition OIA Request Status 

1 Sep 20  Not applicable All docs etc. for MIQ charges policy incl. for treaty obligations & BORA. Overdue  
14 Dec 20  MediaWorks Correspondence with INZ re applications by athlete/sporting organisations. Under review 
23 Dec 20   Stuff Complaints lodged by residents of managed isolation facilities. Under review 
18 Mar 21  NZ Herald Subsequent advice from meetings with iwi about MIQ facilities. Decision on request sent 
29 Mar 21  Newshub Complaints at MIQ - Workers who has been dismissed and reasons at MIQ. Under review 

20 Apr 21  Stuff What advice was given/research conducted regards alternative MIQ options. Minister’s office 

22 Apr 21  Stuff All 2020 correspondence with SeaLord, Independent fisheries & Maruha Nichiro. Minister’s office 
30 Apr 21  Not applicable Risk management programme for each and every premises used for MIQ. Under review 
30 Apr 21  RNZ All docs re COVID contact tracing card trial at Bay Plaza in Welly 7/12/20. Decision on request sent 
4 May 21  Newshub Corr. and query regarding COVID card trial in MIQ cost. Decision on request sent 
7 May 21  RNZ Info RE establishing purpose-built quarantine facility in New Zealand. Minister’s office 
11 May 21  Not applicable Identity of certain NZDF staff at an MIQ facility. Under review 
17 May 21  NZ Herald Advice to Minister's on current testing rates and addressing challenges. Under review 
21 May 21  Not applicable Expansions of MIQ facilities for reports to officials, Ministers & studies. Minister’s office 
24 May 21  Not applicable Records for security purposes. Under review 

24 May 21  
 Not applicable Information around Oriental Bay Plaza Wellington requesting no MIQ signs. Gathering information 

25 May 21  
 Not applicable Details around any security breaches at MIQ facility on Oriental Parade. Gathering information 

27 May 21  NZ Herald Request for paper on assessment of proposals for sport MIQ. Under review 

1 Jun 21  Stuff Info relating to Christchurch Regional Isolation and Quarantine centre. Minister’s office 

2 Jun 21  Newshub RE correspondence regarding building of purpose built MIQ facilities, including non-hotels. Minister’s office 

3 Jun 21  Not applicable Correspondence regarding connections between MBIE (MIQ) & Stamford hotel group. Drafting 

3 Jun 21  RNZ RE statistics on how many security guards work at MIQ fac. & costs. Under review 

4 Jun 21  
 Not applicable Directive from the Minister authorising cancellation of MIQ vouchers. Under review 

4 Jun 21  Not applicable Outstanding MIQ fees. Approved 

4 Jun 21  
 Not applicable Records about gas meter reading company Arthur D Riley reading meter at MIQ. Gathering information 

4 Jun 21  RNZ Correspondence relating to increase in MIQ fees & data on MIQ fees to date. Minister’s office 
8 Jun 21  Newshub Unaccompanied minors in managed isolation facilities. Under review 
8 Jun 21 Lobby New Zealand Not applicable Information on statement that 90% of MIQ staff had their COVID vaccination. Minister’s office 
8 Jun 21  NZ Herald All correspondence relating to DOIA 2021-1194. Under review 

s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)
(a)s9(2)
(a)
s9(2)
(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)

s9(2)(a)
s9(2)(a)

s9(2)(a)
s9(2)
(a)
s9(2)(a)
s9(2)(a)

s9(2)(a)

RELEASED UNDER THE O
FFICIAL IN

FORMATIO
N ACT 19

82



RESTRICTED 

32 
RESTRICTED 

 

Date due Requestor Media/Opposition OIA Request Status 
11 Jun 21 Chris Bishop Opposition Papers produced for MBIE workshop held on 20/01/21 with MoH/Private Sector. Drafting 
11 Jun 21  RNZ How many frontline workers employment terminated due to no vaccine? Approved 

11 Jun 21  Newshub All comms between MBIE and Pullman hotel management Jan 2021-Mar 2021. Under review 

14 Jun 21  TVNZ Breakdown of declined emergency MIQ spots. Under review 
14 Jun 21  Not applicable Comms etc re Release request of MIQ facilities proposal. Gathering information 
16 Jun 21  NZ Herald Release of document re; Assessment of Proposals for a sport MIQ Facility. Gathering information 
16 Jun 21  Not applicable Private Security Providers - breakdown of citizens and non-citizens. Gathering information 
17 Jun 21  NZ Herald MIQ rooms which housed people deported from Australia to NZ since MIQ began. Under review 
21 Jun 21  RNZ Details on MIQ breaches from 14th of June 20 until the 21st of April 21. Drafting 
21 Jun 21 Chris Bishop Opposition Surveys done by facilities and DHBs of people who stayed at MIQ. Minister’s office 
23 Jun 21  Not applicable No. of people in quarantine being involuntarily detained by DHBs. Scoping 
24 Jun 21  Not applicable Percentage of bus drivers operating for MIQ. Scoping 

25 Jun 21  Newshub / 
Discovery NZ Queries on SIM cards in MIQ. Scoping 

29 Jun 21  
 Not applicable RE copy of offtime maritime workers briefing paper. Scoping 

9 Jul 21  
 Not applicable Explanation on MIQ fees waiver. Approved 

14.3  COVID-19 Group 
Date due Requestor OIA Request Status 

29 May 20  All documentation pertaining to the COVID-19 response and recovery efforts that your organization has been involved in 2020. Drafting 
26 May 21  Emails, reports or briefing documents which relate to posts on the Unite Against COVID-19 Facebook page concerning Case I, Case J and Case L.  QA 
4 May 21  Information relating to the definition and usage of the term ‘priorities’ in government and questions regarding its specific usage. Drafting 
24 June 21  Copy of paper taken to cabinet on 29 March 2021: ‘Funding for the COVID-19 Post-Pandemic Public Health Advisory Group’ received on 9 April 2021.’ Scoping 
25 June 21  Request for marketing material planned for use in the Covid-19 Group 4 rollout. Scoping 
23 June 21  All advice, communications, materials, cabinet papers and other relevant official information produced between 1 February 2020 and 31 January 

2021 relating to the domestic human rights law implications of limiting and/or prohibiting return by New Zealand citizens and permanent residents 
abroad during the COVID-19 pandemic, both generally and on a case-by-case basis. 

Scoping 
 

8 June 21 New Zealand Advice given to Cabinet by any Ministry and/or public officials on the legitimacy of putting a temporary and/or permanent ban of New Zealand 
citizens and permanent residents from entering New Zealand from overseas, including from other Nations in the Realms of New Zealand, based on 
the grounds of Covid-19. 

Scoping 

8 June 21  All information pertaining to advice received and decision making regarding the recent decision to temporarily suspend incoming arrivals to NZ who 
have been in India in the last 14 days. 

Scoping 

9 June 21  When will the borders will be re-opened? Date or an approximate year? QA 
9 June 21 Bishop Information regarding decisions to restrict entry to New Zealand for people from Very High-Risk Countries. Scoping 
15 June 21  For the COVID-19 Independent Continuous Review, Improvement and Advice Group  

 meeting minutes, advice provided to the Minister for the Covid-19 Response. 
Scoping 

s9(2)(a)
s9(2)(a)

s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)
(a)s9(2)(a)
s9(2)(a)

s9(
2)
(a)
s9(2)(a)

s9(2)(a)

s9(2)
(a)
s9(2)(a)

s9(2)
(a)s9(2)
(a)s9(2)(a)
s9(2)
(a)s9(
2)
(a)
s9(2)(a)

s9(2)
(a)
s9
(2)
(a)s9(
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(a)
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Date due Requestor OIA Request Status 

17 June 21  All briefings and reports that have been sent to Minister Hipkins or his office from the Independent Advisory Groups, including for the period March 
15 until May 19, 2021.  

Scoping 

21 June 21  Amount spent on advertising to provide any type of information associated with Covid19 from January 2020 to current date.   QA 
25 June 21  Copies of all advice provided to the Minister for the COVID-19 Response. Scoping 

14.4  Border Executive Board 
Note: Any OIA highlighted in bold is a new addition from the previous report. 

Date due Requestor OIA Request Status 

24 Jun 21  A copy of the Border Sector Strategy and the BEB work programme. Copies of the minutes of all BEB meetings and copies of all BEB reports 
submitted to the COVID-19 Response Minister Scoping 

 

s9(2)
(a)
s9(
2)
(a)
s9(
2)
(a)

s9(2)(a)
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1.  Status Summary 

Key 

Symbol  Colour  Meaning 

  Green  On track, no roadblocks, no significant delays anticipated 

  Amber  Slow progression, some delays, some roadblocks present 

  Red  Not progressing, on hold, significant delays 

Focus Area  Sub‐Focus Area 
Last 
Week 

This 
Week 

Agency  Agency Comment on Status 

Vaccine and 
Immunisation 
Programme 

Purchasing and 
approvals      MoH   No barriers anticipated. 

Population definition 
and sequencing      MoH   No barriers anticipated. 

Distribution and 
inventory management      MoH 

 There are scalability challenges  to building a more  flexible network which are being addressed via co‐design with DHBs. Some 
improvements have already been made, but area will remain at amber until plan is finalised, with co‐design wrapping up early May 
2021 and any further technology and process solutions implemented following that. 

 Changes to the supply chain following Medsafe’s approval for new storage conditions for the Pfizer COVID‐19 vaccine include new 
labelling to reflect the new expiry date and gradually increasing volumes of vaccine sent to DHBs and vaccination sites.  

 The provider portal is due to be released on 10 June 2021. This will streamline distribution and ordering, provide greater visibility 
of vaccine supply throughout the country and enable scaling for Group 4. 

Health workforce      MoH 

 At the end of Tuesday 8 June 2021, 7,141 vaccinators have completed vaccine training nationally and 2,761 vaccinators have been 
active in the programme. 

 There are scalability challenges with the health work force. Work continues to scale this workforce through  implementation of 
improvements to the surge workforce database and developing and enabling a safe and appropriate additional workforce. These 
actions are on track for scale in June. 

 The Hands Up database has now gone live. This is the enhanced surge database and will make it much easier for DHBs to scale their 
workforce. 

Provider engagement      MoH 
 Pricing agreed. 
 DHBs continue to deliver against the national plan, with cumulative performance of 110 percent to the week ending 6 June 2021. 
 The Ministry is working with the sector to support the implementation of the planning blueprint for existing healthcare settings. 

Registration, 
appointment and 
immunisation 

    MoH 

 The  trial of  the National  Immunisation Booking System  in  two DHBs has been successfully concluded and  the system has now 
shifted to ‘go‐live’ mode, in order to progressively onboard all remaining DHBs by 30 June.  

 A further two DHBs are being onboarded to the NIBS this week, taking the total number of DHBs to six (Auckland, Canterbury, 
Taranaki, Wairarapa, Hawkes Bay and Tairāwhiti). 

 Rollout of the NIBS DHB by DHB is a significant exercise and amber rating reflects the criticality of this rollout to Programme success 
and the tight timeframes for this to take place. Rating will move to green once all DHBs are onboarded, expected by the end of 
June 

Post event      MoH   No barriers anticipated. 
 Last week, the automated‐triage functionality within the COVID‐CARM AEFI reporting system went live. 
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Focus Area  Sub‐Focus Area 
Last 
Week 

This 
Week 

Agency  Agency Comment on Status 

Elimination 
Strategy 

Keep it out      MoH 
 Trans‐Tasman and Cook Island QFT have gone live. Lessons are being learned about management of international incidents.   
 QFT, and ongoing outbreak in Australia has added additional complexity to an already challenging area, learning from recent events 

will take some time to become embedded into standard practices. 

Prepare for it      MoH 
 No barriers are anticipated to the broader programme. 
 Risks related to the vaccine programme are outlined above. 

Stamp it out      MoH   Workforce remains under pressure, work ongoing with DHBs to support including capacity and capability review and development 
of surge workforce. 

Manage the impact      MoH 
 No barriers anticipated. 
 Process  for embedding,  tracking and  reporting on  reviews,  recommendations,  learning and continuous  improvement activities 

being refined. 

Focus Area  Sub‐Focus Area 
Last 
Week 

This 
Week  Agency  Agency Comment on Status 

MIQ Workforce 

Vaccination of MIQ 
workers      MBIE MIQ 

 Site access checks have reported no issues of workers gaining access who do not meet the vaccination requirements. 
 MIQ‐issued vaccination certificates continue to be issued periodically as vaccination status data is being updated. 
 An audit of vaccination evidence being presented on‐site has shown that the vast majority of workers are using the DHB issued 

vaccination cards. 
 There were no exceptions for unvaccinated workers requested last week. 
 Further information is included in the report. 

Staff testing      MBIE MIQ 

 Compliance on site was 90% for the week 31 May through to 6 June 2021 (down from 91% in the previous week) .  
 Compliance  figures  are  still  being  impacted  by  the  cyber‐attack  on Waikato DHB  (affecting  compliance  results  for  the  three 

Hamilton MIQ facilities). Compliance reporting for Hamilton facilities is down to 7‐11% (previously around 90%).  
 If you remove the Hamilton data, then compliance is at 94% for the rest of the country (in line with previous weeks, with 96% in 

the previous week).  
 This indicator will remain amber while work is underway to determine the approach to implementing saliva testing. 

Operations 
  Ventilation systems      MBIE MIQ 

 The MBIE‐led onsite testing of ventilation systems is complete for all sites. 
 The Ventilation Work Group (VWG) have reviewed 26 of 31 reports. Status remains amber as we assess implications on the MIQ 

system from these reports. 
 Meetings have been held with 25 of 31 facilities and the results from the Ventilation Working Group have been shared. We have 

received one remediation proposal this week, bringing the total to 10 remediation proposals received. These are being reviewed.   
 Next  steps,  leading  to green, will be  looking across  the whole portfolio  to  schedule  the  remedial work whilst balancing  room 

capacity. 
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Focus Area  Sub‐Focus Area 
Last 
Week 

This 
Week 

Agency  Agency Comment on Status 

Operations 
 

Renewing contracts      MBIE MIQ 

 We have been working through agreeing extended terms to take the facilities out to April 2022.  
 All contracts have been extended to 31 July 2021 under their existing terms. Note, that should we still be working through these 

extended terms we have the ability to extend the existing terms of contracts for another three months. 
 15 of 31 hotels have agreed to the extended terms of the agreement (last week 14 of 31 hotels).  
 The Rydges Auckland have issued their notice of termination as at 31 October 2021. Further information is included in the report. 
 This indicator will remain amber as we close out the terms with the remaining hotels. 

Reducing Transmission 
risk – Grand Mercure 
and Grand Millennium 

    MBIE MIQ 

 The Grand Mercure and the Grand Millennium remain empty with no further returnees assigned to these hotels until the ventilation 
remediation work is complete. 

 The step to take this towards green is completion of the maintenance work expected to be complete this week. Following, we will 
receive an update on test results expected from both facilities within the next week. 

 Once the Independent Qualified Persons (IQP) retest results for these facilities have been received they will be reviewed and, if 
satisfactory, we will commence reoccupation as soon as practicable. 

Transition to cohorting      MBIE MIQ 

 No change from last week.  
 Cohorting has been implemented with the majority of facilities having fully transitioned.  
 The  implementation will be monitored and a review completed during June 2021. We will report back on these findings when 

available. The indicator will remain amber until the review is complete. 

RSE workers      MBIE MIQ 

 This focus area remains red as work to contract with industry to cover the additional MIQ costs has not progressed. 
 A letter has been sent from the Minister to industry reconfirming the need for a single counterparty and industry has requested a 

meeting with officials to discuss this letter. 
 Industry have confirmed in writing a start date of 4 July 2021 and arranged flights for this date. There remains uncertainty on if 

they will meet MIQ deadlines. 
 Industry continue to challenge MIQ operational parameters set for flight arrival times. 
 Issues at a regional level have become increasingly difficult for iwi, DHB, and other regional partners because of the above. 
 MIQ has prepared communication/engagement material for employers to enhance understanding of MIQ systems. MIQ has re‐

confirmed that industry cannot recover any MIQ‐related costs from their workers under the terms of this border exception. 
More information is included in the report. 

Fees collection / debt 
recovery      MBIE MIQ 

 The new invoicing platform went live 31 May 2021. The post 25 March 2021 invoices are being processed at pace. In the initial 
week (4 working days) of operation 1,650  invoices were generated with a value of $6.4m. These  invoices are for the period 25 
March To 2 April 2021. 

 Finance and Operations team are working together on the handover of weekly reporting functions. 
 A more detailed update on the invoicing project was provided in an aide memoire provided to your office this week. 
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Focus  Sub‐Focus Area 
Last 
Week 

This 
Week  Agency   

Quarantine Free 
Travel 

Cook Islands quarantine‐
free travel (two way)      MFAT 

 Officials have provided  you with  advice on  a potential  response planning/response management  visit  to  the Cook  Islands by 
officials. This would enable New Zealand and Cook Islands officials to further coordinate their response planning and to conduct 
scenario‐testing. 

 In the meantime, officials continue to work with the Cook Islands on the details of a response to an outbreak, including on deploying 
personnel to the Cook Islands and managing the return or shelter‐in‐place of travellers. 

 Of note, on 6 June the Cook Islands notified their first COVID‐19 case. This was deemed a historical case initially identified in New 
Zealand with  low  public  health  risk  for  transmission,  and  the  Cook  Islands  appropriately  and  rapidly managing  testing  and 
identifying contacts. 

Niue quarantine‐free 
travel (two‐way)      MFAT 

 Niue has confirmed its position that two‐way QFT should not commence until sometime after its vaccination roll‐out is complete, 
which  is scheduled to commence for the general population on 10 June (NZT). Officials are currently considering a prospective 
timeline towards commencement, on which they will consult Niue when the details have been worked through. 

 The timing of the switch from ‘amber’ to ‘green’ will be able to be better assessed following these discussions. 

Trans‐Tasman 
quarantine‐free travel      MFAT 

 In response to ongoing community cases of COVID‐19 centred in the greater Melbourne area, the Government extended a pause 
on travel from Victoria to New Zealand until at least 7.59pm (NZT) on Thursday 10 June. People who have been in a location of 
interest may not travel to New Zealand from anywhere in Australia for 14 days after exposure, while those who were in Victoria 
from 25 May can fly to New Zealand provided they have a negative pre‐departure test (and they have not been  in the Greater 
Melbourne lockdown area after 27 May)  and meet all other QFT travel requirements.   

 The New Zealand Government has also announced that from 9 June, travellers will be able to return from Melbourne on ‘green’ 
flights if they meet eligibility criteria, have a negative pre‐departure test, have completed travel and health declarations and have 
confirmed they have not visited a location of interest. Travellers are responsible for covering the costs of these flights and should 
speak directly to their airlines about arrangements. 
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2.  COVID‐19 Insights  

2.1 Insights of Note 
2.1.1 Israel  –  Snapshot  of  COVID‐19  Approach 

The  Insights  and Reporting Team  in  the COVID‐19 Group, have  analysed  Israel’s  response  to 
COVID‐19. This is intended as a brief snapshot. Further information is available if required. 

Israel has  a population of  approximately 8.6 million people.1 There have been  approximately 
840,000  cases  of  COVID‐19,  (about  9%  of  the  population),  resulting  in  approximately  6,000 
fatalities.2  

Israel  has  a  tradition  of  emergency  preparedness  exercises  that  includes  a well‐established 
community  based  primary  health  care  system.  3  The  Israeli Ministry  of Health  indicated  the 
system was key to combating COVID‐19. All residents are required to be a member of one of four 
Health Maintenance Organisations (“HMO’s”), and appoint a primary care physician. The HMO’s 
provide most public health services, including specialty services, and in‐home care. The Ministry 
of Health oversees the provision of service and treatment by the HMO’s, and in early 2021 the 
operational management of Israel’s pandemic response was shifted to HMO’s. 

 
 Israel has a highly developed electronic health 

record system capable of both  identifying high‐risk persons and reaching out to them.5   
 

 

Israel  informed  individuals of  the benefits of vaccination, and  the  freedoms  it provided  from 
COVID‐19 restrictions.7 Approximately 63% of the population (5.4 million people) have received 
at least one dose of a COVID‐19 vaccine, and about 59% (5.1 million) are fully vaccinated.8  

In early June Israel extended vaccine eligibility to children aged from 12 to 15.9 Parents wanted 
children to be vaccinated to avoid home quarantine after international travel. An unvaccinated 
child who returns from overseas must quarantine at home for two weeks even if the parents are 
fully vaccinated.  

Israel requires travellers to have a PCR test on entering the country, at the travellers expense.10 

They have a 14‐day isolation requirement for unimmunised travellers, or those that have not had, 
and recovered from, COVID‐19.11 This can be shortened to 10 days if the results of two tests taken 
at set intervals are negative. They have a 14‐day isolation requirement for all arrivals from ‘high 
risk’  countries,  currently  including Argentina, Brazil,  Ethiopia,  India, Mexico, Namibia, Russia, 
South Africa, Turkey, and Ukraine.12 This isolation is either at home, or in a motel. Recovered and 
vaccinated passengers who have valid certification of this, and who have not visited a ‘high risk’ 
country in the 14‐day period before arrival, are exempt from isolation upon entry.13 

Until recently, there were restrictions on entry to foreign tourists. However, as of late May the 
government is allowing entry to small groups of tourists from countries that are using vaccines it 
has approved.14 They need to show a negative PCR test before flying, and also submit to a further 
PCR test on arrival. 

Within  Israel,  confirmed  COVID‐19  cases  are  required  to  go  into  isolation,  until  declared 
recovered by a doctor or certified nurse.15 

�������	
���
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Until the beginning of June, Israel utilised a ‘Green Pass’ which individuals had to show to obtain 
entry to businesses to prove they did not have COVID‐19.16 To obtain a pass, individuals had to be 
vaccinated, recovered, or pass a PCR swab test within a specific time‐period. 

Israel is conducting both PCR and rapid tests, 17 as well as serological tests. They are conducting 
approximately 100,000 PCR tests a day.18 Israel appears to be testing adequately, with a daily test 
positivity rate of approximately 0.08%,  identifying approximately 16 cases a day (compared to 
0.04% for New Zealand, with two cases a day).19 A low percent positive means the level of COVID‐
19 transmission, relative to amount of testing, is low.20 

Rapid testing, until recently was occurring at the entrance of venues as part of the Green Pass 
system. If a person tested positive, they were required to go into isolation, and take a PCR test to 
confirm  the  results.  If  they  tested  positive  in  the  PCR  test,  they were  required  to  complete 
isolation.  If  they  tested  negative  in  the  PCR  test,  they  were  exempt  from  the  isolation 
requirement.  If  the  person  failed  to  take  the  PCR  test,  they were  required  to  complete  the 
isolation period, even if they tested negative later.  

Recently many  restrictions have been  removed, with  the government  retiring  its  ‘Green Pass’ 
system  at  the beginning of  June,21 and both  vaccinated  and unvaccinated  citizens  can  access 
venues. Restrictions on the sizes of gatherings, and social distancing requirements have also been 
lifted. The remaining restriction is a requirement to wear masks in closed public spaces.22 Israel’s 
Health Minister  indicated at  the beginning of  June  that  this will be  lifted on  June 15.23 Future 
COVID‐19 restrictions will be determined by local councils, using a traffic light system based on 
new cases, positive test results, and the infection rate.24   

Israel has an app, “HaMagen”, which is used by individuals to tell whether they have been in the 
presence of anyone who has been diagnosed with COVID‐19.25 The individual can review, confirm, 
or reject the notification based on the time and location. If confirmed, the individual is referred 
to the Ministry of Health website and can report the exposure to the Ministry. The app cross‐
checks the GPS history of the mobile phone with historical geographic data of patients from the 
Ministry of Health that is sent to the individual. The GPS data does not leave the mobile phone. 

New technology is being trialled, such as tracking bracelets for travellers, to exempt them from a 
quarantine  hotel,  and  instead  allow  them  to  quarantine  at  home.26  The  system  includes  an 
electronic bracelet, a smartphone, and wall mounted tracker, and alerts authorities if someone 
removes the bracelet or goes too far from home. Bracelets have been produced, however there 
are some government procedures that are required before roll‐out. 

There is also a trial of an antiviral nasal spray, “NONS” (Nitric Oxide Nasal Spray) by SaNOtize, to 
help prevent the transmission of the COVID‐19 virus.27 It is designed to kill viruses in the upper 
airways, preventing them from incubating and spreading to the lungs. Manufacturing has begun, 
and  it  is expected  to be on sale soon. The company  is also seeking approval  to distribute  the 
product in New Zealand.28 

Israel has noted that many individuals who have had COVID‐19 are requiring long‐term medical 
support,  including  those who  initially  did not display  any major  symptoms,  as  their  immune 
system has deteriorated.29 

Further, as a result of lockdowns, many citizens avoided accessing medical treatment, and now 
are  reporting with  other  diseases,  and  late  stage  diagnoses  is making  it  difficult  to  provide 
treatment, meaning health outcomes are less positive than prior to COVID‐19.30 

Thank you to the Ministry of Foreign Affairs and Trade, and the National Assessments Bureau for contributions to 
this insights section. 
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2.1.2 International  Flights  Arrivals  and  Departures  

For the period 19 April to 8 June (following the opening of Quarantine Free Travel with Australia) there 
were a total of 153,197 arrivals to New Zealand, and 150,302 departures.1 This is 2898 more people 
that arrived in New Zealand than departed. This is illustrated in figure 1 and a breakdown of these is 
shown below in figure 2 (arrivals) and figure 3 (departures).  

 

 

 

 
1 Commercial Flights. New Zealand Customs Service. Personal Communication. 9 June 2021. 
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Figure 1: International Flight Arrivals and Departures – 19 April to 8 June 

Figure 2: International Flight Arrivals – 19 April to 8 June 
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Thank you to the New Zealand Customs Service for contributions to this insights section. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3: International Flight Departures – 19 April to 8 June 
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3. Ministry of Health Weekly Report 

3.1  Items to Note/Updates 

3.1.1  Publication  of  fortnightly  COVID‐19  disease   indicator  summary report 

The Ministry of Health plans to release the most recent fortnightly COVID‐19 disease  indicator 
summary  report  (the  indicator  report)  on  the Ministry’s  website  covering  the  period  from  
7 May 2021 to 20 May 2021.  

This report was developed based on recommendations in the Rapid Audit of Contact Tracing for 
COVID‐19  in New  Zealand.  It  provides  an  end‐to‐end  view  of  the  public  health  response  to  
COVID‐19 for cases and close contacts.  

The key points of interest for this indicator report are:  

 This period involves no community cases and associated contacts. Consequently, all metrics 
for community cases in this reporting period have no available data. 

 There were 23 cases in managed isolation and quarantine facilities during this period. 

Next steps  

The  indicator  report  will  be  released  on  the  Ministry  of  Health’s  website  in  the  week  of  
22 June 2021.  

3.1.2 Community  managed  isolation  and  quarantine  

The Ministry of Health has sent out contracts  to all district health boards  for  the provision of 
enhanced support for cases and higher needs contacts isolating/quarantining in the community.  

Community managed isolation and quarantine (MIQ) is intended to augment and integrate with 
current community options for isolation/quarantine if a region experiences a small outbreak of 
COVID‐19 or needs to manage a higher needs contact.  

Community MIQ includes the provision of wrap‐around services and alternative accommodation 
if required. 

3.2 Policy/Programme Updates 
3.2.2 COVID‐19  Vaccine  and  Immunisation  Programme  

As at 11:59 pm on 8  June 2021, 775,444 vaccinations have been delivered,  including 276,774 
people who are fully vaccinated. Of those fully vaccinated, nine percent are Māori, six percent 
are Pasifika, and 18 percent are Asian. 

129 sites were active on 8 June 2021.  

The allocation plan for the next seven days is for 84,641 doses across New Zealand.  

Pfizer delivery 

A total of 1.25 million doses of the Pfizer vaccine will have been delivered to New Zealand by the 
end of Quarter 2. The size of weekly shipments will increase in two steps throughout July 2021, 
with a  further 1 million doses expected during  this month. Despite  the  increases  in delivery, 
vaccine supply is expected to remain constrained until the second half of July 2021. Pfizer is still 
only able to provide detailed delivery allocations four weeks in advance, but a total of 4.25 million 
doses are expected to be delivered across Quarter 3. 
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Group 3 notification 

Vaccination of Group 3  is underway throughout New Zealand and will steadily ramp up  in  line 
with the sequencing framework. All DHBs started Group 3 by May 2021, but there is variation in 
rate of progress  across  the  country.  Some DHBs  are well underway with mass  invitations  to 
people in Group 3, others are vaccinating smaller numbers with mass invitations planned in July 
2021. It is anticipated that by the end of July 2021 DHBs will have provided all people in Group 3 
with  an  invitation  to  book  a  vaccination  appointment.  The majority  of DHBs  are  using  their 
primary health organisations and primary care communities to support this. 

Highly localised campaigns (regional print, social media and radio) will commence in each region 
this week to communicate how Group 3 is being activated in the area.  

‘Book My Vaccine’  (National  Immunisation Booking System) – DHB dates  for being brought 

onboard 

A further two DHBs (Hawke’s Bay and Tairāwhiti) are being brought onboard to Book my Vaccine 
this week. This will bring the number of DHBs onboard to six, with the remaining DHBs expected 
to be brought onboard throughout mid‐late June 2021.  

Segmentation for Group 4 

We propose managing  the move  into Group 4 general population via a staged  rollout by age 
bands. The age bands are still to be agreed, however it would start with an age band from 65 and 
below (for example 65 to‐60). 

This option is preferred over alternative segmentation approaches as the categories are clear and 
easily communicated, and it will provide protection to older people with the highest risk of severe 
disease from COVID‐19 first. This is consistent with the tested approach used by Australia and the 
United Kingdom. 

Equity will be built into this approach through the range of delivery settings that are available, 
and by enabling priority populations  to  include  their whānau  in  their  vaccination experience 
where appropriate.   

Additional detail on this will be provided in the Cabinet paper that is expected to be submitted 
on 14 June 2021.  

General practice and pharmacy rollout  

The programme has appointed a Change Manager to support the implementation of the planning 
blueprint for existing healthcare settings developed in collaboration with the sector. Our focus 
continues to be on ensuring that we can support primary care to participate in the programme 
while maintaining business as usual.   

Māori COVID‐19 vaccine rollout delivery and investment  

48,650 Māori  have  received  their  first  dose  of  the  COVID‐19  vaccine, which  represents  ten 
percent of the total population who have received their first dose as at 8 June 2021. 

Funding to Māori and Pacific providers for vaccine readiness (Tranche 1) has been released to 77 
Māori health providers and 23 Pacific health providers. Each of the 77 Tranche 1 Māori health 
providers will also receive funding for two community champions. 

Contracts have been sent to DHBs for Māori ($17.5 million) and Pacific vaccination ($10.5 million) 
co‐ordination and navigator roles as part of vaccine support services funding (Tranche 2). This 
money will also be used to support Māori and Pacific health providers. 
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Māori workforce 

The Ministry will run a closed procurement process with  the Māori health providers  that  it  is 
currently supporting as part of the rollout of the COVID‐19 vaccine programme. The application 
form on workforce funding will be sent to the Tranche 1 Māori health providers by 5 June 2021 
for  completion by 14  June 2021. The Ministry of Health  intends  to process  the  applications, 
allocate and contract the funding by 30 June 2021. 

Disability  

Applications have opened  for  specific  funding  for disabled persons  communication, with  the 
objective of increasing access, uptake, support informed consent and information dissemination 
to New Zealand’s disabled community. A total pool of $2 million has been made available for 
these purposes and applications are being invited for grants of up to $50,000. Applications close 
on 11 June 2021 and recipients will be determined by a funding panel that consists of disabled 
people experts, communication experts and representatives from the Ministry and the Ministry 
of Social Development.  

Workforce 

As of 8  June 2021, 7,141 vaccinators have completed COVID‐19 vaccinator  training and 2,761 
vaccinators have actively vaccinated in the programme so far.  

The Ministry has prepared material  for  the announcement by Ministers of  the new COVID‐19 
vaccinators. In the interim, the Ministry has continued engaging with the sector to ensure that 
they understand the parameters of the new role and plan and forecast for this new vaccination 
workforce. 

We continue working with the DHBs on their workforce planning forecast with a focus on the 
period  to 1 August 2021. The new COVID‐19 vaccinators, Hands Up database enhancements, 
workforce planning and management will support the increase in the DHBs access to vaccination 
workforces. 

Distribution and inventory management 

As at end of day 8 June 2021, we have made 1,031 deliveries to sites across the country. This 
equates to delivery of 134,844 vials or 809,064 doses. 

Last week  changes were  put  in  place  following Medsafe’s  approval  on  27 May  2021  of  an 
extension to the storage time from five days to 31 days for unopened vials of Pfizer‐BioNTech 
COVID‐19 vaccine at normal fridge temperatures (2º Celsius to 8º Celsius). Changes to the supply 
chain  include new  labelling to reflect the new expiry date and gradually  increasing volumes of 
vaccine sent to DHBs and vaccination sites. The Ministry of Health has asked sites to submit orders 
for a week’s worth of stock. This gradual increase to order will ensure enough controls remain in 
place to reduce vaccine wastage. 

Rollout of the vaccine to Polynesia 

Cook Islands 

Vaccination in the Cook Islands continues, with the administration of first doses in Rarotonga and 
Aitutaki both now finished. Attention has now shifted to the remaining islands around Aitutaki in 
the Southern Region, before Phase 3 in the Northern Region begins.   

As of 8 June 2021, a total of 9,567 vaccines have been administered in the Cook Islands.  

 

RELEASED UNDER THE O
FFICIAL IN

FORMATIO
N ACT 19

82



RESTRICTED 

15 

RESTRICTED 
 

Niue 

Vaccination  of  vaccinators  in  Niue  took  place  last  week,  with  general  population  rollout 
commencing this week following a consignment sent from New Zealand on 9 June 2021. As of 8 
June 2021, a total of 32 vaccines have been administered in Niue. 

Tokelau 

Work  is ongoing  to address  the  logistics  challenges  in  transporting  the vaccine  to Tokelau. A 
better idea of approximate vaccine rollout date in Tokelau should be available by the end of this 
week.  

Next steps 

We will provide you with a further update in the next Weekly Report. 

3.3 Technical Advisory Group: Update 
The COVID‐19 Vaccine Technical Advisory Group (CVTAG) did not meet in the week commencing  
31 May 2021. The next CVTAG meeting is scheduled for 8 June 2021. 

The COVID‐19 Technical Advisory Group (TAG) did not meet  in the week commencing 31 May 
2021. The next TAG meeting is scheduled for 28 June 2021. 

3.4 Upcoming Communications Issues and Activities  
As at 10 June 2021 

Date  Activity  Lead agency  Comms material  Ministerial 
involvement 

9‐Jun‐21  Air Border Order for quarantine‐free 
travel  between  New  Zealand  and 
Victoria  

Health  New order published to Ministry of 
Health  website,  referenced  in 
Ministry press release 

No 

10‐Jun‐21  Decision on QFT pause with Victoria   Health  Ministerial  press  release,  website 
content  

Yes 
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4. Managed Isolation and Quarantine Weekly 
Report  

4.1 Top Items to Note  
4.1.1 Staff  testing  update  –  compliance  statistics  for  31  May  to  6 June  2021 

The ransomware attack on the Waikato DHB continues to cause delays in swab testing results. 
This delay has again impacted this week’s compliance figures for Waikato based border workers 
in MIQ. 

From now on we will be reporting all ‘active’ workers in BWTR, in line with MoH’s reporting, as 
well as a subset of this which we usually report on, that  is, the workers who were on site  last 
week. As at 8 June 2021, there are 6,063 active MBIE MIQ workers. Of that, 4,030 (66%) worked 
on site during the week of Monday 31 May to Sunday 6 June 2021. 

The definition of ‘Active’ workers in BWTR covers: 

 those who have recently done work at the border (in the last 14 days); or 
 those who have not fulfilled their last testing requirement; or 
 those recently added as a new worker (who then become inactive if they don’t work in 

their next testing period); or 
 those  added  to  the  border worker  testing  register who  are  awaiting  their NHI  to  be 

matched  (these are not  included  in  the percentage  compliance  in  the  table above, as 
compliance can’t be determined until NHI‐matched). 

Active workers   Total  Percentage of active  No swab 

Compliant NHI‐matched workers  4,483  76%   
Overdue NHI‐matched workers  1,428  24%  173 
Total active workers with NHI match  5,911  100%   
Need NHI‐match  152 
Total active workers   6,063 

 
Workers on site 31 May – 6 June 2021  Total  Percentage of total NHI‐matched 

workers on site 

Compliant NHI‐matched workers  3,577  90%  
(94% if Hamilton excluded) 

Overdue NHI‐matched workers  403  
(205 if Hamilton excluded) 

10%  
(6% if Hamilton excluded) 

Need NHI‐match  50   
Workers on site with NHI match  4,030   

 Caveat – the number of total ‘active’ workers will continually fluctuate; workers will become 
inactive or active depending on how they fit in the criteria above. The numbers included in 
our report are as at the time the report was run, 8 June 2021. 

It is worth noting that the ‘active’ category includes instances:  

 where a worker may have two or more NHI numbers and test results are uploading against 
an NHI number that is not linked to the BWTR profile;  

 where workers who were signed‐in on location didn’t actually enter a facility; 
 where workers  have  not  been  on  site  in  some  time  (in  some  cases months)  but  are 

considered  ‘active’  as  they  are  awaiting  a  test  to make  them  compliant. As previously 
reported, from following up with employers, it became evident that many employers and 
employees were unaware they were required to have a final test after their last shift. New 
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communications material  for  ‘off‐boarding’ workers  as well  as  regular  follow‐ups with 
employers should reduce these type of non‐compliant workers going forward. 

Another  ‘spot  check’ was  completed  to  check  that  sign‐in  data  in Whos‐on‐Location  (WOL) 
matches who was rostered on to work. NZ Police provided MBIE with its staff work roster for two 
MIQ facilities from 31 May to 6 June 2021. The roster information was matched against sign‐in 
data  from  the WOL application and  found  there was only  two  instances where an  individual 
hadn’t signed in, which is being looked into further. 

4.1.2 Vaccination  of  frontline  staff  update 

Employers are still working through employment processes with 11 unvaccinated workers, and 
these workers are not able to work in the MIQF while this process is occurring. The total workers 
unable/unwilling to be vaccinated has increased as a small number (7) of workers have chosen 
not to have their second dose, some due to their reaction to the first dose. 

There were a very small number of workers who were unable to secure their second vaccination 
prior  to 5  June 2021  (sick  leave, annual  leave, appointment availability) who are  required  to 
receive it and provide proof before they are granted site entry. Employers have indicated these 
workers are not unable/unwilling to be vaccinated. 

According  to  BWTR,  the  total  number  of  unvaccinated  workers  on  site  was  95  (2%  of  the 
workforce). Follow up on these records showed that of these 95 workers, 50 have yet to be NHI 
matched and have their vaccination status confirmed in BWTR which  leaves all 45 where their 
vaccination status  is unknown. Follow ups with employers have confirmed these people were 
vaccinated,  but  NHI  matching  issues  and  integration  issues  between  BWTR  and  the  Covid 
Inoculation  Register  (CIR) mean  this  data  is  not  being  pulled  through  to  BWTR  to  complete 
assurance reporting. 

Automated updates  into BWTR of Worker Vaccination  status  are not  yet  available,  requiring 
manual updates from MoH staff until this functionality is delivered in early June 2021. 

We’re continuing to work with MoH on aligning our reporting moving forward. 

4.2 Operational update 

4.1.1 Capacity  update 

On 9 June 2021, a total of 1,340 rooms were released into MIAS. These rooms were split across 
the months with 730  rooms  released  for August, 300  rooms  released  for September and 310 
rooms released for October 2021.  

As at 7am 10 Jun 2021, there are a total of 320 rooms remaining available in MIAS. Almost all of 
the  remaining  rooms  are  for  the  months  of  August  and  September  2021  with  no  current 
availability in June or July 2021.  

We anticipate that with the expected return of the two Auckland facilities that we will be able to 
provide some further capacity in July once they are back online.  

4.1.2 Renewing  Hotel  Contracts  

  
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4.1.3 Dedicated  MIF  for  overseas  aircrew  

In March 2021, you agreed  that direct  invoicing arrangements between six airlines  (Emirates, 
Cathay  Pacific, Qatar  Airways,  Singapore  Airlines, Malaysian  Airlines,  Korean  Air)  and  hotels 
functioning as Managed Isolation Facilities (MIFs) should be phased out. As a result, all airlines 
must pay the relevant MIQ fee of $3100 ($221.43 per day, pro‐rated).  

Since that time, we have undertaken work to transition the M Social MIF into a dedicated, short‐
stay MIF for all overseas aircrew. This has a number of operational advantages: 

 Enabling more efficient use of existing MIQ capacity;  
 Enhancing our ability to give effect to cohorting measures;  
 Reducing need for health and security resource; 
 Providing for ease of enforcement of MIQ requirements. 

We  have  advised  the  six  affected  airlines  of  both  changes,  alongside  the  Board  of  Airline 
Representatives New Zealand. 

Having worked  through a number of concerns  raised by  these airlines, alongside  the Ministry of 
Transport, we have advised airlines that both changes will take effect on 10 July 2021. 

4.2 Schedule of Reviews 

Review 
Date 

commenced 

Expected 

completion date 
Current status  Purpose  

Rapid Assessment  February 2021  Complete 
Preparing for 
proactive release ‐ 
TBC 

Commissioned  by  the MBIE  Chief  Executive  to  help 
identify practical  recommendations  for  improvement 
opportunities across the MIQ system. 

Sudden Death Critical 
Incident Review 

January 2021  June 2021  Complete 
To identify any lessons learnt from the response to the 
death of a guest in a MIF and determine if any changes 
should be put in place.  

Financial Management 
Review  

May 2021  June 2021  In progress 

Identify opportunities for improvement in process and 
procedures  for  supplier  invoicing,  review of  financial 
reporting that is currently in place, review of financial 
delegations framework. 

MIQ Staff Unwell ‐ Health 
Checks (control hotspot) 

May 2021  June 2021  In progress 

The purpose of this review is to determine the degree 
of  implementation  of  published  risk,  assurance  and 
quality  controls  and  treatments;  the  capability  and 
effectiveness  of  the  system  in  ensuring  continual 
application, review and improvement of these controls 
and treatments for potential improvement of the wider 
MIQ system  integrating continuous  improvement and 
risk‐based thinking through evidence‐based assurance 

MIQ PCBU Health and Safety 
Obligations Review  

April 2021  July 2021  In progress 

This  review  is  to  identify MBIE’s  responsibilities  as  a 
lead PCBU and assess how well  these  responsibilities 
are fulfilled to support other PCBUs meet their health 
and safety obligations. 

MIQ KPI Review  Scheduled  to 
start June 2021 

July 2021  Planning 

The  purpose  of  this  review  is  to  test  the  accuracy, 
completeness  and  validity  of  the  calculation  and 
supporting  data  for  the  Estimates  Performance 
Measures  that  reported  by  Managed  Isolation  and 
Quarantine (MIQ) in MBIE’s 2020/21 Annual Report. 
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Review 
Date 

commenced 

Expected 

completion date 
Current status  Purpose  

Fees and Waiver Review  Scheduled  to 
start June 2021 

August 2021  Planning  TBC  

MIQ Exemptions Review  Scheduled  to 
start June 2021 

August 2021  Planning 
To assess consistency, transparency and fairness of the 
exemptions from managed isolation process for people 
entering New Zealand. 

Onsite Ventilation 
Assessments 

February 2021 

Testing:  

May 2021 
 
Programme  of 

work: 

August 2021 

All 31 sites have 
provided full or 
provisional onsite test 
results to MBIE.  

The Ventilation group 
(VWG) have reviewed 
the results of 26 
facilities and meetings 
have been held with 25 
facilities with 
remediation proposals 
requested from these 
facilities. Some 
facilities have already 
commenced 
maintenance/ 
remediation work to 
address initial findings 
with detailed 
remediation proposals 
received for 10 sites. 

A  comprehensive  understanding  of  MIQF  ventilation 
systems,  remediation work  completed  (if  required)  to 
optimise the performance of the systems and additional 
operational practices  implemented to complement the 
ventilation system operations. 

Information Management 
Assurance Review 

Scheduled  to 
start July 2021 

September 
2021 

Planning 
The  purpose  of  the  review  is  to  analyse  the  current 
information management practices within MIQ. 

Audit NZ Annual Review: 
Revenue management ‐ 
focus on MIQ 

TBC ‐ Not sure 
on start date 
but will 
coincide with 
the annual 
review audit. 

30  September 
2021  

Planning 

The audit of MBIE’s 2020/21 Annual report by Audit NZ 
will  also  cover MIQ. As  a new  function  and  revenue 
stream for the 2020/21 financial year we would expect 
it to be an area of audit focus. 

MIQ Rapid Assessment 
(Phase 2)  

Scheduled  to 
start  August 
2021 

October 2021  Planning 
This will be a follow‐up review following the MIQ Rapid 
Assessment which was completed earlier this year.  

Rapid review of Border 
Worker Testing (BEB led) 

April 2021 

Two part 
review. Part one 
(focused on 
MIQ) due to be 
presented to 
BEB in June. 
Part two 
(focused on 
wider border) 
still TBC when it 
will be 
completed 

In progress 
To  assess  the  arrangements  in  place  to  support 
compliance with the COVID‐19 Public Health Response 
(Required Testing) Order 2020. 

Regular, ongoing reviews 

MoH Infection Prevention 
Control Audits of MIQ 
facilities 

July 2020  ‐  Ongoing 

The Ministry of Health conducts regular audits into 
infection prevention and control (IPC) at the managed 
isolation and quarantine (MIQ) facilities around New 
Zealand. 
MIQ facilities are an important part of our border 
measures to keep COVID‐19 out of the community. It’s 
critical to the health of the country that MIQ facilities 
are well‐maintained and any infection brought in by 
people entering New Zealand cannot spread into the 
community. 
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Review 
Date 

commenced 

Expected 

completion date 
Current status  Purpose  

Department of the Prime 
Minister and Cabinet (DPMC) 
Systems Assurance 
Framework 

March 2021  ‐  Ongoing 
DPMC are working on a COVID‐19 systems assurance 
framework that will give visibility of the end‐to‐end 
COVID‐19 response system. 

Ombudsman OPCAT Reviews   February 2021  ‐ 
Provisional reports 
received 

Aotearoa New Zealand has international human rights 
obligations under the United Nations Optional Protocol 
to the Convention against Torture (OPCAT). The 
purpose is to monitor and carry out such inspections of 
managed isolation and quarantine facilities to ensure 
that people are being treated humanely and their 
human rights are being respected and protected. 

4.3 Large Group Arrivals Update 
Summary of approved group arrivals as at 8 June 2021 

Group  Date of Arrival 
Allocation 
Approved 

Final number of 
rooms 
allocated 

Comments 

Refugees – Cohort 3  24 – 28 May 2021  76  34 

A family of five did not arrive due to testing positive for 
COVID‐19. This reduced the total arrivals for Cohort 3 from 
76 pax to 71 (26 family groups utilising 34 rooms). This is the 
Final refugee arrival for the 2020/21 financial year. 

Olympic athletes  6 May – 1 Jul 2021  157  43 

These are returnees from Tokyo Olympic qualifying events, 
with various return dates. 157 allocated, only 45 pax using 
allocation. This is due to some obtaining vouchers through 
MIAS, events being cancelled and athletes choosing not to 
travel. 

NZDF Operation WHIO 
4 Jun 2021  45  45 

 26 Jul 2021  35  35 
29 Jul 2021  16  16 

RSE  
 

4 Jul 2021 – Mar 
2022 

150 rolling 
entry per 16 
days 

TBC 

Industry have a confirmed 4 July 2021 start date. This now 
sets the schedule for a group arrival every 16 days to March 
2022. This includes a reduction in numbers in October 2021 
as directed by Ministers. The start date of the October 2021 
reduction will depend on Industry maintaining the schedule 
cadence from 4 July 2021.  
These RSE arrivals will be accommodated at two MIFs in 
Hamilton for duration of the arrivals. 

Rugby Fiji  18 Jun 2021  47  35 

The Fijian rugby team will be arriving from multiple locations 
and will go into Christchurch. An exemption to train has 
been approved. The Fijian based contingent (10 pax) will be 
arriving one day after the rest of the contingent due to 
constraints around flights. This will not impact the 
exemption to train however it does increase the operational 
complexity of the group. 

Cricket – Black Caps 
18 Jun 2021  11  11  These are returning cricketers with no special training 

requirements. 26 Jun 2021  22  22 

International  
Students 

2 Jun 2021  100  4 

MoE have experienced difficulty in filling up the flights but 
expect numbers to increase for the 23 June 2021 arrival. 

9 Jun 2021  100  12 

16 Jun 2021  100  7 

23 Jun 2021  100  TBC 

Refugees – Intake 1  24 Jun – 2 Jul 2021  115  67 

Refugee families will arrive across 8 intakes for the 2021/22 
financial year. All intakes will be accommodated at the 
Holiday Inn. Intake 1 will arrive from 24 June 2021 from 
Thailand, Malaysia, Lebanon, Ecuador, Iran, Ethiopia, and 
Cambodia. Onsite interpreter services will be extended to 
include the first four days and the final three days at the 
MIF. 

Construction Accord 
Jun 2021  60  0 

Confirmed that they will not use the June 2021 allocation. Jul 2021  60  TBC 
Aug 2021  60  TBC 
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Group  Date of Arrival 
Allocation 
Approved 

Final number of 
rooms 
allocated 

Comments 

Sep 2021  60  TBC 

Winter Games  19 Jul 2021  30  TBC 
Major Events advised that there are non‐MIQ related 
obstacles that may prevent this event proceeding. 

Antarctic USAP 
16 Jul 2021  34  TBC  This group will be entering on charter flights direct into 

Christchurch. 19 Jul 2021  170  TBC 

Netball – English Roses  19 Jul 2021  30  TBC 
Planning to begin for this group on 11 June 2021. This will be 
the first sports team under the new full cost recovery 
model. 

Returning Olympic 
Athletes (3 cohorts) 

2 Aug 2021  ~200  TBC  This will be athletes, staff and media returning from the 
Olympics on three charter flights. Planning for managing 
these large returns in Christchurch is underway 

8 Aug 2021  ~200  TBC 
10 Aug 2021  ~200  TBC 

Paralympic athletes  Sep 2021  100  TBC 

This is athletes and management returning from the 
Paralympics in Tokyo. They are returning as multiple smaller 
groups, with the majority of MIQ secured via MIAS. The 
remaining group allocation is to be reviewed on 11 June 
2021. Planning to support their arrivals is underway. 

4.3.1 RSE  

The issues with RSE arrivals continue and are still to be resolved. The key issues are: 

 Work to contract with industry to cover the additional MIQ costs has resumed. A letter has been 
sent from your office to  industry reconfirming the need for a single counterparty and  industry 
has  requested  a meeting  with  officials  to  discuss  this  letter.  The  lack  of  a  signed  contract 
continues to be a risk to MIQ for the costs associated with continued planning for RSE arrivals. 
The first date of arrival has been confirmed  in writing by  industry, but  it  is still uncertain as to 
whether  Industry will  be  able  to meet  the  INZ  processing  deadlines  required  for  arrivals  to 
actually enter on 4 July 2021. There is a risk that rooms currently reserved in Hamilton for RSE 
will be wasted if dates shift continuously and cannot be filled with other returnees. There is also 
limited ability to recover the costs of those wasted rooms.  

 Industry continue to challenge the operational planning requirements set by MIQ,   
 
 
 
 

 

 There continues to be issues at a regional level because of the above. Ongoing uncertainty of 
Industry’s ability  to meet 4  July 2021 arrival means  that  the confirmation of workforce plans, 
translators, and support services at MIFs are entering a phase which has financial implications to 
MIQ and delivery partners.  

MIQ  has  prepared  a  comprehensive  information  pack  for  industry  that  provides  detailed 
information about how MIQ operates and why. We continue to respond to operational questions 
via the MBIE point of contact in order to maintain planning momentum.  

MIQ have been advised that 43 applications have been received by Immigration, with a remaining 
102 due next week.  
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4.3.2 Russian  mariners 

Twenty‐three mariners entered MIQ on 3  June 2021. This group has been well behaved and 
strictly followed MIQ rules. The fishing company has voluntarily supplied a translator who has 
greatly helped the MIF staff.  

One of the mariners tested positive on day 3 and has been transferred to Jet Park. The fishing 
company are continuing to support with interpreting over the phone. 

As at June 2021, we have identified a total of 362 mariners from Russia and Ukraine have booked 
vouchers in MIAS, including those currently in isolation. The majority of the mariners are booked 
to arrive in MIQ from mid‐September through to early October 2021. The mariners will be arriving 
in  small groups,  ranging anywhere between 15  to 50 people, every couple of days. We have 
identified these bookings as mariners by the Ocean Law email address used. If there are other 
smaller groups of mariners, we have not been able to capture them in our total.  

Planning is underway, alongside fishing companies, to ensure that any risks posed by these groups 
are managed  effectively  through  the MIQ  system.  This  includes  ensuring  the  availability  of 
translators and reviewing cohorting options within suitable facilities.  

4.3.3 Fijian  rugby team 

Players from the Fijian rugby team are coming from the UK, France and Fiji. Those in Europe will 
congregate in Singapore and take a direct flight to Christchurch together, arriving 18 June 2021.  

New Zealand Rugby (NZR) have been unable to get Fiji‐based players out of Fiji in time for the 
approved 18 June 2021 arrival date. Currently no commercial flights operate in/out of Fiji and the 
players have received a special exemption from the Fijian Government for them to be able to 
leave the country. 

NZR have organised a cargo flight from Fiji to Auckland and MIQ (paid for by NZR) from Auckland 
to Christchurch for the Fiji‐based members of the team. They will arrive on 19 June 2021, one day 
later than the rest of the team. Although this has posed significant challenges for both MIQ and 
the MoH,  this  change  has  been  accommodated  and  it will  have  no  impact  on  their  training 
exemption. It has been noted that this is an exception and all teams going forward will be required 
to arrive as a single unit. 

4.3.4 Expressions  of  Interest  for  Group  Allocation 

The window  for  agencies  to  submit  expressions  of  interest  for  group  allocations  for  groups 
arriving from November 2021 through to the end of March 2022 closes on 11 June 2021. The 
window for the Operational and Health assessment has been condensed so the Group Allocation 
package can be prepared for the SOG and BEMG, with decisions expected early July. 

4.4 Upcoming Communications Issues and Activities  
As at 8 June 2021 

Date  Activity  Lead Agency  Comms Material 
Ministerial 
Involvement Y/N 

Jun 2021 

Onsite survey of all MIF 
ventilation followed by 
remediation work 

MIQ  Reactive information  N 

9 June 2021 

Expected publication in NZ 
Herald of 6 June interview with 
Brig Bliss 

MIQ  Proactive communications  N 

Mid‐June 
2021 

Rapid Assessment of MIQ  MIQ  Proactive PR  N 
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Date  Activity  Lead Agency  Comms Material 
Ministerial 
Involvement Y/N 

17 June 2021 
Thanks from Iso’ exhibition ‐ 
Rotorua Lakes Council Galleria 

Accor / MIQ / 
Rotorua Lakes 
Council 

Proactive communications  N 

Late June 
2021 

Saliva testing of frontline 
border workers prototype 
starts in Canterbury 

MIQ/MOH  Reactive information  N 

23 June 2021  Estimates  MoH/MBIE/MIQ  Preparatory communications  Y 

4.5 Fees  
4.5.1 Invoicing 

The table below shows the number of invoices issued up to 6 June 2021. These relate to people 
who arrived  in managed  isolation up to 23 May 2021, noting that  invoices are  issued after the 
two‐week stay. 

Not all of those identified as ‘potentially liable’ will receive an invoice. 

The ‘Invoices to be confirmed’ column includes temporary visa holders and others who require 
further contact to confirm their liability. It also includes people who are in contact with us about 
waivers. These people will not be invoiced until their enquiry or application has been resolved. 

Invoices are due 90 days from the date on the invoice and are sent ‘per room’. 

Note: The ‘90+ days Overdue’ and ‘180+ days Overdue’ columns represent the number of invoices 
from the ‘Overdue’ column that have been outstanding for 90+ days or 180+ days since they have 
become overdue, meaning invoices in these columns are issued between 181‐270 days and 271+ 
days previously.  

Note: These figures do not include the invoices generated from the new invoicing platform. Since 
the platform went  live on  the  31 May  2021,  1,650  invoices were  generated with  a  value of 
$6,494,820.  

 
People 

potentially 
liable 

for charges 

Rooms 
potentially 
needing 
invoice 

Waivers 
approved 

Invoices 
to be 

confirmed 

Invoices 
sent 

Paid #  Paid ($NZD) 
Unpaid 
0 – 90 
days 

Overdue 
90+ 
days 

Overdue  

180+ 
days 

Overdue 

Groups  3,155  35  0  0  35  35  $13,756,659  0  0  0  0 

Maritime  1,523  331  0  0  331  186  $802,876  125  20  5  0 

Aircrew  2,517  209  0  5  204  102  $706,516  38  64  4  0 

All other 
arrivals 

39,757  30,153  4,292  11,989  13,872  7,726  $27,964,013  4,228  1,918  606  84 

Total  46,952  30,728  4,292  11,994  14,442  8,049  $43,230,064  4,391  2,002  615  84 
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4.5.2 Waivers 

 The table below breaks down the waiver application information between 11 Aug 2020 and 6 
Jun 2021. 

 
Waiver 

applications 
received 

In 
progress 

Total 
completed 

Total 
financial 
hardship 

applications 

Total special 
circumstances 
applications 

Approved waiver 
applications 

Declined waiver 
applications 

            Financial 
Hardship 

Special 
Circumstances 

Financial 
Hardship 

Special 
Circumstances 

Total  6,892  1,089  5,803  739  5,064  83  4,377  656  687 

4.6 Emergency Allocation Applications 

 3,250 applications have been processed since 30 October 2020. 

 37  applications were  received  in  the week  ending  6  June  2021  and  5  applications were 
processed. 

 From the applications processed in the week ending 6 June 2021, 80% of the applications were 
approved. 

Emergency Allocation Applications 
Weekly Totals 

31 May 2021 to 6 Jun 2021 

Year to Date Totals 

30 Oct 2020 to 6 Jun 2021 

Approved  4  1,808 

Declined  1  1,442 

Applications processed*  5  3,250 
 

*This number does not reflect applications declined at triage stage, rather incomplete applications, or applications not submitted within 14 
days of intended departure. 
 

Total Rooms Approved  4 

Rooms Allocated in MIAS  4 

Cancelled by the applicant   0 

Awaiting  flight details or MIAS  registrations  from  the applicants  to complete  the  room allocation 
process  0 
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4.7 Resolutions Update 
 Data from the Complaints and Feedback Customer Management System for the week 1 June 

to 7 June 2021 is as follows: 

 
 The average number of complaints received each week since the start of MIQ is 102. For the 

last 4 weeks the average is 69 per week. 
 This week we have received 67 new cases and have resolved 62 cases.  
 We have observed a decrease  in complaints about facilities, while numbers for other areas 

remain  steady. Of  these  complaints,  fee waivers were  the highest,  featuring  in 33% of all 
complaints, with facilities dropping to 27% from being in two thirds of all complaints in the 
previous week.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week 

1 Jun 2021 – 7 Jun 2021 
Received  Active Cases  Resolved 

Complaints  51  34  43 
Improvements  0  0  0 
Compliments  3  0  3 
Queries  5  0  5 
Ombudsman  8  22  11 
Parliamentary/OIA  0  0  0 
Other  0  0  0 
Total  67  56  62 
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5.  Border Executive Board Report 

5.1 Key Issues Being Considered by the Executive Board 

5.1.1 Border  Workforce 

Staff who are included in the Vaccinations Order are only working at the border if they have had 
two doses of the COVID‐19 vaccination (unless they became an affected person on or after 1 May 
2021 in which case they have 35 days to have received their second vaccination). 
On‐boarding of new border staff and rotation of border personnel continues with clear processes 
and guidelines.  

5.1.2 Travel  Health  Pass  

On 15 April 2021, the Ministry of Transport briefed you on the scope of the Travel Health Pass 
Work Programme. It advised at the time that it would aim to provide you with more substantive 
advice on the design of a travel health pass in end June 2020. 

Agencies continue to investigate options for a travel health pass, and the Ministry of Transport 
intends to provide you with a report back on progress  in early July. A  few more weeks will be 
necessary to finalise the advice to you. The briefing will provide  indicative options for a Travel 
Health  Pass  for  outbound  and  inbound  travel,  identify  potential  resourcing  and  operational 
impacts for agencies, and indicative timeframes where known. 

As you are aware, the International Air Transport Association (IATA) is working on a mobile app to 
help  travellers  store  and  manage  their  certifications  for  COVID‐19  tests  or  vaccines.  

 
 

  

 
 
 

The Board and agencies’ view, informing work to date, is that the way in which New Zealand might 
operate a travel health pass: 

should be agnostic to the software solution / service, which allows an individual to transact their 
vaccination or testing certificate;  

the software solution / service must be able to operate within the existing border ecosystem. 

Critically, government agencies must be able to be assured of the certificates validity and confirm 
the connection between the certificate holder and their identity prior to departure.  

Agencies also note that in its current format, the IATA travel pass does not enable the traveller to 
share  a  vaccine  certificate  with  border  agencies  prior  to  departure  which  is  one  of  the 
principles/criteria that agencies have for the use of a travel pass. 

 
 
 
 

Greg  Foran  from Air New  Zealand  is  scheduled  to meet with  the Border  Executive Board on  
8 July 2021, to discuss the IATA trial. 

 

s9(2)(b)(ii), s9(2)(f)(iv), s9(2)(g)(i)
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The Ministry  of  Transport will  keep  you  updated  through  the weekly  report  on  its  ongoing 
engagement with Air New Zealand and IATA,   

5.1.3 Very  High  Risk  Countries  

Travel pathways from Very High Risk countries  (India, Pakistan, Brazil, and Papua New Guinea) 
remain very limited with no direct flights available.  

Although Dubai had previously been  the  transit point  for most passengers  travelling between 
India and New Zealand, this has been closed off as Emirates has suspended all flights from India 
(until at  least 30  June 2021). Travel via Doha on Qatar Airways  is now  the preferred route  for 
passengers travelling from India or Brazil. 

Travel from Papua New Guinea is also generally not possible as there are no “red” (quarantine) 
flights for connecting passengers on the Tasman although some travel by New Zealand citizens 
has occurred from Papua New Guinea via Singapore. 

Airline check‐in staff are required to take all reasonable steps to ensure that passengers due to 
depart from one of the flight routes currently available are; 
 aware that they are prohibited from arriving in New Zealand if they have been in a very high 

risk country within the 14 days immediately before the date of their arrival in New Zealand; 
and 

 not allowed to board the flight unless they have verbally stated that they have not been in a 
very high risk country within that period. 

Airline staff continue to check with Immigration NZ’s Border Officers regarding any concerns over 
a non‐New Zealand citizen’s eligibility to travel from a Very High Risk country. 

Passengers may also be referred for further interaction with Customs Officers on arrival in New 
Zealand if there are concerns over travel routes. 

5.1.4 Border  Clearance  Levy  –  Consultation  

The  NZ  Customs  Service  and  the  Ministry  for  Primary  Industries  (MPI)  have  begun  public 
consultation  on  options  for  resetting  Border  Clearance  Levy  rates  to  fully  recover  border 
processing costs. Consultation started this week and includes one‐on one consultation with key 
stakeholders. 

Submissions close on 2 July 2021. Customs and MPI will then consider the feedback and provide 
advice to the Minister of Customs and the Minister for Biosecurity. 

   

s9(2)(b)(ii)
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6.  New Zealand Customs Service Weekly Report 
6.1 Items to Note/Updates 

 For the period 31 May 2021 to 6 June 2021, one infringement was issued. 

  

Passengers 

 
Date 

31 
May 

1  
June 

2  
June  

3  
June 

4  
June 

5 
June 

6  
June 

Week 
Total 

% 

  

Total Passengers  2593  2484  2061  2756  2786  2443  2421  17544   

Passengers subject to PDT  327  237  120  266  193  235  262  1771  10.1% 

Primary 
Actions 
(Passport 
Control) 

Test Certificate Verified  303  222  115  249  178  224  251  1666  94.0% 

Exemption Verified  15  6  3  13  4  10  5  57  3.2% 

Referred  to  Secondary 
Area  9  9  2  4  11  1  6  48  2.7% 

Secondary 
Area 
Actions 

Compliant  9  9  2  4  11  1  5  47  98.0% 

Warned  0  0  0  0  0  0  0  0  0 

Infringement  0  0  0  0  0  0  1  1  2.0% 

Prosecution  0  0  0  0  0  0  0  0  0 

Crew 

Date 
31 
May 

1  
June  

2  
June 

3  
June 

4  
June 

5  
June 

6  
June 

Week 
Total 

% 

 
Crew subject to PDT  51  64  64  48  57  72  3  359   

Primary 
Actions 
(Passport 
Control) 

Test Certificate Verified  51  64  64  48  57  72   
359  100% 

Exemption Verified  0  0  0  0  0  0  0  0  0 

Referred  to  Secondary 
Area  0  0  0  0  0  0  0  0  0 

Secondary 
Area 
Actions 

Compliant  0  0  0  0  0  0  0  0  0 

Warned  0  0  0  0  0  0  0  0  0 

Infringement  0  0  0  0  0  0  0  0  0 

Prosecution  0  0  0  0  0  0  0  0  0 

6.2 Passenger Numbers – Cook Islands 
 Cook Island passenger arrival and departure numbers for the period 25 May 2021 to 8 June 

2021 (flights are not daily). 
 

Date 
25 
May 

29 
May 

30 
May  

1  
June 

3  
June 

5 
June 

6  
June 

8  
June 

TOTA 

Arrival  152  172  140  182  137  181  202  285  1451 

Departure  303  293  265  266  287  306  278  265  2263 
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7. COVID‐19 Chief Executives Board 
7.1 Items to Note/Updates  

The COVID‐19 Chief Executives’ Board meeting scheduled for Tuesday 8 June was cancelled. The 
next meeting  is scheduled for 22 June, after which we will provide you with an update on the 
outcome of the meeting. 

8. COVID‐19 Independent Continuous Review, 
Improvement and Advice Group 

8.1 Items to Note/Updates  
The Group’s review of the Auckland February 2021 outbreak has been finalised and sent to your 
office on Friday 4  June  , accompanied by a  letter  from Sir Brian Roche, Group Chair. You are 
reporting back to Cabinet on Monday 14 June on the high‐level findings of the review and on the 
future focus and forward work programme of the Group. The Group’s high‐level forward work 
programme has been sent to the Chief Executives of the Ministry of Health, Te Kawa Mataaho – 
Public Service Commission,  the Department of  the Prime Minister and Cabinet, New Zealand 
Customs Service, and the Ministry of Business, Innovation and Employment for feedback and it 
will be finalised and sent to your office by the end of this week. The Group is meeting on Tuesday 
15 June as the first of its regular fortnightly meetings to discuss initial priorities in the delivery of 
its work programme. 

9. Strategic COVID‐19 Public Health Advisory Group 
9.1 Items to Note 
The Group met with Dr  Ian  Town,  Chief  Science Advisor,  at  the Ministry  of Health. Dr  Town 
provided  the Group with  insight  into  the organisational  structure of  the Ministry’s COVID‐ 19 
response. The Group discussed the value of its ability to take a longer‐term, strategic view of the 
system’s response and requirements. The members agreed that they would meet weekly for the 
next  two weeks  to  finish  considering and providing advice on  the Reconnecting New Zealand 
document. They will then move back to fortnightly meetings unless situations demand otherwise. 
The next meeting is on Wednesday 16 June. 

10. Business Leaders Forum 
10.1 Items to Note/Updates  
The Business Leaders’ Forum is meeting with the Prime Minister and yourself on Friday 11 June. 
The agenda includes discussion of the vaccination rollout and planning for border reopening. 

11. Government Modelling Group 
11.1 Updates  
The  Modelling  Steering  Group  officials  met  with  Professor  Hendy  on  Tuesday  8  June.  We 
discussed:  

 the next module of modelling work, which builds on the initial results, and explores the 
potential frequency and severity of outbreaks, given different assumptions about policy 
settings at the border and in the community. Officials will provide a further update to 
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Ministers on the likely conclusions and implications of this work once the material has 
been further refined. 

 Release plans for the initial modelling results, where Professor Hendy indicated that the 
publication date is likely to be later than previously advised. We will update Ministers 
when we have further information on publication plans.  

 Members of the Modelling Steering Group met with Rodney Jones (Wigram Capital) to discuss 
the international outlook and impacts of vaccination programmes. In summary, there is significant 
divergence in outcomes observed in other countries, even amongst the subset of countries with 
the highest rates of vaccination, such as the UK, USA and Israel. This indicates that a number of 
key questions regarding the impacts of vaccination can’t yet be answered fully. DPMC officials will 
incorporate insights from this discussion into the forthcoming briefing which will discuss the initial 
TPM/ESR modelling results in respect of this international context.  

 The Modelling Steering Group is due to meet with ESR modellers next week. They discussed their 
work with Ministry of Health officials last week. We will seek further information on when this 
material may be published and will update Ministers as we know more.  
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12. Upcoming Cabinet Papers 
s9(2)(f)(iv)
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13. Official Information Act Requests 

13.1 Ministry of Health 

Date due  Requestor  OIA Request  Status 

12 May 21  Chris Bishop  The full Ministry of Health paper dated 26 January 2021 referred to in the House; and any covering report or aides‐mémoire from the Ministry 
relating to it; the “several updated delivery schedules from Pfizer” referred to in the House, and “the model” the government operates to that was 
referred to in the House. 

In progress 

9 Jun 21  Chris Bishop  Information relating to the "very high risk" category of overseas countries.  At Minister’s office 
9 Jun 21    Information relating to the "very high risk" category of overseas countries.  In progress 
10 Jun 21  Chris Bishop  Advice on maximising the uptake of the BWTR on 26 February 2021  In progress 

16 Jun 21  Chris Bishop  The full Review of the COVID‐19 Public Health Response (Required Testing) Order 2020 received on 17 February 2021. I also request the review 
referred to from March and the advice that relates to it.  In progress 

18 Jun 21    List of, and information about, papers about proof of COVID‐19 vaccination, and dates of oral briefings on the subject, from 1 November 2020.  In progress 

25 Jun 21   
Annexes to the December 18, 2020 briefing “Supply agreement for purchase of COVID‐19 vaccines from Pfizer New Zealand Ltd.”  Information 
relating  to  the  “Decision  to  Use  Framework”.  Questions  and  information  in  relation  to  New  Zealand’s  purchase  and  receipt  of  COVID‐19 
vaccinations through the COVAX initiative. 

In progress 

29 Jun 21  Chris Bishop  Briefings/reports/aides‐mémoire to you and your office from the Ministry of Health relating to saliva testing in 2021  In progress 

30 Jun 21    Advice  received by  the Minister  concerning  validation of  vaccinations  for  those  vaccinated overseas, or  for  Kiwis  vaccinated here  travelling 
overseas.  In progress 

1 Jul 21  Chris Bishop  Information relating to feedback received from Pfizer, specifically containing the phrase “lock‐step”.  In progress 

 

13.2 Managed Isolation and Quarantine  
Note: Any OIA highlighted in bold is a new addition from the previous report. 

Date due  Requestor  Media/Opposition  OIA Request  Status 

1 Sep 20    Not applicable  All docs etc. for MIQ charges policy incl. for treaty obligations & BORA.  Overdue  
23 Dec 20     Stuff  Complaints lodged by residents of managed isolation facilities.  Under review 
18 Mar 21    NZ Herald  Subsequent advice from meetings with iwi about MIQ facilities.  Decision on request sent 
29 Mar 21    Newshub  Complaints at MIQ ‐ Workers who has been dismissed and reasons at MIQ.  Under review 
20 Apr 21    Stuff  What advice was given/research conducted regards alternative MIQ options.  Minister’s office 
30 Apr 21    Not applicable  Risk management programme for each and every premises used for MIQ.  Under review 
30 Apr 21    RNZ  All docs re COVID contact tracing card trial at Bay Plaza in Welly 7/12/20.  Decision on request sent 
4 May 21    Newshub  Corr. and query regarding COVID card trial in MIQ cost.  Decision on request sent 
7 May 21    RNZ  Info RE establishing purpose‐built quarantine facility in New Zealand.  Minister’s office 
11 May 21    Not applicable  Identity of certain NZDF staff at an MIQ facility.  Under review 
17 May 21    NZ Herald  Advice to Minister's on current testing rates and addressing challenges.  Under review 
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Date due  Requestor  Media/Opposition  OIA Request  Status 

21 May 21    Not applicable  Expansions of MIQ facilities for reports to officials, Ministers & studies.  Minister’s office 
24 May 21    Not applicable  Records for security purposes.  Under review 

24 May 21   
  Not applicable  Information around Oriental Bay Plaza Wellington requesting no MIQ signs.  Gathering information 

25 May 21   
  Not applicable  Details around any security breaches at MIQ facility on Oriental Parade.  Gathering information 

27 May 21    NZ Herald  Request for paper on assessment of proposals for sport MIQ.  Under review 
2 Jun 21    Newshub  RE corr. regarding building of purpose built MIQ facilities, including non‐hotels.  Minister’s office 
4 Jun 21    RNZ  Correspondence relating to increase in MIQ fees & data on MIQ fees to date.  Decision on request sent 
8 Jun 21    NZ Herald  RE all corr relating to DOIA 2021‐1194.  Under review 

9 Jun 21     
  Not applicable  Explanation on MIQ fees waiver.  Minister’s office 

11 Jun 21  Chris Bishop  Opposition  Papers produced for MBIE workshop held on 20/01/21 with MoH/Private Sector.  Under review 

11 Jun 21    Newshub  All comms between MBIE and Pullman hotel management Jan 2021‐Mar 2021.  Under review 

14 Jun 21    TVNZ  Breakdown of declined emergency MIQ spots.  Under review 
14 Jun 21    Not applicable  Comms etc re Release request of MIQ facilities proposal.  Gathering information 
16 Jun 21    NZ Herald  Release of document re; Assessment of Proposals for a sport MIQ Facility.  Gathering information 
16 Jun 21    Not applicable  Private Security Providers ‐ breakdown of citizens and non‐citizens.  Minister’s office 
17 Jun 21    NZ Herald  MIQ rooms which housed people deported from Australia to NZ since MIQ began.  Minister’s office 
17 Jun 21    Not applicable  RE corr regarding connections between MBIE (MIQ) & Stamford hotel group.  Drafting 
21 Jun 21    RNZ  Details on MIQ breaches from 14th of June 20 until the 21st of April 21.  Drafting 

23 Jun 21    Not applicable  RE no. of people in quarantine being involuntarily detained by DHBs.  Scoping 

24 Jun 21    Not applicable  Percentage of bus drivers operating for MIQ.  Scoping 

25 Jun 21    Newshub / Discovery 
NZ  Queries on SIM cards in MIQ.  Drafting 

25 Jun 21    Newshub  Unaccompanied minors in managed isolation facilities.  Under review 
29 Jun 21    Not applicable  Information related to MIQ operations since start of pandemic.  Scoping 
29 Jun 21    Not applicable  RE copy of off time maritime workers briefing paper.  Scoping 
1 Jul 21    RNZ  RE statistics on how many security guards work at MIQ fac. & costs.  Under review 
2 Jul 21    RNZ  complaints made by MIQ facilities about first security.  Scoping 
2 Jul 21    RNZ  corr from MIQ facilities enquiring no longer being a MIQ facility.  Scoping 
2 Jul 21    Not applicable  data on no. of children & demographics that have stayed in MIQ facility.  Scoping 
5 Jul 21    Stuff  All correspondence received and sent by C‐RIQ staff between 20/9‐20/11/20.  Scoping 

5 Jul 21   
  Not applicable  Records about gas meter reading company Arthur D Riley reading meter at MIQ.  Gathering information 
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13.3  COVID‐19 Group 
Date due  Requestor  OIA Request  Status 

29 May 20    All documentation pertaining to the COVID‐19 response and recovery efforts that your organization has been involved in 2020.  Drafting 
24 June 21  Doocey  Copy of paper taken to cabinet on 29 March 2021: ‘Funding for the COVID‐19 Post‐Pandemic Public Health Advisory Group’ received on 9 April 

2021.’ 
Scoping 

25 June 21    Request for marketing material planned for use in the Covid‐19 Group 4 rollout.  Scoping 
15 June 21    Info and data relating to Managed Quarantine.  Drafting 
15 June 21    For the COVID‐19 Independent Continuous Review, Improvement and Advice Group  meeting minutes, advice provided to the Minister for the 

Covid‐19 Response. 
Scoping 

17 June 21    All briefings and reports that have been sent to Minister Hipkins or his office from the Independent Advisory Groups, including for the period 
March 15 until May 19, 2021.  

Scoping 

25 June 21    Copies of all advice provided to the Minister for the COVID‐19 Response.  Scoping 
29 June 21    Marketing and PR data for COVID‐19 messaging.  Scoping 
29 June 21    Details regarding COVID recovery programs.  Scoping 
30 June 21    Request for an audio recording and transcript of the Ministry of Health's COVID vaccine advertisement that aired on Spotify during April/May 

2021. 
Scoping 

13.4  Border Executive Board 
Note: Any OIA highlighted in bold is a new addition from the previous report. 

Date due  Requestor  OIA Request  Status 

24 Jun 21    A copy of the Border Sector Strategy and the BEB work programme 
Copies of the minutes of all BEB meetings and copies of all BEB reports submitted to the COVID‐19 Response Minister  In Progress 
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14. Appendix – Ministry of Health Weekly Updates on Infection Prevention and Control (IPC) at the Border  
 
 

Audit summary 
 

Audit high-risk 
findings, and 
actions taken to 
remedy 

Incidents/reviews  IPC Standard Operating Procedures 
(SOPs), Operations Frameworks and 
guidance documents  

Managed Isolation and 
Quarantine facilities 
(MIQFs) 

 IPC audit (no.4) of MIQFs continues. Audit schedule has required date 
amendments due to several MIFs undergoing maintenance. The end date 
for completion remains 7 July 2021. 

 No high-risk findings identified from completed IPC audits. 

- - - 

Airports  Quarterly airport IPC assurance walk-through scheduled for July 2021. 
Dates for these audits are dependent on International flight schedules 

 Proposed dates: 
o Auckland 12 July (Red and QFTZ) 
o Wellington 13 July (QFTZ) 
o Rongotai 13 July (Red) 
o Christchurch 14 July (Red and QFTZ) 
o Queenstown 19 July August (QFTZ) 

- - A draft memo on the enforcement of 
face coverings at QFT airports has been 
sent to PHUs for comment. 

Maritime/ports  Planning underway to commence IPC assurance walk-throughs at 
maritime ports. 

 The assurance walk-through will review IPC practices against the current: 
Maritime New Zealand COVID-19 guidance for NZ PCBUs and their 
workers aboard affected ships. 

 Draft assurance walk-through audit tool awaiting Ministry IPC feedback. 

- - The PPE / IPC guidance is currently 
posted on Maritime New Zealand’s 
website and no further changes have 
been made to this document. 
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1.  Status Summary 

Key 
Symbol Colour Meaning 

 Green On track, no roadblocks, no significant delays anticipated 

 Amber Slow progression, some delays, some roadblocks present 

 Red Not progressing, on hold, significant delays 

Focus Area Sub-Focus Area Last 
Week 

This 
Week Agency Agency Comment on Status 

Vaccine and 
Immunisation 
Programme 

Purchasing and 
approvals   MoH • No barriers anticipated. 

Population definition 
and sequencing   MoH • No barriers anticipated. 

Distribution and 
inventory management   MoH 

• There are scalability challenges to building a more flexible network which are being addressed via co-design with DHBs. Some 
improvements have already been made, but the area will remain at amber until the plan is finalised. 

• The provider portal was released last week and will streamline distribution and ordering, provide greater visibility of vaccine supply 
throughout the country and enable scaling for Group 4. 

• On 9 June the Government announced the development of a South Island hub and 17 new ultra-low temperature freezers which 
arrived in New Zealand on 27 May. The freezers are currently being tested and accredited, to be available for use from end of June. 

Health workforce   MoH 

• At the end of Tuesday 15 June 2021, 7,666 vaccinators have completed vaccine training nationally and 3,018 vaccinators have been 
active in the programme. 

• There are scalability challenges with the health work force. Work continues to scale this workforce through implementation of 
improvements to the surge workforce database and developing and enabling a safe and appropriate additional workforce. These 
actions are on track to ensure sufficient vaccinators are available for anticipated peak demand during the general population 
rollout.  

• Calls to cleanse the existing surge workforce database are ongoing, with details of all people who confirm they are still able to 
participate in rollout being migrated into new ‘Hands Up’ system for DHBs to access. 

Provider engagement   MoH 
• Pricing agreed. 
• DHBs continue to deliver against the national plan, with cumulative performance of 107 percent to the week ending 13 June 2021. 
• The Ministry is working with the sector to support the implementation of the planning blueprint for existing healthcare settings. 

Registration, 
appointment and 
immunisation 

  MoH 

• Progressive onboarding of all DHBs to Book My Vaccine (National Booking System) is anticipated to be completed by 30 June, with 
five DHBs expected to be onboarded this week.  

• Rollout of the NIBS DHB by DHBs is a significant exercise and the amber rating reflects the criticality of this rollout to Programme 
success and the tight timeframes for this to take place. The rating will move to green once all DHBs are onboarded, which is 
expected by the end of June. 

Post event   MoH • No barriers anticipated. 

Elimination 
Strategy 

Keep it out   MoH 

• No barriers anticipated. 
• Trans-Tasman and Cook Island QFT have gone live. Lessons are being learned about management of international incidents.   
• Given the current situation in Australia the Ministry continues to work across government on managing NZ’s response to these 

outbreaks. 

Prepare for it   MoH 
• No barriers are anticipated to the broader programme. 
• Ongoing readiness planning and exercises are occurring, next health readiness work is across Lakes and Waikato DHBs. 
• Risks related to the vaccine programme are outlined above. 
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Focus Area Sub-Focus Area 
Last 

Week 

This 
Week 

Agency Agency Comment on Status 

Elimination 
Strategy 

Stamp it out   MoH • Workforce remains under pressure; work is ongoing with DHBs to support including capacity and capability review and 
development of a surge workforce. 

Manage the impact   MoH 
• No barriers anticipated. 
• Process for embedding, tracking and reporting on reviews, recommendations, learning and continuous improvement activities is 

being refined. 

Focus Area Sub-Focus Area 
Last 

Week 
This 

Week Agency Agency Comment on Status 

MIQ Workforce 

Vaccination of MIQ 
workers   MBIE MIQ 

• Site access checks have reported no account of workers gaining access who do not meet the vaccination requirements. 
• MIQ-issued vaccination certificates continue to be issued periodically as vaccination status data is being updated. 
• An audit of vaccination evidence being presented on-site has shown that the vast majority of workers are using the DHB issued 

vaccination cards. 
• There was one exception granted last week, on the 9 June 2021 at the Commodore hotel in Christchurch allowing an unvaccinated 

worker to repair the fridge. 
• Due to issues with BWTR reporting this indicator has shifted to amber to reflect the limitations of BWTR information. 
• Further information is included in the report. 

Staff testing   MBIE MIQ 

• Compliance on site was reported as 90% for the week 7 June through to 13 June 2021 (same as the previous week).  
• Compliance figures are still being impacted by the cyber-attack on Waikato DHB (affecting compliance results for the three 

Hamilton MIQ facilities). Compliance reporting for Hamilton facilities is down to an average of 17% (previously around 90%).  
• If you remove the Hamilton data, then compliance reporting is at 96% for the rest of the country (in line with previous weeks, up 

from 94% in the previous week).  
• We are working with MoH to improve alignment of reporting. MoH are currently finalising the mechanisms that will enable us to 

report the same data covering the same period. 
• This indicator will remain amber while work is underway to resolve the ransomware attack. 

Saliva testing -  MBIE MIQ 

• MoH are introducing the option of saliva testing for frontline border workers who have to undergo regular testing.  
• MoH will be leading a phased roll out, starting with a prototype to workers on a seven-day cycle in Canterbury with an estimated 

start date of late June/ early July 2021. 
• A full implementation will commence once we fully understand and can mitigate impacts to our service to ensure we do not 

compromise the existing testing that is being undertaken. 
• This indicator will remain amber while we learn from the prototype. 
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Focus Area Sub-Focus Area 
Last 

Week 

This 
Week 

Agency Agency Comment on Status 

Operations 

Ventilation systems   MBIE MIQ 

• The Ventilation Working Group (VWG) have reviewed another report, bringing the total to 27 of 31 reports. Status remains amber 
as we assess implications on the MIQ system of delivering the remedial programme. 

• No further meetings have been held since the last report, with the total meetings at 25 of 31 facilities. We have received a further 
two remediation proposals this week, bringing the total to 12 remediation proposals received. These are being reviewed.  

• Next steps, leading to green, will be looking across the whole portfolio to schedule the remedial work whilst balancing room 
capacity.  

Renewing contracts   MBIE MIQ 

• Bay Plaza management were advised on Friday 11 June 2021 of our intention to decommission their facility. They acknowledged 
that this information is embargoed and not to be shared with staff until we have finalised the decommissioning process and 
timeframes. 

• 15 of 31 hotels have agreed to the extended terms of the agreement.  
• We have issued execution copies of the contract to the Waipuna for signature and continue to hold discussions with the remaining 

hotels to agree adjustments to rates. 
• This indicator will remain amber as we close out the terms with the remaining hotels. 

Reducing Transmission 
risk – Grand Mercure 
and Grand Millennium 

  MBIE MIQ 

• The maintenance work is complete at both facilities.  
• The final test results have been received for Grand Mercure. The test results have been reviewed by the independent HVAC 

engineer and MBIE staff to confirm that MIQ preferred conditions have been met. Reoccupation of the facility will be initiated this 
week with a flight scheduled to arrive on Saturday 19 June 2021.  

• The Grand Millennium remains empty with no further returnees assigned to this hotel. We are still awaiting final test results which 
are due this week. If results are favourable, reoccupation will be initiated.  

• This indicator will remain amber until the facilities are re-designated. 

Transition to cohorting   MBIE MIQ 

• No change from last week. Cohorting has been implemented with the majority of facilities having fully transitioned.  
• On the 7 June 2021 there was an incident when cohorting was broken in Christchurch. There is further information on this incident 

included in the report.  
• The implementation will continue to be monitored and a review completed during June 2021. We will report back on these findings 

when available. The indicator will remain amber until the review is complete. 

RSE workers   MBIE MIQ 

• It remains uncertain whether Industry will be able to consistently meet MIQ deadlines beyond the first flight on a 16-day arrival 
cycle. There is already a scheduling issue for the arrival of flight four, which has not been resolved by Industry. 

• The process to secure a contract covering the additional MIQ costs is progressing but has not yet been finalised.  
• This indicator will remain red until we have confidence the two points above have been resolved.  
• Industry has verbally agreed that  from Horticulture NZ will act as the single counterparty. They have nominated a 

third party as point of contact for payment of invoices. 
• Issues at a regional level have been resolved now that the first arrivals have been confirmed.  
• More information is included in the report. 

Fees collection / debt 
recovery   MBIE MIQ 

• In the initial two weeks (9 working days) of operation, the new invoicing platform has generated over 4,000 invoices with a value 
of over $16m. These invoices are for the period 25 March 2021 through to mid-May 2021 and we are on track to be up to date by 
30 June 2021. 

• This indicator will remain amber while working through the backlog of invoices.  
• The Finance and Operations team are working together on the handover of weekly reporting functions this week. 

s9(2)(a)
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Focus Sub-Focus Area 
Last 

Week 
This 

Week Agency Agency Comment on Status 

Quarantine Free 
Travel 

Cook Islands 
quarantine-free travel 
(two way) 

  MFAT 

• New Zealand agencies continue to work at pace together and with Cook Islands officials to finalise operational SOPs for a managed 
return process from the Cook Islands and for the sheltering-in-place of New Zealanders in the Cook Islands. This will form the basis 
of a scenario-based planning workshop with the Cook Islands next week. 

•  
 
 

 
• The Cook Islands received its first positive test result on 4 June, which was determined to be a historical case.  

 
 

he traveller was prosecuted and fined for a false declaration.  

Niue quarantine-free 
travel (two-way)   MFAT 

• Niue has confirmed its position that two-way QFT should not commence until sometime after its vaccination roll-out is complete, 
which commenced to the general population on 10 June (NZT). Officials are meeting this week to confirm next steps towards 
commencement, including a proposed timeline and the possibility of a technical mission to Niue. 

• The timing of the switch from ‘amber’ to ‘green’ will be able to be better assessed following these discussions. 

Trans-Tasman 
quarantine-free travel   MFAT 

• In response to ongoing community cases of COVID-19 centred in the greater Melbourne area, the Government extended a pause 
on travel from Victoria to New Zealand until at least 11.59pm (NZT) on Thursday 17 June.  

• From 9 June, travellers have been able to return from Melbourne on ‘green’ flights if they meet eligibility criteria, have a negative 
pre-departure test, have completed travel and health declarations and have confirmed they have not visited a location of interest. 
Travellers are responsible for covering the costs of these flights and should speak directly to their airlines about arrangements. For 
the period 9 June – 15 June, 1966 passengers have arrived across twelve green flights from Melbourne. 

 

s6(a)

s7(b)(ii)

RELEASED UNDER THE O
FFICIAL IN

FORMATIO
N ACT 19

82



RESTRICTED 

7 
RESTRICTED 

 

2.  COVID-19 Insights  

2.1 Insights of Note 

2.1.1 Snapshot of Iceland’s COVID-19 Response 

The Insights and Reporting Team in DPMC’s COVID-19 Group, have analysed Iceland’s response to COVID-
19. This is intended as a brief snapshot. Further information is available if required. 

Context 

Iceland has a population of approximately 341,000 people1 and has had less than 7,000 cases of COVID-19 
(approximately 1.9% of the population).2 3 This resulted in 29 deaths,4 5 the lowest rate of COVID-19 related 
deaths in Europe.6  

Pandemic Response 

Iceland reacted quickly to COVID-19, enacting the Icelandic Pandemic and Influenza Preparedness Plan 
(IPIPP), in January 2020 well before the first case was confirmed there on February 28 2020. The IPIPP sets 
out the roles each government department will undertake in responding to a pandemic.7  

Pandemic response is led by the Ministry for Health, under which the Chief Epidemiologist operates, and 
the Ministry of Justice, under which the Civil Protection Department operates. The Civil Protection 
Department and the Chief Epidemiologist implement the pandemic response plan jointly.  

The Health Security and Communicable Diseases Act grants the Chief Epidemiologist decision making 
authority, such as announcing lockdowns without the requirement to consult the Minister. Meanwhile the 
Civil Protection Department is responsible for managing the impact of the pandemic has on social 
infrastructure. Both departments are responsible for the organisation of education, training and 
dissemination of information for the purpose of clarifying the situation to the public.8 

Iceland decided to implement a test and trace and isolate strategy, with the testing part of the plan carried 
out by the National University Hospital of Iceland, which subsequently ran out of testing capacity.9 Part of 
Iceland’s subsequent strategy was to partner with locally based human genomics company deCODE, who 
were able to set up testing labs within five days10 and by 13 March 2020 were offering free screening to 
volunteers to enable the government to measure the spread of the virus.11  

DeCODE also carry out genomic sequencing of positive tests in Iceland, allowing them both the ability to 
identify new variants and the ability to trace the source of infections by following mutation patterns of the 
virus. The ability to track the source of infections is used by nurses and police officers as part of contact 

 
1 United Nations, Department of Economic and Social Affairs, Population Division (2019). World Population Prospects 2019, Online Edition. Rev. 
1. Accessed 15 June 2021 
2 United Nations, Department of Economic and Social Affairs, Population Division (2019). World Population Prospects 2019, Online Edition. Rev. 
1. Accessed 15 June 2021 
3 Formal Message: Covid-19: Iceland: The “New Zealand Of The Nordics” – Iceland’s Successful Covid Response And Reopening. 
RESTRICTED. 
4 Formal Message: Covid-19: Iceland: The “New Zealand Of The Nordics” – Iceland’s Successful Covid Response And Reopening. 
RESTRICTED. 
5 Our World in Data. https://ourworldindata.org/coronavirus-data?country=~ISL Accessed 15th June 2021 
6 Formal Message: Covid-19: Iceland: The “New Zealand Of The Nordics” – Iceland’s Successful Covid Response And Reopening. 
RESTRICTED. 
7 COVID-19 Health System Response Monitor 
https://www.covid19healthsystem.org/countries/iceland/livinghit.aspx?Section=5.%20Governance&Type=Chapter. Accessed 15 June 2021 
8 Iceland Department of Civil Protection and Emergency Management. https://www.almannavarnir.is/english/pandemic-influenza/pandemic-
response-plan/. Accessed 15 June 2021 
9 Nature. How Iceland hammered COVID with science. https://www.nature.com/articles/d41586-020-03284-3. Accessed 15 June 2021 
10 Formal Message: Covid-19: Iceland: The “New Zealand Of The Nordics” – Iceland’s Successful Covid Response And Reopening. 
RESTRICTED. 
11 deCODE Genetics. https://www.decode.com/iceland-provides-a-picture-of-the-early-spread-of-covid-19-in-a-population-with-a-cohesive-
public-health-response/. Accessed 15 June 2021 

COVID-19 Insights 
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tracing efforts, and to show chains of infection from person to person.12 Iceland has submitted genome 
sequences for 76.6% of its COVID-19 cases since 10 January 2020.13 

Testing Regime 

Iceland appears to primarily conduct PCR tests although the lateral flow based CLINITEST Rapid COVID-19 
Antigen Test, produced by Siemens Healthineers, is also available at Keflavik airport for departing 
travellers.14 Testing data in Iceland is recorded as either diagnostic testing, border screening testing or 
quarantine and random screening. For the period between 7 to 14 June 2021, Iceland carried out a daily 
average of 353 diagnostic tests, 2,092 border screening tests, and 984 quarantine and random screening 
tests. As an example, test results reported for tests taken on the 13 June 2021, reported positive COVID-
19 results in 0.25% of border testing and 0.28% positive results from quarantine and random screening 
tests. 15 A low test positivity rate suggests that Iceland is testing enough people to have an adequate 
understanding of its’ case numbers. 16 

Contact Tracing 

Another innovation is the Rakning C-19 app, which was launched in April 2020 and uses GPS data to monitor 
the movements of app users. Location data is stored for 14 days before deletion and can only be accessed 
after permission is granted by the user. In the event of an app user testing positive for COVID-19, a message 
is sent via SMS with a request to view the stored location data. Access is only granted by the user entering 
in their National ID number, ensuring data privacy.17 Uptake of the Rakning C-19 app was reported to be 
around 40% as of June 2020, although it is unclear how effective the app has been in tracing infection.18 

Vaccination 

Iceland initially ran a priority-based vaccination program, however, as of the 1 June 2021, this has been 
replaced by a randomised system. A study conducted by deCODE and presented on 29 April 2021 suggested 
that vaccinating younger people first would limit the spread of COVID-19 more effectively than vaccinating 
older people. One of the scientists behind the study stated that a similar goal could be achieved through 
random vaccination.19 As of 7 June 2021, 188,209 individuals, or 52% of the population, had received their 
first vaccine dose, with 101,713 fully vaccinated.20  

There are currently four different vaccines in use in Iceland: Astra Zeneca, Janssen, Moderna and 
Pfizer/BioNTech. Currently the Pfizer/BioNTech vaccine is the only vaccine permitted for use in children 
aged 16-18 in Iceland. Studies on the vaccine’s use in children aged 12 - 16 are currently under review by 
the European Medicines Agency.21 

Border Measures 

A number of border controls have been in place throughout the pandemic and these have been frequently 
reviewed.22 The current requirement is that international travellers who have a certificate of full 
vaccination, i.e. have received both doses of a two dose vaccine, or have a certificate of previous infection, 
can visit Iceland regardless of their country of origin.23 Travellers who meet this requirement do not need 

 
12 Formal Message: Covid-19: Iceland: The “New Zealand Of The Nordics” – Iceland’s Successful Covid Response And Reopening. 
RESTRICTED. 
13 GISAID Initiative website: https://www.gisaid.org/index.php?id=208 accessed 16 June 2021 
14 Keflavik airport COVID-19 rapid antigen testing website. https://www.oryggi.is/is/oryggislausnir/avior/covid-19. Accessed 17 June 2021 
15 Iceland Government, COVID-19 data. https://www.covid.is/data. Accessed 16 June 2021 
16 David Dowdy and Gypsyamber D’Souza, August 10, 2020, COVID-19 Testing: Understanding the “Percent Positive”. 
https://www.jhsph.edu/covid-19/articles/covid-19-testing-understanding-the-percent-positive.html. Accessed 16 June 2021 
17 Iceland Government, COVID-19 Tracing App data. https://www.covid.is/app/en. Accessed 15 June 2021 
18 Exploring User-Uptake of Digital Contact Tracing Apps – A Practitioner Guide – Full Guide Version 2 
https://figshare.com/articles/book/Exploring_User-Uptake_of_Digital_Contact_Tracing_Apps_-_A_Practitioner_Guide_-_Full/14423861. 
Accessed 17 June 2021 
19 Iceland Review. COVID-19 in Iceland: Randomise Vaccination to Achieve Herd Immunity Sooner. 
https://www.icelandreview.com/society/covid-19-in-iceland-randomise-vaccination-to-achieve-herd-immunity-sooner/. Accessed 17 June 2021 
20 Formal Message: Covid-19: Iceland: The “New Zealand Of The Nordics” – Iceland’s Successful Covid Response And Reopening. 
RESTRICTED. 
21 Iceland Government, COVID-19 vaccination. data https://www.covid.is/covid-19-vaccine. Accessed 16 June 2021 
22 Formal Message: Covid-19: Iceland: The “New Zealand Of The Nordics” – Iceland’s Successful Covid Response And Reopening. 
RESTRICTED. 
23 Icelandair. https://www.icelandair.com/blog/iceland-is-open-faq/#who-can-visit-iceland-. Accessed 15 June 2021 
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to have a PCR test before boarding a flight to Iceland, but will, upon arrival in Iceland, be required to take 
a PCR test. Travellers are required to isolate at home, which in this context can refer to a home, hotel or 
other accommodation that fulfils certain requirements for at home quarantining, until a negative result is 
received. Test results currently take around five to six hours to be processed. It has been announced that 
by 1 July 2021, there will no longer be a requirement for testing upon arrival for passengers that can show 
either a vaccination certificate or a certificate of previous infection. 

Vaccine certificates must comply with the Chief Epidemiologist’s requirements, which include vaccination 
with a European Medicines Agency (EMA), or World Health Organisation (WHO), approved vaccine. There 
are further requirements regarding the language of the document, name of traveller, date of vaccination, 
number of doses, interval between doses, and type of vaccine also apply. Vaccine certificates can be 
presented in either a paper or electronic form to border control.24 

For travellers to Iceland who do not currently hold either a vaccine or previous infection certificate, further 
restrictions still apply. Visitors from European Economic Area (EEA)/European Free Trade Association 
(EFTA) countries and those on the exemption list can visit Iceland, however there are restrictions on 
travellers from most other countries. New Zealand is included on the list of exempted countries meaning 
travel from New Zealand to Iceland is permitted.25 For those permitted to travel to Iceland but who do not 
hold the required vaccine or previous infection certification, there will be a requirement for a negative PCR 
test, taken 72 hours before travel. Travellers within this category are also required to take a COVID-19 test 
upon arrival and a second test after five to six days, with the intervening time spent in quarantine, either 
at home or in suitable accommodation. Arrivals must also pre-register an address at which they intend to 
quarantine before travel.26   

There are several remaining domestic public health restrictions in Iceland. As with border restrictions, 
domestic measures are under frequent review. An outbreak of the Alpha variant, (also known as the UK 
variant or B.1.1.7) in March 2021 led to a tightening of restrictions, which were gradually relaxed from 15 
April 2021.27 The current domestic restrictions were put in place on 15 June 2021 and Iceland has indicated 
they will remain in place until 29 June 2021. Restrictions include limits on gatherings to less than 300 
people, face masks to be worn where social distancing of one metre is not possible such as in taxis, and a 
limit of 150 guests in restaurants, night clubs and gambling establishments.28 

Tourism Sector 

In 2019 the tourism sector accounted for around 8% of Iceland’s GDP making it an important contributor 
to the nation’s economy.29 In comparison, the combination of direct and indirect contributions to New 
Zealand’s economy from tourism in the year to March 2019 totalled 10% of GDP.30 As a result of COVID-19 
restrictions Iceland’s tourism sector saw a decline in income initially estimated to be around 60% over the 
first nine months of 2020.31 Early restrictions included a ban on all non-essential travel from outside the 
EU, UK, or EEA/EFTA, imposed on 22 April 2020, as well a 14 day quarantine requirement on all 
international arrivals.32    

Iceland has seen some recovery in passenger numbers travelling to and from the country, with departures 
of foreign visitors leaving Keflavik airport up 1,291% in May 2021 compared to May 2020, with 14,395 

 
24 Iceland Directorate of Health. https://www.landlaeknir.is/um-embaettid/greinar/grein/item44162/Certificate-of-vaccination-against-COVID-19-
accepted-at-the-border. Accessed 17 June 2021 
25 Iceland Police. https://www.logreglan.is/english/regarding-travel-restrictions-to-iceland-as-a-result-of-covid-19/. Accessed 15 June 2021 
26 Iceland Directorate of Health. https://www.landlaeknir.is/um-embaettid/greinar/grein/item43539/Instructions-for-persons-under-home-based-
quarantine. Accessed 15 June 2021 
27 Formal Message: Covid-19: Iceland: The “New Zealand Of The Nordics” – Iceland’s Successful Covid Response And Reopening. 
RESTRICTED. 
28 Iceland Government, COVID-19 restrictions. https://www.covid.is/categories/effective-restrictions-on-gatherings. Accessed 15 June 2021 
29 Statistics Iceland. https://www.statice.is/publications/news-archive/tourism/tourism-satellite-accounts-2018-2019/. Accessed 16 June 2021 
30 Stats NZ. https://www.stats.govt.nz/information-releases/tourism-satellite-account-2019. Accessed 16 June 2021 
31 Working Group of the Minister of Finance and Economic Affairs. The Economic Impact of the Pandemic and Containment Measures - 
https://www.government.is/library/Files/Efnahagsleg%20%c3%a1hrif%20fars%c3%b3ttar%20og%20s%c3%b3ttvarna%20-ENG.pdf. Accessed 
15 June 21 
32 Iceland Government. https://www.government.is/news/article/2020/04/22/Iceland-Introduces-Temporary-Schengen-Border-Controls-and-14-
day-Quarantine-for-International-Arrivals/. Accessed 17 June 2021 
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passengers. This is still well below the 120,918 departures recorded in January 2020, the last month before 
COVID-19 was detected in Iceland.33 

Thank you to the Ministry of Foreign Affairs and Trade and the Ministry of Health for contributions to this insights section. 

2.1.2 Flight Arrivals and Departures 

For the period 19 April to 15 June (following the opening of Quarantine Free Travel with Australia) there 
were a total of 176,155 arrivals to New Zealand, and 171,459 departures.34 This is illustrated in figure 1 and 
a breakdown of these is shown below in figure 2 (arrivals) and figure 3 (departures).  

There were 4,696 more people arriving in New Zealand than departed. For travel between Australia and 
New Zealand there were more arrivals than departures. For the Asia, Pacific and America regions there 
have been more departures than arrivals. 

 

 

 

 
33 Icelandic Tourist Board. https://www.ferdamalastofa.is/en/recearch-and-statistics/numbers-of-foreign-visitors. Accessed 16 June 2021 
34 Commercial Flights. New Zealand Customs Service. Personal Communication. 9 June 2021. 
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Figure 1: International Flight Arrivals and Departures – 19 April to 15 June 

Figure 2: International Flight Arrivals – 19 April to 15 June 
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Thank you to the New Zealand Customs Service for contributions to this insights section. 
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3. Ministry of Health Weekly Report 

3.1 Policy/Programme Updates 

3.1.1 COVID-19 Vaccine and Immunisation Programme 

As at 11:59 pm 15 June 2021, 891,702 vaccinations have been delivered, including 324,514 people who are 
fully vaccinated. Of those fully vaccinated, 9 percent are Māori, 6 percent are Pasifika, and 17 percent are 
Asian. 

155 vaccination sites were active on 15 June 2021.  

55,000 Māori have received their first dose of the COVID-19 vaccine, which represents 10 percent of the 
total population who have received their first dose as at 15 June 2021. 

The allocation plan for the next seven days is for 106,026 doses across New Zealand.  

Eligibility to COVID-19 vaccination 

The COVID-19 Vaccine Eligibility Direction 2021 (the 2021 Direction) was created to expand access to 
publicly funded COVID-19 vaccines to everyone in New Zealand regardless of their immigration status. The 
2021 Direction is due to expire on 31 December 2021.  

Following the recent establishment of quarantine free travel zones (and the understanding that similar 
arrangements may be established for other jurisdictions), the Ministry of Health has undertaken an interim 
review of the COVID-19 vaccine eligibility settings.   

At this time the Ministry is not recommending any amendments to the 2021 Direction, as changes could 
undermine our efforts to maximise update of the COVID-19 vaccination. However, the Ministry will develop 
operational tools (communication and operational guidance) to: 

• actively discourage short-term visitors from being vaccinated in New Zealand; and 

• make it clear that the Ministry recommends they are vaccinated in their home countries.  

The Ministry of Health will submit advice on the eligibility settings in November 2021, ahead of the 2021 
Direction (or earlier should border settings change significantly).  

‘Book My Vaccine’ (National Immunisation Booking System): DHB onboarding dates 

As of 14 June 2021, Book My Vaccine is operational across 20 sites and has been used to make 19,954 
bookings.     

Mass vaccination events  

Planning continues for the first mass vaccination event being held at the Vodafone Events Centre in South 
Auckland. Bookings will open to Manukau Institute of Technology staff, students and their whanāu 
following the decision to proceed and the Ministers’ announcement.  

The invitation strategy will target Māori and Pacific students first through the targeted learner programme. 
Booking numbers will be tracked daily and the invitation strategy will be amended if required. 

Segmentation for Group 4 

A Cabinet paper including a proposed segmentation approach for the general population rollout was 
submitted for consideration by Cabinet on 14 June 2021. A public announcement on this topic is expected 
on 17 June 2021.  

Workforce 

As of 15 June 2021, 7,666 vaccinators have completed COVID-19 vaccinator training and 3,018 vaccinators 
have actively vaccinated in the programme so far.  
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The Ministry of Health partner, CBG, has completed calls to 9,000 people on the Hands Up vaccination team 
database (previously known as the ‘surge workforce’ database) to confirm that they are still ready, willing and 
available to vaccinate. We are working to upload this information into the new Hands Up database later this 
month for district health boards (DHBs). For those DHBs that require the information over the coming days to 
identify and target key groups, skills, and competencies we will provide this information to them with an 
approach to update the Hands Up database to keep the information up to date for all DHBs.     

Distribution and inventory management 

As at end of day 15 June 2021, we have made 105 deliveries to sites across the country. This equates to 
delivery of 159,474 vials or 956,844 doses. 

Last week the Ministry of Health reached a big milestone by completing user acceptance testing and launching 
the new CIR Ordering and Inventory Management module. The new module automates the order fulfilment 
and inventory management processes, and gives the Ministry a more accurate national view, and DHBs a more 
accurate regional and local view, of vaccine orders, consumption, waste, and stock on hand. This module is a 
critical part for enabling the programme to scale safely and effectively.  

This week the Ministry of Health also held the first drop-in session to train the first group of ten DHB logistics 
superusers. The transition to the new system will see Ministry Clinician Vaccine Integrated Platform Logistics 
staff entering orders from DHB and vaccination sites into the system this week, before switching to DHBs 
entering the orders themselves from 14 June 2021. 

Rollout of the vaccine to Polynesia 

Cook Islands 

Vaccine rollout is on track in the Cook Islands. The Cook Islands have started administering the second dose 
in Rarotonga.  

As of 15 June 2021, a total of 14,800 vaccines have been administered in Cook Islands. Forty-seven percent 
of the population is fully vaccinated.  

Niue 

A consignment of vaccines was delivered to Niue on 9 June 2021 to support the general vaccination rollout 
that commenced on 10 June 2021.  

As of 13 June 2021, a total of 530 vaccines have been administered in Niue.  

Tokelau 

The New Zealand Defence Force is preparing its ship to transport the Pfizer vaccine in a frozen state to Tokelau 
and the remote Cook Islands. This requires the purchasing, installation and certification of cold chain storage 
on board.  

It was communicated to Tokelau that given the logistics and regulatory challenges the vaccine rollout will 
commence no earlier than 18 July 2021. 

Next steps 

We will provide you with a further update in the next Weekly Report. 

3.2 Technical Advisory Group: Update 
COVID-19 Vaccine Technical Advisory Group (CVTAG) met on 8 June 2021. The key points that were 
discussed were: 

• Research prioritisation framework: The post-event workstream presented the proposed prioritisation 
framework for research on surveillance questions of importance to New Zealand. CVTAG generally 
supported the prioritisation framework and recommended that equity considerations be weaved into all 
criteria in the framework. 
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• Decision to use Pfizer for 12 to 15-year olds: The policy team sought advice from CVTAG regarding the 
decision to use the Pfizer COVID-19 vaccine for 12 to 15-year-olds. CVTAG discussed the results from the 
Phase 3 trials in children aged 12 to 15 years for the Pfizer vaccine. CVTAG will provide recommendations 
to inform the decision to use the Pfizer vaccine for 12 to 15-year-olds, including an evaluation of the risks 
and the benefits. CVTAG noted that it would like to review any conditions recommended by Medsafe, 
prior to finalising its recommendations. 

• Upcoming decisions on Janssen and AstraZeneca: The policy team noted that Medsafe decisions on the 
AstraZeneca and Janssen vaccines are expected shortly and CVTAG will be consulted for advice on a 
decision to use both of these vaccines. 

• Update on use of COVID-19 vaccines in pregnancy: CVTAG was notified that the Ministry of Health has 
been working with The Royal Australian and New Zealand College of Obstetricians and Gynaecologists 
(RANZCOG) to update the recommendations for pregnancy. The recommendations from RANZCOG are 
consistent with that of the Ministry of Health, IMAC, and Australian authorities, and state that the Pfizer 
vaccine can be administered at any stage during pregnancy. 

The COVID-19 Technical Advisory Group (TAG) did not meet in the week commencing 7 June 2021. The 
next TAG meeting is scheduled for 25 June 2021. 

3.3 Upcoming Communications Issues and Activities  
As at 17 June 2021 

Date Activity Lead agency Comms material Ministerial 
involvement 

16 June 2021  Quarantine free travel – current 
pause expires at 11.59 Thursday 

Ministry of Health Press release, web content Yes 

18 June 2021 Ministry of Business Innovation and 
Employment (MBIE) rapid review of 
managed isolation facilities  

MBIE Press release, web content, 
Reactive lines 

No 

 

3.4 Upcoming Publications 
 

Title Date Context 

Publication: The National 
Telehealth Service Annual Plan 
2020/2021 

No later than 
18 June 2021 

This 2020/21 annual plan is the fifth for the National Telehealth Service. The 2020/21 plan 
centres around three key focus areas that collectively see the National Telehealth Service 
deliver integrated solutions across the physical, mental and social health sectors, while 
continuing to provide more equitable and sustainable health outcomes for every New 
Zealander. These focuses will enable the National Telehealth Service to extend the reach to 
New Zealand’s most inequitable areas of health – priority populations, children, mental 
health, primary care – while also continuing to adapt and enhance their services and 
experiences. 
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4. Managed Isolation and Quarantine Weekly Report  

4.1 Top Items to Note  

4.1.1 Staff testing update – compliance statistics for 31 to 6 June 2021 

The ransomware attack on the Waikato DHB continues to cause delays in swab testing results. This delay 
has again impacted this week’s compliance reporting for Waikato based border workers in MIQ. 

As at 14 June 2021, there are 5,955 active MBIE MIQ workers in BWTR. Of that, 4,133 (70%) worked on site 
during the week of Monday 7 June to Sunday 13 June 2021. 

We are working with MoH to improve alignment of reporting. MoH are currently finalising the mechanisms 
that will enable us to report the same data covering the same period. Until we have those tools, we will 
continue to report on ‘active’ workers in BWTR and workers who were on site for the previous week (as 
below). The number of total ‘active’ workers will continually fluctuate as previously reported.  

Note, our data shows 90% compliance for workers on site last week compared to 87% reported in the MoH 
dashboard. This is because MoH have reported on the seven days up to 16 June 2021 where we focus on 
the work week of 7 to 13 June 2021 

Active workers  Total Percentage of active No swab 

Compliant NHI-matched workers 4,469 77%  
Overdue NHI-matched workers 1,368 23% 157 
Total active workers with NHI match 5,837 100% 
Need NHI-match 118 
Total active workers  5,955 

 
Workers on site 7 – 13 June 2021 Total Percentage of total NHI-matched workers 

on site 

Compliant NHI-matched workers 3,687 90%  
(96% if Hamilton excluded) 

Overdue NHI-matched workers 419  
(144 if Hamilton excluded) 

10%  
(4% if Hamilton excluded) 

Need NHI-match 27 
Workers on site with NHI match 4,133 

The number of workers who had not had a swab has reduced from 173 to 157 since last week. Those 
workers who needed an NHI match has also reduced from 152 to 118. 

The Workforce Testing Team continue to actively follow up with employers regarding overdue workers and 
where more information is needed to make an NHI-match. 

It is worth noting that the active category includes instances:  

• where a worker may have two or more NHI numbers and test results are uploading against an NHI 
number that is not linked to the BWTR profile;  

• where workers who were signed-in on location didn’t actually enter a facility; 

• where workers have not been on site in some time (in some cases months) but are considered ‘active’ 
as they are awaiting a test to make them compliant. As previously reported, from following up with 
employers, it became evident that many employers and employees were unaware they were required 
to have a final test after their last shift. New communications material for ‘off-boarding’ workers as well 
as regular follow-ups with employers should reduce these type of non-compliant workers going 
forward. 
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4.1.2 Vaccination of frontline staff update 

According to BWTR, the total number of unvaccinated workers on site last week was 78 (2% of the 
workforce). Of these 78 workers, 27 have yet to be NHI matched and have their vaccination status 
confirmed in BWTR which leaves 51 where their vaccination status is unknown. Security Personnel 
completing on-site access checks reported no issue of workers gaining access who do not meet the 
vaccination requirements. Due to a lag in data uploading into BWTR and NHI issues, we will follow up with 
the employers of those 51 workers to confirm their vaccine status. 

Four workers who were unable to secure their second vaccination prior to 5 June 2021 (due to sick leave, 
annual leave, appointment availability) who are required to receive it and provide proof before they are 
granted site entry. Employers have indicated these workers are not unable/unwilling to be vaccinated. We 
continue to check with employers to see if these workers have received their second vaccine dose in order 
to update our register.  

Eleven workers have indicated they are unable/unwilling to get fully vaccinated. Employers are still working 
through employment processes with these unvaccinated workers and these workers are not able to work 
in the MIQF while this process is occurring. Of these, five are MIQF hotel workers and the remaining six are 
non-hotel workers. Of these workers unable/unwilling to be vaccinated, seven are workers who have 
chosen not to have their second vaccine dose, some based on medical advice due to their reaction to the 
first dose.  

We are continuing to work with MoH on aligning our reporting moving forward. 

4.2 Operational update 

4.2.1 Capacity update 

As at 16 June 2021, there is currently no availability in MIAS for June through to October 2021. Further 
rooms will be released at the start of July 2021.  

The rolling India travel suspension, particularly for NZ citizens and permanent residents from India, is 
creating a rollover impact from month to month. MIQ are actively validating room bookings to minimise 
multiple bookings. 

Last week a total of 430 rooms were released into MIAS in accordance with the Voucher Release 
Framework. All rooms released last week have been taken. MIQ has released 1,700 rooms over the past 
two weeks across August through to October 2021.  

4.2.2 Breaking cohorting in Christchurch facility 

On 7 June 2021, a direct international flight landed in Christchurch. The returnees on this flight were 
intended to go to the Commodore MIF as part of a cohort, however the returnees were instead directed 
to the Crowne Plaza MIF. This meant that the cohorting arrangements in this facility, the Crown Plaza, were 
broken as there were returnees from a different cohort already late in their stay (Day 12+) at the facility.   

The decision to break cohorting occurred following consideration of a possible health risk. When the flight 
was on the tarmac, MIQ were advised by a Medical Officer of Health that, due to a number of positive cases 
and close contacts at the Commodore MIF, the flight should be redirected elsewhere. There were no other 
facilities in Christchurch which could house this flight within cohorting timeframes.  

The decision to break the cohorting model was implemented by MIQ based on this advice and the risk to 
the health of the returnees and staff inside the Commodore MIF. 

Situations in which cohorting may need to be suspended/broken is being considered as part of the current 
review of the implementation of cohorting and further advice will be provided to you in early July 2021. 
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4.2.3 De-designation and re-designation of facilities 

The temporary de-designation of the Jet Park facility in Hamilton has been approved for the period 13 to 
18 June 2021. The Jet Park has been de-designated over this period in order to carry out maintenance to 
maintain Building Warrant of Fitness Standards. 

The Grand Mercure ventilation remediation work is complete. Following protocol and final checks, the 
hotel will be re-designated and is set to receive returnees with a flight scheduled to arrive on Saturday 19 
June 2021. The facility will go back online with cohorting, with a view to fill the facility over the weekend.  

4.2.4 Ombudsman update 

An inspection of the Bay Plaza Wellington occurred on 15 June 2021 and we are now awaiting a report. 

We received the final report on the Grand Mercure Wellington. We are reviewing the report and preparing 
our response. 

We have received a follow up in relation to the implementation of recommendations arising from the 
inspections of the Sudima Rotorua, Rydges Rotorua and Four Points Auckland, which occurred in October 
and December 2020. We are working with the relevant teams to provide comment and information to the 
Ombudsman on these. 

4.2.5 Managed Isolation Walk 

MIQ is reviewing the practice of MIWs (which involves bussing returnees to a designated exercise area).  

After a review, prompted by the Grand Mercure incident and others we are considering options to 
eliminate MIWs and provide on-site access to fresh air for returnees. We are currently finalising this review 
and expect to have a decision made early next week, taking into account public health, operational, and 
legal advice.  

This will mean the level of space provided for returnees is more limited than currently offered and 
“exercise” will not be possible. Rather, time to get fresh air for the returnees will be available. Once we 
have made a final decision, we will inform you of this via the Weekly Report. 

Four Auckland facilities provide returnees with access to fresh air by transporting individuals from the 
Managed Isolation Facility (MIF), to an outdoor area, via bus. The process is known as ‘Managed Isolation 
Walks’ (MIWs). Maintaining physical distancing and IP&C for the transit period is a complex, choreographed 
activity relying on well trained staff, good procedures and compliant returnees.  

The Grand Mercure Auckland is due to re-open on 19 June 2021 and MIQ will introduce on-site access to 
fresh air on re-opening as we are confident that the space identified is appropriate to meet requirements. 
We will monitor this closely during the first cohort of returnees. 

4.2.6 Filming at Grand Millennium MIF 

While the Grand Millennium is empty for remediation work, we are taking the opportunity to do some 
filming.  

The purpose of this is to get footage for the usual processes which occur in a managed isolation facility 
such as arrival, departure, food delivery and health checks. 

These will then be used for online videos for returnees so they can understand what happens in a MIF and 
what their obligations are when they arrive. Where possible, they will also be used for staff induction 
purposes. 
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4.3 Schedule of Reviews 

Review 
Date 
commenced 

Expected 
completion date 

Current status Purpose  

Rapid Assessment February 2021 Complete Preparing for proactive release 
– Friday, 18 June 2021 

Commissioned by the MBIE Chief Executive 
to help identify practical recommendations 
for improvement opportunities across the 
MIQ system. 

Sudden Death Critical Incident 
Review January 2021 June 2021 

Complete – We are in the 
process of preparing a paper for 
your office. 

To identify any lessons learnt from the 
response to the death of a guest in a MIF 
and determine if any changes should be put 
in place.  

Financial Management Review  May 2021 June 2021 In progress 

Identify opportunities for improvement in 
process and procedures for supplier 
invoicing, review of financial reporting that 
is currently in place and review of financial 
delegations framework. 

MIQ Staff Unwell - Health 
Checks (control hotspot) May 2021 June 2021 In progress 

The purpose of this review is to determine 
the degree of implementation of published 
risk, assurance and quality controls and 
treatments; the capability and effectiveness 
of the system in ensuring continual 
application, review and improvement of 
these controls and treatments for potential 
improvement of the wider MIQ system 
integrating continuous improvement and 
risk-based thinking through evidence-based 
assurance. 

MIQ PCBU Health and Safety 
Obligations Review  April 2021 July 2021 In progress 

This review is to identify MBIE’s 
responsibilities as a lead PCBU and assess 
how well these responsibilities are fulfilled 
to support other PCBUs meet their health 
and safety obligations. 

MIQ KPI Review Scheduled to 
start June 2021 July 2021 Planning 

The purpose of this review is to test the 
accuracy, completeness and validity of the 
calculation and supporting data for the 
Estimates Performance Measures that 
reported by Managed Isolation and 
Quarantine (MIQ) in MBIE’s 2020/21 Annual 
Report. 

Fees and Waiver Review Scheduled to 
start June 2021 August 2021 Planning TBC  

MIQ Exemptions Review Scheduled to 
start June 2021 August 2021 Planning 

To assess consistency, transparency and 
fairness of the exemptions from managed 
isolation process for people entering New 
Zealand. 

Onsite Ventilation Assessments February 2021 

Testing:  
May 2021 
 
Programme of 
work: 
August 2021 

In progress. 
The Ventilation group (VWG) 
have reviewed the results of 27 
facilities and meetings have 
been held with 25 facilities with 
remediation proposals 
requested from these facilities. 
Some facilities have already 
commenced maintenance/ 
remediation work to address 
initial findings with detailed 
remediation proposals received 
for 12 sites.  

A comprehensive understanding of MIQF 
ventilation systems, remediation work 
completed (if required) to optimise the 
performance of the systems and additional 
operational practices implemented to 
complement the ventilation system operations. 

Information Management 
Assurance Review 

Scheduled to 
start July 2021 

September 
2021 Planning 

The purpose of the review is to analyse the 
current information management practices 
within MIQ. 

Audit NZ Annual Review: 
Revenue management - focus 
on MIQ 

TBC - Not sure 
on start date 
but will 
coincide with 
the annual 
review audit. 

30 September 
2021  Planning 

The audit of MBIE’s 2020/21 Annual report 
by Audit NZ will also cover MIQ. As a new 
function and revenue stream for the 
2020/21 financial year we would expect it to 
be an area of audit focus. 
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Review 
Date 
commenced 

Expected 
completion date 

Current status Purpose  

MIQ Rapid Assessment (Phase 
2)  

Scheduled to 
start August 
2021 

October 2021 Planning 
This will be a follow-up review following the 
MIQ Rapid Assessment which was 
completed earlier this year.  

Rapid review of Border Worker 
Testing (BEB led) April 2021 

Two part 
review. Part 
one (focused 
on MIQ) due to 
be presented to 
BEB in June. 
Part two 
(focused on 
wider border) 
still TBC when it 
will be 
completed 

Draft report for phase one has 
been received.  
Phase two in progress. 

To assess the arrangements in place to support 
compliance with the COVID-19 Public Health 
Response (Required Testing) Order 2020. 

Regular, ongoing reviews 

MoH Infection Prevention 
Control Audits of MIQ facilities July 2020 - Ongoing 

The Ministry of Health conducts regular audits 
into infection prevention and control (IPC) at 
the managed isolation and quarantine (MIQ) 
facilities around New Zealand. 
MIQ facilities are an important part of our 
border measures to keep COVID-19 out of the 
community. It is critical to the health of the 
country that MIQ facilities are well-maintained 
and any infection brought in by people entering 
New Zealand cannot spread into the 
community. 

Department of the Prime 
Minister and Cabinet (DPMC) 
Systems Assurance Framework 

March 2021 - Ongoing 
DPMC are working on a COVID-19 systems 
assurance framework that will give visibility of 
the end-to-end COVID-19 response system. 

Ombudsman OPCAT Reviews  February 2021 - Provisional reports received 

Aotearoa New Zealand has international human 
rights obligations under the United Nations 
Optional Protocol to the Convention against 
Torture (OPCAT). The purpose is to monitor and 
carry out such inspections of managed isolation 
and quarantine facilities to ensure that people 
are being treated humanely and their human 
rights are being respected and protected. 

4.4 Large Group Arrivals Update 
Summary of approved group arrivals as at 16 June 2021 

Group Date of 
Arrival 

Allocation 
Approved 

Final number of 
rooms allocated Comments 

Olympic athletes 
6 May – 1 
Jul 2021 

157 46 

These are returnees from Tokyo Olympic qualifying events, 
with various return dates. 157 allocated, only 48 pax using 
allocation (in 46 rooms). This is due to some obtaining 
vouchers through MIAS, events being cancelled and athletes 
choosing not to travel. 

NZDF Operation WHIO 
26 Jul 2021 35 35 

 
29 Jul 2021 16 16 

RSE  

4 Jul 2021 150 116 (150 pax) TBC 
Industry have a confirmed 4 July 2021 start date, with RSEs 
arriving every 16 days concluding March 2022. This includes a 
reduction in numbers in October 2021 as directed by 
Ministers. The start date of the October 2021 reduction will 
depend on Industry maintaining the schedule cadence from 4 
July 2021.  
RSE arrivals will be accommodated at two MIFs in Hamilton in 
a mix of single and twin rooms – a minimum of 116 rooms for 
150 pax will be utilised.  

21 Jul 2021 150 TBC 

7 Aug 2021 150 TBC 
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Group Date of 
Arrival 

Allocation 
Approved 

Final number of 
rooms allocated Comments 

The total number of rooms allocated to RSE workers for the 
duration of the Border Exception 2 will be a minimum of 1,740 
and maximum of 2,250. 

Rugby Fiji 
18 Jun 
2021 

47 35 

The Fijian rugby team will be arriving from multiple locations 
and will go into Christchurch. An exemption to train has been 
approved. The Fijian based contingent (10 pax) will be arriving 
one day after the rest of the contingent due to constraints 
around flights. This will not impact the exemption to train 
however it does increase the operational complexity of the 
group. 

Cricket – Black Caps 

18 Jun 
2021 

6 6 
These are returning cricketers with no special training 
requirements. 26 Jun 

2021 
20 20 

International  
Students 

2 Jun 2021 100 4 

MoE have experienced difficulty in filling up the flights. 
9 Jun 2021 100 12 

16 Jun 
2021 

100 6 

23 Jun 
2021 

100 29 

Refugees – Intake 1 
24 Jun – 2 
Jul 2021 

115 93 

Refugee families will arrive across 8 intakes for the 2021/22 
financial year. All intakes will be accommodated at the Holiday 
Inn. Intake 1 will arrive from 24 June 2021 from Thailand, 
Malaysia, Lebanon, Ecuador, Iran, Ethiopia, and Cambodia. 
Onsite interpreter services will be extended to include the first 
four days and the final three days at the MIF. 

Construction Accord 

Jun 2021 60 0 
The Construction Sector Accord have confirmed that they will 
not be using the 60 approved June or July 2021 allocations. 
These unused vouchers have been released back into MIAS. 

Jul 2021 60 0 
Aug 2021 60 TBC 
Sep 2021 60 TBC 

Winter Games 19 Jul 2021 30 TBC 
Major Events advised that there are non-MIQ related 
obstacles that may prevent this event proceeding. 

Antarctic USAP 
16 Jul 2021 34 TBC This group will be entering on charter flights direct into 

Christchurch. 19 Jul 2021 170 TBC 

Netball – English Roses 19 Jul 2021 30 TBC 
This will be the first sports team under the new full cost 
recovery model.  

Returning Olympic 
Athletes (3 cohorts) 

2 Aug 2021 ~200 TBC This group are athletes, staff and media returning from the 
Olympics on three charter flights. If within allocation limits, 
SportNZ and NZOC will facilitate some Pacific Island Olympic 
athletes to return as part of the group. 

8 Aug 2021 ~200 TBC 

10 Aug 
2021 

~200 TBC 

Paralympic athletes Sep 2021 100 5 
This is athletes and management returning from the 
Paralympics in Tokyo. They are returning as multiple smaller 
groups, with the majority of MIQ secured via MIAS.  

4.4.1 RSE 

 
 
 
 

 

A flow on effect of consistent schedule delays means that fewer RSE workers will be able to enter by the 
end of March 2022. Additional flights cannot be added to the end of the schedule as this will exceed the 
entry conditions of Border Exemption 2. The maximum estimated total RSE arrivals, based on a 4 July 2021 
start, is now 2,250.  

s9(2)(g)(i)
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Regional issues have been resolved and teams on the ground are on track to receive RSE arrivals on 4 July 
2021.  

MIQ has been advised that as at 14 June 2021, 112 applications have been received by Immigration, with 
a remaining 38 due by Thursday 17 June 2021. INZ are processing visa applications as they arrive and the 
final number of visas issued for the first flight will be known on Friday 25 June 2021.  

4.4.2 Expressions of Interest for Group Allocation 

Fifteen Expressions of Interest were received for group allocations for groups arriving from November 2021 
through to the end of March 2022. The EOIs are undergoing assessment and the Group Allocation package 
is being prepared for the Border Exception Senior Officials Group and Border Exception Ministers Group, 
with decisions expected early July 2021.  

4.4.3 Time Sensitive Travel 

The next submission window for Time Sensitive Travel opens 1 July 2021 for the October period. The online 
application form is undergoing user testing and the expected release date is 30 June 2021 to coincide with 
the next submission window.  

4.5 Upcoming Communications Issues and Activities  
As at 15 June 2021 

Date Activity Lead Agency Comms Material 
Ministerial 
Involvement 
Y/N 

Mid-late June 2021 Rapid Assessment of MIQ MIQ Proactive PR N 

17 June 2021 
Thanks from Iso’ exhibition - 
Rotorua Lakes Council Galleria 

Accor / MIQ / Rotorua 
Lakes Council 

Proactive communications N 

Late June 2021 
Saliva testing of frontline border 
workers prototype starts in 
Canterbury 

MIQ/MOH Reactive information N 

22 June 2021 Hui wānanga MIQ Working with partners Y 

23 June 2021 
Estimates (Health Select 
Committee) 

MoH/MBIE/MIQ 
Preparatory communications.  
Supporting material has been provided to 
your office. 

Y 

4.6 Fees  

4.6.1 Invoicing 

The table below shows the number of invoices issued up to the 13 June 2021. 

Invoices have various repayment terms depending on whether they are a sports group (10 days), critical 
worker (30 days) or standard returnee/maritime crew/aircrew (90 days). 

Grouping 

Invoices 
issued (net 

of credit 
notes) 

Paid Issued 
not due 

Issued 
overdue 

Invoices 
issued ($) Paid ($) Issued not due 

($) 
Issued 

overdue ($) 
90+ days 
overdue 

90+ days 
overdue ($) 

Groups1 53 18 33 2 $13,964,589 $13,704,763 $252,770 $7,056 0 $0 

Maritime 321 193 107 21 $1,397,174 $888,246 $460,813 $48,115 5 $3,986 

Aircrew 204 106 38 60 $1,088,205 $716,781 $118,751 $252,673 4 $53,197 

Other 17,638 8,065 7384 2189 $62,555,693 $29,848,630 $26,065,602 $6,641,461 694 $2,113,909 

Total 18,216 8,382 7,562 2,272 $79,005,661 $45,158,420 $26,897,936 $6,949,304 703 $2,171,091 
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1Please note that this previously only included large groups. However going forward, this now includes 
critical workers and critical health workers. 

Note: The ‘90+ days Overdue’ column represents the number of invoices from the ‘Issued overdue’ column 
that have been outstanding for 90+ day.  

 
 

4.6.2 Waivers 

The table below breaks down the waiver application information between 11 Aug 2020 and 13 Jun 2021. 

Waiver 
applications 

received 

In 
progress 

Total 
completed 

Total financial 
hardship 

applications 

Total special 
circumstances 
applications 

Approved waiver 
applications Declined waiver applications 

     Financial 
Hardship 

Special 
Circumstances 

Financial 
Hardship 

Special 
Circumstances 

7,314 1,242 6,072 776 5,296 84 4,558 692 738 

4.7 Emergency Allocation Applications 
• 3,273 applications have been processed since 30 Oct 2020. 

• 62 applications were received in the week ending 13 June 2021 and 23 applications were processed. 

• From the applications processed in the week ending 13 June 2021, 78% of the applications were 
approved. 

Emergency Allocation Applications 
Weekly Totals 
6 Jun 2021 to 13 Jun 2021 

Year to Date Totals 
30 Oct 2020 to 13 Jun 2021 

Approved 18 1,826 

Declined 5 1,447 

Applications processed* 23 3,273 
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*This number does not reflect applications declined at triage stage, rather incomplete applications, or applications not submitted within 14 
days of intended departure. 
 

Total Rooms Approved 18 

Rooms Allocated in MIAS 14 

Cancelled by the applicant  0 

Awaiting flight details or MIAS registrations from the applicants to complete the room allocation process 4 

4.8 Resolutions Update 
• Data from the Complaints and Feedback Customer Management System for the week 8 June to 14 June 

2021 is as follows: 

 
• The average number of complaints received each week since the start of MIQ is 102. For the last 4 

weeks the average is 75 per week. 
• This week we have received 87 new cases and have resolved 86 cases.  
• We have observed a decrease in complaints about facilities, while numbers for other areas remain 

steady. Of these complaints, fee waivers were the highest, featuring in 40% of all complaints, with 
facilities dropping to 20%. We saw a decrease in complaints about emergency allocations, but an 
increase in complaints about isolation exemptions.  

 

 

 

 

 

 

 

 

 

 

Week 
8 Jun 2021 – 14 Jun 2021 

Received Active Cases Resolved 

Complaints 64 32 67 
Improvements 0 0 0 
Compliments 0 0 0 
Queries 7 2 5 
Ombudsman 16 24 14 
Parliamentary/OIA 0 0 0 
Other 0 0 0 
Total 87 58 86 
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5.  Border Executive Board Report 

5.1 Key Issues Being Considered by the Executive Board 

5.1.1 Border Sector Scenarios Updated 

The cross-agency Border Sector Forecasting Team (the Forecasting Team) recently updated the border 
sector scenarios for the recovery of international air passenger travel, cruise passenger travel, and cargo 
volumes. This May 2021 update focused on updating the scenarios to reflect the start date of trans-Tasman 
Quarantine-Free Travel (QFT). 

The Border Executive Board agreed that following some clarification of the cargo scenarios, the ‘moderate’ 
scenarios should be used as the basis for performance and planning activities of border and transport 
agencies. 

Previously, border and transport agencies have used these scenarios to form the basis of Cabinet papers 
and budget bids relating to the financial sustainability issues caused by the reduction in cargo and travellers 
crossing the border. 

The Department of the Prime Minister and Cabinet (DPMC) and the Treasury were consulted on the 
updated scenarios. DPMC noted that the assumptions were broadly consistent with its approach. The 
Treasury noted that the date to open the border was later in the border sector scenarios than in the 
Treasury ‘main forecast’ for the Budget Economic and Fiscal Update 2021. However, the Forecasting Team 
agreed to not change the dates at this time due to the uncertainty around factors such as the vaccine 
rollout. 

The Forecasting Team will, before the end of this calendar year, update these scenarios and report back to 
the Border Executive Board. More data about QFT volumes, and the potential for additional decisions 
around the re-opening of the border, may mean this next update is more significant. 

5.1.2 Review of Border Worker Testing – Phase One (MIQ) 

This independent review assessed existing arrangements, along with planned improvements, to ensure 
that all people requiring testing are being tested under the Required Testing Order. 

The review is near completion; the draft report was discussed at the Border Executive Board meeting on 
10 June 2021. 

The first phase of the review focused on MIQ; it concluded that the border worker testing arrangements 
to support compliance with the Order have progressively improved since the Order first came into effect. 
It noted that further improvements are needed to provide a more accurate view of, and better support, 
compliance with the Order. Ten recommendations directly related to the testing arrangements and one to 
the process for design and implementation of control measures.  

The second phase of the review will consider workers at affected airports and affected ports.  
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6.  New Zealand Customs Service Weekly Report 

6.1 Items to Note/Updates 

6.1.1 Maritime 

The New Zealand Customs Service (Customs) is maintaining oversight on a small craft of interest which  
 The vessel is said to have one New Zealander on board.  

At this stage all paperwork for vessel’s entry has been completed; however there appears to be 
discrepancies in what the person on board has declared to Customs regarding their journey to New 
Zealand.  

 
 The vessel will be met upon arrival and further risk assessed by 

Customs. 

6.1.2 Pre-Departure Testing 

For the period 7 June 2021 to 13 June 2021, two infringements and one warning were issued. 

•  
•  

 

•  
 
 

Passengers 

 
Date 7  

June 
8  

June 
9  

June  
10 

June 
11 

June 
12 

June 
13 

June 
Week 
Total % 

  

Total Passengers 3110 2811 2742 3625 3686 3822 3370 23166  

Passengers subject to PDT 262 271 223 238 194 258 167 1613 7.0% 

Primary 
Actions 

(Passport 
Control) 

Test Certificate Verified 251 256 209 224 243 243 145 1517 94.0% 

Exemption Verified 5 12 5 6 8 8 9 48 3.0% 

Referred to Secondary Area 6 3 9 8 7 7 13 48 3.0% 

Secondary 
Area 
Actions 

Compliant 5 2 8 8 7 7 13 45 94.0% 

Warned 1 0 0 0 0 0 0 1 2.0% 

Infringement 0 1 1 0 0 0  2 4.0% 

Prosecution 0 0 0 0 0 0 0 0 0 

 

 

 

 

 

 

 

 

 

s6(c)

s6(c)

s6(c)

s6(c)

s6(c)
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Crew 

 
Date 7 

June 
8  

June  
9  

June 
10 

June 
11 

June 
12 

June 
13 

June 
Week 
Total % 

 Crew subject to PDT 69 75 94 36 62 71 7 415  

Primary 
Actions 

(Passport 
Control) 

Test Certificate Verified 69 75 94 36 62 70 7 414 99.7% 

Exemption Verified 0 0 0 0 0 0 0 0 0 

Referred to Secondary Area 0 0 0 0 0 1 0 0 0.3% 

Secondary 
Area 
Actions 

Compliant 0 0 0 0 0 1 0 0 100% 

Warned 0 0 0 0 0 0 0 0 0 

Infringement 0 0 0 0 0 0 0 0 0 

Prosecution 0 0 0 0 0 0 0 0 0 

6.2 Passenger Numbers – Arrivals from Melbourne 

 

6.3 Passenger Numbers – Cook Islands 
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7. COVID-19 Chief Executives Board 

7.1 Items to Note/Updates  
The next meeting for the COVID-19 Chief Executives’ Board is scheduled for 22 June, after which we will 
provide you with an update on the outcome of the meeting. 

8. COVID-19 Independent Continuous Review, 
Improvement and Advice Group 

8.1 Items to Note/Updates  
The Group met on 15 June as the first of their regular fortnightly meetings. The key focus of the meeting 
was to discuss the forward work programme and initial priorities for the Group. The priorities that were 
provisionally agreed to will be provided to your office as part of the forward work programme within the 
coming week. 

The report back to Cabinet on the findings of the Group’s review of the Auckland February 2021 outbreak 
and their forward work programme has been deferred to either 21 or 28 June. Following the report to 
Cabinet, your office intends to publish the first proactive release package that will include (inter alia) the 
review report, the two letters from Sir Brian Roche (the Chair) to you and your letter to Chief Executives 
and the Chair in response. 

9. Strategic COVID-19 Public Health Advisory Group 

9.1 Items to Note/Updates  
The Group met on 16 June to discuss the modelling commissioned and the next report due to Ministers. The 
report will cover testing and feedback on reconnection New Zealanders. The Group also discussed the schedule 
of its work programme and the potential of moving to a fortnightly meeting cadence in the near term. The next 
meeting for the Group is currently scheduled for 23 June. 

10. Business Leaders Forum 

10.1 Items to Note/Updates  
The Business Leaders’ Forum met on 11 June with the Prime Minister. The meeting included discussions 
regarding: 

• emerging findings from COVID-19 vaccine modelling 
• options regarding traveller restrictions as New Zealand reconnects its people with the world 
• the COVID-19 vaccination programme, particularly including options regarding workplace-based 

vaccinations, and 
• technologies that may assist risk management and mitigation at the border. 

The next Business Leaders’ Forum is likely to focus on how the business community can reinforce public health 
behaviours. 

 

COVID-19 Chief 
Executives Board 

Business Leaders Forum 

Strategic COVID-19 Public 
Health Advisory Group 

Continuous Review, 
Improvement and 

Advice Group 
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11. Government Modelling Group 

11.1 Items to Note/Updates  
The COVID-19 Modelling Steering Group is working with Shaun Hendy, and other Te Pūnaha Matatini (TPM) 
researchers, on modelling which explores COVID-19 dynamics across different vaccination coverage states 
for the New Zealand population. The next meeting of the group is 22 June. 

Interpretation of the results has been discussed with the researchers, and officials have separately been 
considering policy implications. The board expects to schedule a specific meeting for their next project, 
which is investigating the risk mitigation achieved by different settings and arrangements, in the near 
future.

Government Modelling 
Group 
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12. Upcoming Cabinet Papers 
s9(2)(f)(iv)
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13. Official Information Act Requests 
13.1 Ministry of Health 

Date due Requestor OIA Request Status 
12 May 21 Chris Bishop The full Ministry of Health paper dated 26 January 2021 referred to in the House; and any covering report or aides-mémoire from the Ministry 

relating to it. The “several updated delivery schedules from Pfizer” referred to in the House. “The model” the government operates to which was 
referred to in the House. 

At Minister’s office 

16 Jun 21 Chris Bishop The full Review of the COVID-19 Public Health Response (Required Testing) Order 2020 received on 17 February 2021 and the review referred to 
from March and the advice that relates. 

At Minister’s office 

18 Jun 21  List and information about, papers about proof of COVID-19 vaccination, and dates of oral briefings on the subject, from 1 November 2020. At Minister’s office 
29 Jun 21 Chris Bishop Briefings/reports/aide memoires to you and your office from the Ministry of Health relating to saliva testing in 2021 In progress 
30 Jun 21  Annexes to the December 18, 2020 briefing “Supply agreement for purchase of COVID-19 vaccines from Pfizer New Zealand Ltd.” 

Information relating to the “Decision to Use Framework” 
Questions and information in relation to New Zealand’s purchase and receipt of COVID-19 vaccinations through the COVAX initiative. 

In progress 

30 Jun 21  Advice received by the Minister concerning validation of vaccinations for those vaccinated overseas, or for Kiwis vaccinated here travelling 
overseas. 

In progress 

1 Jul 21 Chris Bishop Information relating to feedback received from Pfizer, specifically containing the phrase “lock-step”. In progress 
7 Jul 21  Information regarding if MIQ is necessary or changing the MIQ requirements for people who are vaccinated against Covid-19. In progress 

 

13.2 Managed Isolation and Quarantine  
Note: Any OIA highlighted in bold is a new addition from the previous report. 

Date due Requestor Media/Opposition OIA Request Status 

1 Sep 20  Not applicable All docs etc. for MIQ charges policy incl. for treaty obligations & BORA. Overdue  
23 Dec 20   Stuff Complaints lodged by residents of managed isolation facilities. Under review 
18 Mar 21  NZ Herald Subsequent advice from meetings with iwi about MIQ facilities. Decision on request sent 

29 Mar 21  Newshub Complaints at MIQ - Workers who has been dismissed and reasons at MIQ. Under review 

20 Apr 21  Stuff What advice was given/research conducted regards alternative MIQ options. Response sent 
30 Apr 21  Not applicable Risk management programme for each and every premises used for MIQ. Under review 
30 Apr 21  RNZ All docs re COVID contact tracing card trial at Bay Plaza in Welly 7/12/20. Under review 
4 May 21  Newshub Corr. and query regarding COVID card trial in MIQ cost. Decision on request sent 
11 May 21  Not applicable Identity of certain NZDF staff at an MIQ facility. Under review 
17 May 21  NZ Herald Advice to Minister's on current testing rates and addressing challenges. Under review 
24 May 21  Not applicable Records for security purposes. Under review 

24 May 21  
 Not applicable Information around Oriental Bay Plaza Wellington requesting no MIQ signs. Gathering information 

s9(2)(a)

s9(2)(a)

s9(2)(a)

s9(2)(a)

s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)(a)
s9(2)
(a)s9(2)
(a)
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Date due Requestor Media/Opposition OIA Request Status 

25 May 21  
 Not applicable Details around any security breaches at MIQ facility on Oriental Parade. Gathering information 

27 May 21  NZ Herald Request for paper on assessment of proposals for sport MIQ. Under review 
8 Jun 21  NZ Herald RE all corr relating to DOIA 2021-1194. Under review 
11 Jun 21 Chris Bishop Opposition Papers produced for MBIE workshop held on 20/01/21 with MoH/Private Sector. Under review 

11 Jun 21  Newshub All comms between MBIE and Pullman hotel management Jan 2021-Mar 2021. Under review 

14 Jun 21  TVNZ Breakdown of declined emergency MIQ spots. Under review 
14 Jun 21  Not applicable Comms etc re Release request of MIQ facilities proposal. Gathering information 

16 Jun 21  NZ Herald Release of document re; Assessment of Proposals for a sport MIQ Facility. Gathering information 

16 Jun 21  Not applicable Private Security Providers - breakdown of citizens and non-citizens. Packaging 

17 Jun 21  Not applicable RE corr regarding connections between MBIE (MIQ) & Stamford hotel group. Packaging 

21 Jun 21  RNZ Details on MIQ breaches from 14th of June 20 until the 21st of April 21. Drafting 

23 Jun 21  Not applicable RE no. of people in quarantine being involuntarily detained by DHBs. Scoping 

24 Jun 21  Not applicable Percentage of bus drivers operating for MIQ. Approved 

25 Jun 21  Newshub / Discovery 
NZ Queries on SIM cards in MIQ. Drafting 

28 Jun 21  Newshub Unaccompanied minors in managed isolation facilities. Under review 
1 Jul 21  Not applicable Number of people through MIQ and cost to government. Scoping 
1 Jul 21  RNZ RE statistics on how many security guards work at MIQ fac. & costs. Under review 
2 Jul 21  TVNZ corr regarding NZ citizen from Melbourne travelling to see sick relative. Gathering information 

2 Jul 21  NZME complaints made by MIQ facilities about first security. Scoping 

2 Jul 21  NZME corr from MIQ facilities enquiring no longer being a MIQ facility. Scoping 

2 Jul 21  Not applicable data on no. of children & demographics that have stayed in MIQ facility. Scoping 
5 Jul 21  Not applicable Complaints procedure and the process followed once this is initiated. Scoping 
5 Jul 21  Stuff All correspondence received and sent by C-RIQ staff between 20/9-20/11/20. Gathering information 

5 Jul 21  
 Not applicable Records about gas meter reading company Arthur D Riley reading meter at MIQ. Gathering information 

12 Jul 21  Not applicable How many people have passed through MIQ 1/1/2020 to 28/5/2021. Scoping 

12 Jul 21  Not applicable MIQ policy for vaccinated Residents, consideration for isolating at home. Scoping 
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13.3 COVID-19 Group 
Date due Requestor OIA Request Status 

29 May 20  All documentation pertaining to the COVID-19 response and recovery efforts that your organization has been involved in 2020. Drafting 
25 June 21  Request for marketing material planned for use in the Covid-19 Group 4 rollout. Scoping 
15 June 21  Info and data relating to Managed Quarantine. Drafting 
15 June 21  For the COVID-19 Independent Continuous Review, Improvement and Advice Group meeting minutes, advice provided to the Minister for the 

Covid-19 Response. 
Scoping 

24 June 21 Doocey Copy of paper taken to cabinet on 29 March 2021: ‘Funding for the COVID-19 Post-Pandemic Public Health Advisory Group’ received on 9 April 
2021.’ 

Scoping 

25 June 21  Copies of all advice provided to the Minister for the COVID-19 Response. Scoping 
29 June 21  Marketing and PR data for COVID-19 messaging. Scoping 
29 June 21  Details regarding COVID recovery programs. Scoping 
30 June 21  Request for an audio recording and transcript of the Ministry of Health's COVID vaccine advertisement that aired on Spotify during April/May 

2021. 
Scoping 

6 July 2021  communications between the Prime Minister's Office and the Ministry of Health concerning the communication plans for the COVID-19 vaccine 
rollout in calendar year 2021 to date. 

Scoping 

13.4  New Zealand Customs Service 
Note: Any OIA highlighted in bold is a new addition from the previous report. 

Date due Requestor OIA Request Status 

28 Jun 21  • A copy of the Border Sector Strategy and the BEB work programme. 
• Copies of the minutes of all BEB meetings and copies of all BEB reports submitted to the COVID-19 Response Minister. 

In Progress 

6 July 21  Copies of all briefings, aides memoire, emails, memos and Cabinet Papers (including draft Cabinet Papers) developed by the Border Sector 
Governance Group (BSGG) which in relation to maritime crew for the period 1 March 2020 to 1 June 2021. 

Scoping 
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14. Appendix - Ministry of Health Weekly Updates on Infection Prevention and Control (IPC) at the Border  
 

 

Audit summary 
 

Audit high-risk findings, and 
actions taken to remedy 

Incidents/Reviews  IPC Standard Operating Procedures (SOPs), 
operations frameworks and guidance 
documents  

Managed Isolation and 
Quarantine Facilities 
(MIQFs) 

• IPC audits of MIQFs ongoing. 
• No high-risk findings identified for completed 

IPC audits. 

- - - 

Airports 
• Quarterly airport IPC assurance walk-through 

scheduled for July 2021. Dates for these audits 
are dependent on International flight schedules.  

• Proposed dates:  
Auckland 12 July (Red and QFTZ) 
Wellington 13 July (QFTZ) 
Rongotai 13 July (Red) 
Christchurch 14 July (Red and QFTZ) 
Queenstown 19 July August (QFTZ) 

- - Revised QFT Health Operations Framework is with 
IPC sub TAG for review. Work has started on a Red 
Health Operations Framework. 

Maritime/Ports 
• Planning continues to commence IPC assurance 

walk-throughs at maritime ports. 
• Draft assurance walk-through audit tool 

completed. Awaiting IPC review. 

- - No changes to the PPE – IPC document that is 
currently posted on Maritime New Zealand’s 
website. 
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1.  Status Summary 

Key 

Symbol Colour Meaning 

 Green On track, no roadblocks, no significant delays anticipated 

 Amber Slow progression, some delays, some roadblocks present 

 Red Not progressing, on hold, significant delays 

 Border 

 Agency Last 
Week 

This 
Week 

Agency Comment  

Bo
rd

er
 m

ea
su

re
s 

MoH   

• Work continues on preparing for the roll out of saliva testing to border workers.  Saliva testing will complement the existing tests (nasopharyngeal or oropharyngeal anterior nares swab), to provide the 
assurances we need at the border while reducing the level of discomfort among frontline staff. 

• The Ministry of Health is working with border workers in Canterbury to run a prototype for saliva testing. This will involve private and public sector PCBUs who want to participate in the prototype, to 
ensure any issues are resolved before a phased roll out to a wider group of border workers across New Zealand. 

BEB   
•  The indicator will likely remain amber until the border is operating in a 

steady state and the reopening border measures are in place and embedded.   Current adaptations include QFT pauses, changes to PDT requirements (eg from Melbourne), mitigations for travellers from 
very high risk countries and a suite of exceptions and exemptions. 

Te
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MoH  M o 

• As of 27 April 2021, the Border Worker Testing Register (BWTR) became mandatory for all border facing PCBUs (person conducting business or undertaking).   
• The BWTR is a vital tool used by the Ministry of Health to ensure PCBUs are correctly applying the vaccine and required testing orders for all frontline and border workers to be regularly tested and 

vaccinated. 
• As at 23 June 2021, there were 228 Persons Conducting a Business or Undertaking (PCBU) covering 12,437 active workers in the BWTR.  
• This is an increase of 152% per cent since the announcement to make use of the BWTR mandatory was made.  
• Of those border workers currently active in the BWTR on 23 June: 

- 83 per cent have had two doses of the COVID-19 vaccine 
- 3 per cent have had one dose of the COVID-19 vaccine 
- The remaining 14 per cent represent workers in the BWTR that have not been vaccinated yet or have not been matched to their vaccination record due to the absence of NHI-matching in the CIR. 

MBIE   

Staff testing:  
• Compliance reporting is at 96% for the week 14 June through to 20 June 2021 when adjusted for the Hamilton issue.  
• Compliance figures continue to be impacted by the cyber-attack on Waikato DHB (affecting compliance results for the three Hamilton MIQ facilities). Compliance reporting for Hamilton facilities is down 

to an average of 12% (previously around 90%).  
• We are working with MoH to improve alignment of reporting on full ‘active’ workers in BWTR. MoH are currently finalising the mechanisms to enable us to do so.  
• For saliva testing, MoH are leading a phased roll out, starting with a prototype to workers on a seven day cycle in Canterbury with an estimated start date of late June/ early July 2021 
• A full implementation will commence once we fully understand and can mitigate impacts to our service to ensure we do not compromise the existing testing that is being undertaken. 
 
Vaccinations: 
• Vaccination follow-ups for those with an ‘unknown’ status in BWTR identified two accounts of workers gaining access who did not meet the vaccination requirements. Both workers had received one dose 

of the vaccine but had not received their second dose within 35 days of becoming an affected person as per the vaccination order. More information is in the weekly report.  
• MIQ-issued vaccination certificates continue to be issued periodically as vaccination status data is being updated. 
• There were two exceptions granted last week, on the 15 and 18 June 2021, at the IBIS Rotorua and Commodore hotel in Christchurch. These allowed urgent repairs to an elevator and on-going repairs to 

a walk-in fridge. 
• Where we identify issues with missing data (e.g. vaccine status) in a BWTR profile we are regularly in contact with MoH so that it can be fixed. 
• This indicator will remain amber while work is underway to resolve the ransomware attack, learn from the saliva testing prototype and improve the limitations of BWTR information. 
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Border (continued) 

Agency Last 
Week 

This 
Week 

Agency Comment  

BEB v  

• Workshop held 22 June to prepare to support vaccination requirements of the remainder of the border workforce; there are 12 work streams and the work involves 11 agencies. The indicator is amber 
due to a number of risks. Achieving a green indicator will require clarity on which work comes under the amendment Order; PCBUs being able to access vaccination information on all their affected or 
potentially affected staff; affected or potentially affected employees being able to access vaccination in a convenient and timely manner; and tracking showing that affected workers will be vaccinated or 
redeployed by the required date.  Wraparound support includes planning for engagement with PCBUs, unions and workers; information and educational material; and employment support for unvaccinated 
workers who cannot be redeployed.  The impact on workforces is not yet understood.  Much of the work is being undertaken by border agencies who are also involved in responding to other COVID-19 
border issues. 
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MoH   

• On 19 April 2021, QFT commenced for passengers between Australia and New Zealand. 
• Commencing QFT carries a level of risk. Since commencement with Australia, pauses have occurred due to locally acquired cases in Australia. 
• The status remains as amber due to the current pause in QFT from New South Wales to New Zealand, effective from 11.59pm NZT 22 June, for an initial 72 hours. 

MFAT   

• Australia has now provided a proposal to provide viable routes home for New Zealanders stranded in the Pacific by their inability to transit Australia under QFT. New Zealand’s Cabinet has approved the 
creation of a new border exception category to enable Australians to enter New Zealand and undertake MIQ here. Officials plan to meet with Australian counterparts this week to work through both 
proposals and agree final details.  

BEB   

• Operationalising QFT pauses, including checking of PDT documentation.  
• Further advice being prepared on QFT maritime. 
• Likely to move to green once pauses/suspensions become a routine process rather than the current bespoke process. 
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MoH   • Agencies have commenced planning discussions for two-way travel with Niue. These discussions are being led by the Ministry of Foreign Affairs and Trade with close support from the Ministry of Health. 

MFAT   
• Officials are currently preparing a submission on steps towards two-way quarantine-free travel with Niue, taking its vaccination rollout into account. This is expected to be completed by the end of this 

week. 

BEB   
• A joint submission being prepared by MFAT/BEB for the Minister (for referral)  to assessing health and border readiness that is appropriately scaled for Niue’s vaccination status 

and small size. This advice has been requested by 25 June 2021. 

Re
op

en
in

g 
ne

w
 

tr
av

el
 p

at
hw

ay
s 

- P
ac

ifi
c 

Is
la

nd
s 

MoH   • Conversations are now centred around the management of return of travellers, if a request was made by the Cook Islands Government. 
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MoH   

Victoria, Australia 
• A Ministry of Health public health risk assessment review was undertaken on Monday 21 June to review the previous recommendation. It was deemed the public health risk from Victoria, Australia to be 

low and that the recommencement of flights from 2359 Tuesday 22 June could proceed. 
Queensland, Australia  
• The Ministry of Health public health risk assessment for Queensland, Australia is deemed to be low with no required travel pause or suspension between Queensland and New Zealand. The assessment 

will be updated if required as more information becomes available, with the Ministry undertaking a daily review of the situation. 
New South Wales, Australia 
• An assessment completed on Tuesday 22 June considers the public health risk from Sydney, Australia to be low, but increasing. The Minister announced a pause in QFT from New South Wales to New 

Zealand, effective from 11.59pm NZT 22 June, for 72 hours initially.  As with previous pauses, this will be under constant review. 
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Managed Isolation and Quarantine and Return to the Community 

 Agency 
Last 

Week 
This 

Week 
Agency Comment  

Tr
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n 

MoH   
• On 3 June, MBIE and the Ministry of Health (the Ministry) proactively released the recently conducted reviews of the Grand Millennium and Grand Mercure managed isolation facilities. 
• Both facilities were reviewed following instances of in-facility transmission. In total, 11 recommendations were made across the two reviews, the majority of which are completed or underway. 

MBIE   

Ventilation systems: 
• The Ventilation Working Group (VWG) are scheduled to meet twice this week to review the last four onsite assessment reports. 
• A further two meetings have been held with MIF’s to share the results of the onsite assessments bringing the total to 27 of 31 facilities (last week 25 of 31).  
• The total number of remediation proposals received to date remains at 12. A number of facilities have already commenced remediation work in advance of submitting their formal remediation proposal. 
• Our independent HVAC engineer has reviewed and provided feedback on eight of the remediation proposals received to date. The first three plans, along with the HVAC engineer’s feedback, were reviewed 

for three facilities by MIQs Ventilation Remediation Advisory Group (VRAG) last week. The VRAG endorsed the work proposed noting the intent is to complete the work whilst the facilities remains occupied. 
The VRAG are scheduled to meet this week to review a further three remediation proposals.  

• The status will remains amber as we assess implications on the MIQ system of delivering the remedial programme. Next steps, leading to green, will be looking across the whole portfolio to schedule the 
remedial work whilst balancing room capacity. 

Reducing Transmission risk 
• The Grand Mercure was reoccupied on 19 June 2021. 
• Remediation work for the Grand Millennium Auckland is now successfully completed, tested and independently reviewed. As such, with the remediation of the Grand Millennium now successfully complete, 

MIQ intends to bring this facility back on-line. Details on timing as to when the facility will once again accept returnees is being worked through. 
• This indicator will remain amber until we have assessed the implications on the MIQ system of delivering the remedial programme and until the Grand Millennium is re-designated. 
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MBIE   

Renewing contracts: 
• We have concluded our first signed extension agreement, extending the Naumi hotel to April 2022.  
• Conversations have progressed with the Rydges Auckland and we are looking to contract them through to April 2022. 
• During contract discussions a number of hotels have raised the issue of visas. Many asked if there is the ability for INZ to have a specific pathway for MIQ frontline workers to have their visas fast-tracked 

or extended longer than the existing 6 months, due to their struggle to find hospitality workers in New Zealand. These are existing hotel staff who are well versed in the MIQ protocols and are critical to 
the MIQ operation. 

• We have issued contract extension notices to the remaining hotels, extending them through until 31 October 2021, whilst we finalise the extended terms and conditions. 
Cohorting: 
• Cohorting has been implemented with facilities all transitioned (excluding special purpose facilities) 
• The implementation continues to be monitored and a review completed next week 
• Analysis of the first two rounds of cohorting indicate that the impact is at the higher end of the initial predictions of 10-15% loss of utilisation. Work is underway to analyse this in more detail and advice 

will be provided to you in early July. 
• This indicator will remain amber while we finalise the extended terms and conditions with hotels and until the cohorting review is complete. 

Po
st

-m
an

ag
ed

 
iso

la
tio

n 
pr

oc
es

se
s 

MBIE    

Fees collection / debt recovery: 
• The new invoicing platform, in its initial three weeks of operation, has generated almost 5,000 invoices with a value of almost $20m.  
• These invoices are for the period 25 March 2021 through to end of-May 2021 and we are on track to be up to date by 30 June 2021. 
• Communications were sent out on 21 June 2021 to advise returnees of invoices that were issued with incorrect due dates, impacting just under 4,000 returnees. A work around has been put in place to 

solve the issue going forward. 
• This indicator will remain amber while working through the backlog of invoices. 
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Community Protection 

 Agency Last 
Week 

This 
Week Agency Comment on Status of Focus Area 
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MoH - - 

Testing 
• With the advent of winter and more people likely to present with respiratory complaints and other COVID-like symptoms, the Ministry of Health is working with DHBs to reinforce the need for the public 

to get tested if symptomatic. The Ministry will also be promoting this message across its communication platforms and will work with the Department of Prime Minister and Cabinet (DPMC).  
• Regular wastewater testing has commenced in the Queenstown area. This is now part of the regular wastewater testing programme which is already in place in Auckland, Wellington, Christchurch, Rotorua 

and Hamilton. 
Contact Tracing 
• Further contact tracing and testing of identified contacts, associated with a confirmed case that travelled to Wellington from Sydney on 18 June, is being followed up by relevant Public Health Units and 

the Ministry of Health’s National Investigation and Tracing Centre (NITC 
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MoH --  
• Providing public health advice in response to the confirmed case that travelled to Wellington from Sydney on 18 June. 

Vaccination and Immunisation 

 Agency Last 
Week 

This 
Week Agency Comment on Status of Focus Area 

Im
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MoH   

• We continue to remain above our vaccination targets, with the most recent data showing that we are delivering at 107% against DHB plans up to 13 June 2021. 
• DHBs have been asked to manage their planned numbers until the end of June, and to modify their planning for early July, in order to align with the confirmed Pfizer delivery schedule.  
• Workplace vaccinations for populations in Groups 1, 2 and 3 are currently being undertaken. 
• Pfizer has scheduled delivery of an estimated 1 million doses of vaccine to New Zealand during July. 
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Resurgence Planning and Response 

 Agency Last 
Week 

This 
Week Agency Comment on Status of Focus Area 
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DPMC 
 --  

• Active QFT and domestic response underway, daily cadence has been established to manage both aspects and live capture of lessons identified, and timeline is being developed to track key decisions. 
• Currently Wellington has been moved to Alert Level 2 until 11:59pm Sunday 27 June while contact tracing of a visiting positive case from NSW are traced.  Increased surveillance and testing are underway.  

Agencies report multiple staff isolating at home awaiting testing due to being at a location of interest.  These staff are working from home and public sector Business continuity is not impacted. 
•  

MoH -  

• MoH planning updates underway in alignment with DPMC with specific evaluation across all function areas inclusive of changes in: 
- QFT outcomes/process/support/alignment 
- Vaccination rollout – potential impacts/opportunities 
- Alert level considerations 
- Identification and update of risks/issues/recommendations/lessons learned 

MFAT - - No Update 

Re
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s 
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DPMC  -  • The first of the National system scenario exercise was run on the 15 June with a Queenstown positive case scenario. A linked regional scenario engagement in Queenstown is planned for 30 June, linking 
into regional communications engagement on 29 June. 

MoH --  

• New Zealand and Cook Islands health officials have undertaken considerable work to maximise the Cook Islands’ health system preparedness for QFT, which commenced on 17 May. This has focused on 
public health capability, contact tracing, case management, and testing capacity. 

• Readiness planning in regions is being supported by IMT, recently completed in Tauranga and Waikato, as part of an ongoing schedule of site visits to strengthen and support regional response capability.  

Q
FT

 re
sp
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se

 

 

DPMC --  
• Flights from NSW are Paused until 11:59 Friday 25 June due to their community cases of the Delta variant. Engagement and planning with the Cook Islands is underway to support joint improvements in 

system response planning and readiness 

MoH   

Victoria, Australia 
• A Ministry of Health public health risk assessment review was undertaken on Monday 21 June to review the previous recommendation. It was deemed the public health risk from Victoria, Australia to be 

low and that the recommencement of flights from 2359 Tuesday 22 June could proceed. 
Queensland, Australia  
• The Ministry of Health public health risk assessment for Queensland, Australia is deemed to be low with no required travel pause or suspension between Queensland and New Zealand. The assessment 

will be updated if required as more information becomes available, with the Ministry undertaking a daily review of the situation. 
New South Wales, Australia 
• An assessment completed on Tuesday 22 June considers the public health risk from Sydney, Australia to be low, but increasing. The Minister announced a pause in QFT from New South Wales to New 

Zealand, effective from 11.59pm NZT 22 June, for 72 hours initially.  As with previous pauses, this will be under constant review. 
Cook Islands 
• New Zealand and Cook Islands health officials have undertaken considerable work to maximise the Cook Islands’ health system preparedness for QFT, which commenced on 17 May. This has focused on 

public health capability, contact tracing, case management, and testing capacity. 
• Conversations are now centred around the management of return of travellers, if a request was made by the Cook Islands Government 

MFAT   • New Zealand officials plan to meet with Cook Island counterparts shortly for a scenario-based workshop to test systems for responding to a COVID outbreak under QFT. 
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2. Department of the Prime Minister and Cabinet 
2.1 COVID-19 Response System Assurance Update 

This is a new section produced by the System Assurance and Continuous Improvement Group in the 
COVID-19 Group in the Department of the Prime Minister and Cabinet, following the request from 
your office, to provide comment on the system. We are taking an iterative approach, and any feedback 
would be gratefully received. 

2.1.1 System Collaboration 

 
 
 
 
 
 
 
 
 
 
 

2.1.2 System Workforce 
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3.  COVID-19 Insights  
3.1 Insights of Note 

Introduction 

The Insights and Reporting Team in DPMC’s COVID-19 Group is considering the development and 
application of technology, both in New Zealand and internationally, in managing COVID-19 and 
reconnecting people and countries in the wake of the COVID-19 pandemic. This insight focuses on 
three COVID-19 related technological developments in therapeutics, testing, and information 
management. These insights are part of a larger report that summarises a wide range of COVID-19 
related innovations including wearables devices; sniffer dogs that can detect symptoms of COVID-19; 
portable testing devices; robot laboratory machines; the use of Artificial Intelligence (AI) in detection 
and testing; and digital documentation to support international travel.  

Therapeutics - COVID-19 Nasal Sprays 

Nasal sprays that vaccinate against COVID-19, boost antibodies (the cells that fight infection), and help 
prevent infection are being developed internationally.1 2 COVID-19 related nasal sprays eliminate the 
need for needles and syringes (lowering costs for any vaccination rollout) and can secure a broader 
immune response at the site of the infection (usually the nose).3 These are being developed in Israel,4 
Finland,5 India,6 and Australia.7 These products remain in the development stage, have yet to be given 
approval by authorities, and in some cases are still seeking investment to facilitate mass production. 

COVID-19 Testing - COVID-19 Breathalyzers 

Breathalyzers designed to detect COVID-19 are being developed and tested in a wide range of range 
of countries such as Indonesia,8 Finland, 9 Australia,10 Canada, 11Germany,12Israel,13 Singapore,14 the 
Netherlands,15 Poland,16  the United Kingdom,17 the United States, 18 and New Zealand.19 These 
devices could have high utility in locations such as MIQ and border facilities. These devices are fast, 
several claim they can test in less than a minute, and can be brought to the person which is known as 
testing at ‘point of care’. However, there are issues regarding accuracy.20 

COVID-19 Testing – Antibody Testing 

Antibody Rapid Diagnostic Tests are tests to detect COVID-19 antibodies, from a blood sample, such 
as a finger prick, to determine whether the person has developed antibodies against the virus from 
having been infected with COVID-19.The tests can be at the point of care. It gives rapid results (less 
than 20 minutes). 

Antibody testing is only done in limited cases in New Zealand. It does not diagnose a COVID-19 
infection21 22 as the body only produces antibodies days or weeks after infection has occurred and 
antibodies can stay in the blood for several weeks after recovery. However, antibody testing can be 
useful for determining who has had COVID-1923 and may give an indication of immunity.24 

Thank you to the following teams who contributed to this report: the Ministry of Foreign Affairs and Trade and the 
Department of Internal Affairs. 

 

COVID-19 Insights 
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3.2 Flight Arrivals and Departures 

For the period of 19 April to 22 June (following the opening of Quarantine Free Travel with Australia) 
there were a total 199,855 arrivals into New Zealand, and 192,891 departures. There were 6,964 
more arrivals into New Zealand over this period than departures. Total arrivals and departures are 
illustrated in figure 1 below with a breakdown of these arrivals and departures by port given in 
figure 2 (arrivals) and figure 3 (departures).  
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Figure 1: International Flight Arrivals and Departures – 19 April to 22 June 
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Arrivals to New Zealand by previous port were as follows: 

• Australia: 91% 
• Asia: 5% 
• Pacific: 3% 
• America: 1% 

 
Departures from New Zealand by next port were as follows: 

• Australia: 88% 
• Asia: 6% 
• Pacific: 4% 
• America: 2% 

Thank you to the New Zealand Customs Service for contributions to this insights section 

Figure 2: International Flight Arrivals – 19 April to 22 June 

Figure 3: International Flight Departures – 19 April to 22 June 
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4. Ministry of Health Weekly Report 

4.1 Items to Note/Updates 
4.1.1 Publication of fortnightly COVID-19 Disease Indicator Summary Report 

The Ministry of Health plans to release the most recent fortnightly COVID-19 disease indicator 
summary report (the indicator report) on the Ministry of Health’s website covering the period 21 
May 2021 – 3 June 2021. 

This report was developed based on the recommendations in the Rapid Audit of Contact Tracing 
for COVID-19 in New Zealand. It provides an end-to-end view of the public health response to 
COVID-19 for cases and close contacts. 

The key points of interest for this report are: 

• This period involves no community cases and associated contacts. Consequently, all metrics 
for community cases in this reporting period have no available data. 

• There were 20 cases in managed isolation and quarantine facilities during this period. 

Next Steps 

The report will be released on the Ministry of Health’s website on the week of 5 July 2021. 

4.1.2 COVID-19 National Outbreak Response Team 

The National Investigation and Tracing Centre (NITC) provided advice to you on 9 April 2021  
(HR 20210762) that the Ministry of Health intends to establish the COVID-19 National Outbreak 
Response team (the team) by May 2021. We are providing further advice on the change in the 
timelines for the formal establishment of the team. 

The NITC has been working on the cross-agency mechanisms to establish the team to support the 
lead public health unit (PHU) in its case investigation and contact tracing activity, by enabling 
access to additional PHU staff from other regions during a community outbreak. 

Ensuring comprehensive engagement across a range of agencies and groups (including PHUs, 
District Health Boards and unions) has not been achieved in our initial timeframes. We are 
confident that there is a robust and inclusive engagement process that will deliver a sustainable 
model, but we do need to ensure we have the appropriate mechanisms in place to satisfy 
stakeholder and employment requirements. 

While this work to formalise the team is being carried out, an interim agreement is in place with 
all PHUs. This ensures that in the event of a substantive outbreak, the lead PHU will be supported 
by both virtual and physical deployments from other regions. 

The implementation timelines are as follows: 

• 18 June 2021 anticipated conclusion of sector engagement process 

• 21 June 2021 invite expressions of interest from PHU staff 

• 5 July 2021 expressions of interest process close RELEASED UNDER THE O
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• 9 July 2021 team selection process completed 

• 12 July 2021 formal establishment of the team 

Next steps 

We will provide you an update on the outcomes of sector engagement and the subsequent 
establishment of the team by the end of July 2021. 

4.1.3 Payment to Home and Community Support Services and Disability Supported Living 
Support Workers for the COVID-19 vaccine rollout 

This item informs you that the Director-General of Health has approved one-off funding of up to  
$2.5 million to the employers of Home and Community Support Services (HCSS) and Disability 
Supported Living services to enable them to pay support workers for time taken to be vaccinated 
as well as a contribution to travel costs.  

Payment will be made to employers after workers have received their second vaccine. The claim 
will cover a worker’s time and travel for both vaccinations, which includes a return trip of 10 
kilometres per vaccination. At this stage the timeline for claims to be submitted to the Ministry 
of Health is 30 September 2021.  

The Public Service Association (PSA) and E tū (the unions) support this initiative and have stated 
that this is the only workforce that they are advocating for because they believe other frontline 
workers have the opportunity to be vaccinated and paid during work time. The Ministry of 
Health’s assessment supports this view.  

The unions also requested that employers are funded for additional special leave so that workers 
can take leave if they had an adverse reaction to the vaccine. The Ministry of Health did not 
approve funding for this initiative because the likelihood of workers needing to take leave due to 
an adverse reaction is low, and that the decision to fund this request could undermine the 
confidence in the vaccine rollout. 

Employment issues related to HCSS worker vaccinations 

The Ministry of Health is working with the Ministry of Business, Innovation and Employment to 
enhance the guidance for the HCSS sector in relation to COVID-19 vaccination, and to identify 
opportunities to allay clients’ fears about unvaccinated workers working in an environment 
without community transmission. This is in response to a request for more guidance from HCSS 
providers, the PSA and E tū.  

The Ministry of Health plans to hold a workshop with relevant stakeholders to establish how best 
to support clients, providers, HCSS and Disability Supported Living support workers. The goal of 
this is to create further guidance to the HCSS sector regarding unvaccinated workers. 

Next steps 

We are developing a one-off claim process for providers to reimburse HCSS and Disability 
Supported Living support workers for their time and travel on completion of their second 
vaccination. We are drafting a confirmation form that employees and employers will sign as proof 
that both vaccines were received. 
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We will update you through the Weekly Report on the work being done to address unvaccinated 
workers, once the workshops with the sector have been finalised.  

4.2 Policy/Programme Updates 
4.2.1 COVID-19 Vaccine and Immunisation Programme 

As at 11:59 pm 22 June 2021, 1,019,364 vaccinations have been delivered, including 381,517 
people who are fully vaccinated. Of those fully vaccinated, 10 percent are Māori, 6 percent are 
Pasifika, and 17 percent are Asian. 

61,288 Māori have received their first dose of the COVID-19 vaccine, which represents 10 percent 
of the total population who have received their first dose as at 22 June 2021. 

159 sites were active on 22 June 2021.  

The allocation plan for the next seven days is for 106,356 doses across New Zealand.  

Māori community communications fund 

The Māori Communications Fund, which supports tailored regional and local Māori 
communication for Māori, iwi, whānau, hapū, and hapori as part of the COVID-19 Vaccine and 
Immunisation Programme national rollout, received 57 applications for funding. The assessment 
panel has recommended funding be provided to 47 applicants. Applicants included iwi/Māori 
social services and health providers, Whānau Ora entities, iwi collectives, iwi rūnanga and Māori 
trusts. A further $0.5 million has been set aside for the iwi Communications Collective. 

Mandatory use of Book My Vaccine by primary care 

Vaccine Ministers agreed to the approach to mandating the use of “Book My Vaccine” (National 
Booking System) in general practice (GP)/haurora and community pharmacies who do not have 
an electronic booking system in place, however primary care will be encouraged to transition 
wherever possible.  

Technology 

As of 22 June 2021, Book My Vaccine is operational across 32 sites and has been used to make 
36,833 bookings.     

Other enhancements across the technology workstream include updated features in the COVID-
19 Immunisation Register such as a new and enhanced GP notification system, a clinical quality 
control feature that will warn of potential underage vaccination in advance and pay-per-dose 
functionality that would allow for transaction-based payments.   

Mass vaccination events  

The first mass vaccination event being planned in Auckland has now been rescheduled to take 
place from 30 July to 1 August 2021 at the Vodafone Events Centre. The second dose event will 
be held six weeks later from 10 to 12 September 2021.   

The Auckland-based events company is nearing completion of the mass vaccination event 
blueprint, which will be available to all District Health Boards (DHBs) by the end of June 2021 to 
help inform planning considerations and decision making for large scale events. A team from the 
Ministry will head this work.  RELEASED UNDER THE O
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Segmentation for Group 4 

The Prime Minister and the Director-General of Health announced the rollout of Group 4 (general 
population) will be staggered by age group. New Zealanders over 60 will be offered a vaccination 
from 28 July 2021 and those over 55 from 11 August 2021. The rollout of Group 4 will continue 
to be staggered through other age bands, with those aged under 35 anticipated to be eligible 
from October 2021.   

Workforce 

As of 22 June 2021, 8,107 vaccinators have completed COVID-19 vaccinator training and 3,291 
vaccinators have actively vaccinated in the programme so far.   

The “Hands Up” database replaced the COVID-19 surge workforce database and was launched on 
27 May 2021. As part of the transition, CBG (a contract tracing call centre provider) was engaged 
to call over 9,000 people registered on the surge database to confirm their interest, availability 
and capture any updated registration details. 

The Ministry of Health is currently working with DHBs to provide them with direct access to the 
Hands Up database. The Ministry of Health is holding initial twice weekly drop-in sessions to 
provide advice and support for DHBs regarding how to use the system. We expect the cleansed 
data migration to be complete and the full database available to DHBs from 23 June 2021.  

Distribution and inventory management 

As at the end of the day 22 June 2021, we have made 1,165 deliveries to sites across the country. 
This equates to delivery of 178,999 vials or 1,073,994 doses. 

Last week the Ministry of Health reached another big milestone, onboarding 10 DHBs who are 
now using the CIR Ordering & Inventory Management module to place vaccine orders, receipt 
deliveries, and recording vial consumption and waste.  

Rollout of the vaccine to Polynesia 

Cook Islands 

As of 20 June 2021, a total of 16, 960 vaccines have been administered in Cook Islands. Sixty-six 
percent of the population is fully vaccinated.  

Niue 

As of 16 June 2021, a total of 698 vaccines have been administered in Niue.  

Next steps 

We will provide you with a further update in the next Weekly Report. 

4.3 Technical Advisory Group: Update 
The COVID-19 Vaccine Technical Advisory Group (CVTAG) did not meet in the week commencing  
14 June 2021. The next CV TAG meeting is scheduled for 22 June 2021.  

The COVID-19 Technical Advisory Group (TAG) did not meet in the week commencing 14 June 2021. The 
next TAG meeting is scheduled for 25 June 2021. RELEASED UNDER THE O
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4.4 Upcoming Communications Issues and Activities  
As at 24 June 2021 

Date Activity Lead agency Comms material Ministerial 
involvement 

23 June 21  
 
 

Quarantine free travel – current pause with NSW 
extended to 11.59pm 27 June 2021. 

MoH Press release, web content Yes 

23 June 21  
 

Alert Level change – Wellington region at Alert Leve 2 
from 6pm 23 June to 11.59pm 27 June 2021. 

MoH Press release, web content Yes 

23 June 21  
 

Locations of interest from COVID-19 positive NSW 
traveller. 

MoH Press release, media 
interviews, web content 

no 

23 June 21  
 

Call to action for people who may have been exposed to 
the NSW traveller to be tested for COVID-19. 

MoH Press release, media 
interviews, web content 

Yes 

 

4.5 Petitions 

Petition Topic Input (written 
or oral 

submission) 

Date required 
by select 

committee 

ELT contact Minister 

Petition of Tobias 
Tahi: no mandatory 
vaccinations 

Changes to the BORA and 
COVID-19 legislation to 
remove ability for employers 
to take any action against 
people who choose not to 
receive vaccinations 

Written 25 June 2021 Maree Roberts, Deputy 
Director-General, 
System Strategy and 
Policy,  
021 539 738 

Hon Chris Hipkins 
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5. Managed Isolation and Quarantine Weekly Report  

5.1 Top Items to Note 
5.1.1 Staff testing update – compliance statistics for 14 to 20 June 2021 

To avoid duplication, please see MOH’s BEB dashboard for latest compliance figures for the MBIE total 
‘active’ workers. 

We are reporting on a subset of that full data separately here, which focuses on the compliance of 
workers on site for the previous work-week. This way we ensure we have data for a full 7 day cycle, 
drawn from the Whos-on-Location system.  

While we look at the total ‘active’ workforce measure as part of our follow up work, we also want to 
understand the compliance of our workers on site in the last week. 

 

Workers on site 14 – 20 June 2021 Total Percentage of total NHI-matched workers o  
site 

Compliant NHI-matched workers 3,717 90%  
(96% if Hamilton excluded) 

Overdue NHI-matched workers 407 
(161 if Hamilton excluded) 

10%  
(4% if Hamilton excluded) 

Need NHI-match 44  
Workers on site with NHI match 4,168  

• Of the 44 that still need an NHI-match, 28 were created in the last 7 days.  
• The Workforce Testing Team continue to actively follow up with employers regarding overdue 

workers and where more information is needed to make an NHI-match. 

5.1.2 Vaccination of frontline staff update 

Vaccine follow-ups for those with ‘unknown’ status in BWTR identified two accounts workers gaining 
access in two Christchurch facilities who did not meet the vaccination requirements.  

Both had had one dose of the vaccine but had not had their second dose within 35 days of becoming 
an affected person as per the vaccination order. The workers were security guards who had been 
working regularly in MIQ.  

With the change to the Vaccination Order coming into effect on 5 June 2021, these workers needed 
their second dose to come on site. Both workers had been incorrectly granted access five and eight 
times, respectively.  

Since the change to the Order there have been ongoing communications about vaccination entry 
requirements. A quick reference guide has been produced and is visible at the entry point to each MIF. 
On 21 June 2021, the Operations and Security Managers instituted a mandatory briefing for all security 
staff on the vaccination entry requirements. Staff are required to sign a register that they have been 
briefed and understand the vaccination entry requirements.  

As part of our Security Enhancement programme of work, all hotel contracted security will cease their 
employment in all Christchurch MIFs as of 25 June 2021, as we move to an MBIE Security workforce. RELEASED UNDER THE O
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According to BWTR, the total number of workers on site last week with vaccination status ‘unknown’ 
was 65 (1.6% of the workforce). Of these 65 workers, 44 have yet to be NHI matched and have their 
vaccination status confirmed in BWTR which leaves 21 where their vaccination status is unknown. Due 
to a lag in data uploading into BWTR and NHI issues, we will follow up with the employers of those 21 
workers to confirm their vaccination status.  

We are yet to hear back from one non-hotel employer about two workers who were unable to secure 
their second vaccination prior to 5 June 2021 (due to sick leave and appointment availability) and their 
three workers who indicated they were unable/unwilling to get fully vaccinated. The vaccination 
status and/or redeployment to non-MIQF roles of these workers is being actively managed by their 
employer and they are required to provide proof of vaccination before they are granted site entry to 
an MIQF, therefore we do not have any compliance concerns and will no longer report on these 
workers 

We now have four hotel workers who are unable/unwilling to get fully vaccinated. Hotel employers 
are still working through employment processes with these four unvaccinated workers and they are 
not able to work in the MIQF while this process is occurring. We will continue following up with these 
employers until these cases are resolved.  

We are continuing to work with MoH on aligning our reporting moving forward. 

5.1.3 Hui wānanga  

On Tuesday 22 June 2021, MIQ hosted a hui wānanga with our Managed Isolation and Quarantine iwi 
partners. The hui began reflecting on the past and how MIQ did not engage with Māori and iwi all that 
well in the beginning. There is now a focus on moving forward, we shared some initial thinking on the 
future of MIQ nationally, and with consideration of local impacts for iwi and Māori communities. Our 
iwi partners reaffirmed and invigorated commitment to supporting MIQ going forward, but advised 
that they must be allowed to engage with MIQ policy and decision making processes sooner. 

One of the actions arising from the hui agreement to form a working party from the among the iwi 
partners group, to support and inform the unfolding MIQ futures work programme. There was strong 
support for ongoing hui, and participants will discuss this with MIQ regional leaders including 
frequency and mode, and report back to the centre once agreed. 

5.2 Operational update 

5.2.1 Capacity update 

On Wednesday 23 June 2021, MIQ released a small number of rooms up to the approved levels of 
60% for August and 40% for September 2021, to maintain availability in MIAS. Further rooms will be 
released as planned at the start of July 2021 for August through to October 2021. 

The rolling India travel suspension, particularly for NZ citizens and permanent residents from India, is 
creating a rollover impact from month to month. MIQ are actively validating room bookings to 
minimise multiple bookings. MIQ are working with airlines to ensure valid bookings match flights held 
in MIAS for July and identify duplicates to free up rooms. 
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5.2.2 Grand Mercure Auckland 

The Grand Mercure was re-designated on 18 June 2021 following the completion of the ventilation 
remediation work.  

Returnees were received at the facility from a flight that arrived on Saturday 19 June 2021 and the 
facility will be occupied in line with the cohorting arrangements. 

5.2.3 Grand Millennium Auckland 

Remediation work for the Grand Millennium Auckland has now been successfully completed, tested 
and independently reviewed.  As such with the remediation of the Grand Millennium now successfully 
completed, MIQ intends to bring this facility back on-line as soon as is practical, likely 29 June 2021.  

5.2.4 Commodore Christchurch 

The MIQ Technical Advisory Group (TAG) met on Thursday 17 June 2021 to discuss the recent positive 
cases in the Commodore facility in Christchurch. 

Because of suspected in-MIF transmission to Case 4, the TAG advised that we should reduce 
occupancy of a wing of interest in the facility, increase surveillance to reduce likelihood of person-to-
person transfer due to breaches of IP&C protocols, and direct occupants of this wing to leave room 
extraction systems permanently ‘on’ (where practicable).  

At the TAG meeting on 22 June 2021, it was noted that the evidence did not support in-MIF 
transmission and MIQ Ops suggested the Commodore facility could return to ‘normal’ occupancy. The 
TAG strenuously recommended that we retain the measures implemented. MIQ agreed, however we 
may be required to review occupancy rates if there was a pressing need for rooms in Christchurch.  

5.2.5 De-designation and re-designation of facilities 

The Jet Park Hamilton has been re-designated, as at 18 June 2021, following the completion of the 
maintenance work undertaken. 

5.2.6 Ombudsman update 

We are working on the follow ups in relation to the implementation of recommendations arising from 
the inspections of the Sudima Rotorua, Rydges Rotorua and Four Points Auckland, which occurred in 
October and December 2020.  

We are preparing our responses to the final report on the Grand Mercure Wellington and a provisional 
report on Naumi Hotel Auckland.  

This week we have received the final report for the Novotel Christchurch and the provisional report 
for Ramada Auckland. 

There were no inspections this week. 

5.2.7 MIAS update 

The Managed Isolation Allocation System (MIAS) was implemented in October 2020 to manage 
demand for entering New Zealand by ensuring all returnees secured a place in an MIQ facility before RELEASED UNDER THE O
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arrival. This replaced the previous manual and reactive system which involved a flight quota and close-
to-time passenger arrival data. 

Since launch last year 104,798 vouchers have been issued through MIAS, allowing 147,720 
passengers to return to New Zealand. There is an average of 5,000 users on the site each day. 

5.2.8 Key statistics:  

 

User traffic and views peaked in March 2021, which related to the publicised release of vouchers, and 
led to the website becoming inaccessible for 10 minutes. This is the only Priority 1 incident that the 
system has experienced since January 2021. 

MIQ opted to move away from a publicised release model to avoid creating undesirable user 
behaviours. Per the Voucher Release Framework which you agreed to earlier this year, MIQ releases 
a portion of rooms over time. At present, there are still vouchers to be released between August and 
October. Once we have reliable flight schedules for the summer months, these will be loaded (likely 
towards the end of July). 

We are considering how we better publicise that not all vouchers are released at one time.  
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User numbers for the past three weeks due to heightened demand is shown in table 2: 

 

5.2.9 MIAS Security and bot activity 

Bot activity has considerably dropped since early this year, in line with good voucher availability. 
However, activity has markedly increased in the last three weeks since there is no availability. Sixteen 
of the top 25 IP addresses right now on the site appear to be bots, automated page refreshers, scripts 
or the like, monitoring for available days. 

The development team continues to block bots that may have an impact on the general MIAS user 
experience. There are currently 100 IP addresses blocked but not all are active.  Bots which cause 
undue load on the system are blocked, e.g. scanning more often than once every three seconds. 

5.2.10 MIAS system enhancements completed 

We have made a number of enhancements to MIAS, these are outlined in the table below: 

Item Description 
Front Calendar Inclusion of a quick look view of the MIAS calendar for passengers to identify availability of MIF spaces/dates to plan 

their journey, without having to log in to the portal 

Flight Checker Allows passengers to check what flights are listed in MIAS for a date before booking flights, without having to log in to 
the portal (we only accept pax on confirmed flights) 

Customer Portal Integration Integration with Customer Portal for validating passenger identity through passport/visa information with DIA or INZ. 
This enables data to be shared with MoH to retrieve or generate NHI number for the expected passengers  

‘Buckets’ Functionality to prioritise inventory available for returning New Zealanders alongside temporary visa holders, as MIAS 
operates on a ‘first in first served’ basis  

Email reminders Reminders sent to passengers 30, 7 and 3 days from their date of arrival, around travel requirements and to cancel 
voucher in case of change of circumstance 

Re-captcha Additional Re-captcha at registration and within the booking stage preventing bots or automated scripts securing 
vouchers 

Duplicates Series of enhancements in MIAS to notify and deter passengers from booking additional vouchers within 30 days of 
current voucher 
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5.2.11 Upcoming MIAS system enhancements  

We are planning the following enhancements to MIAS outlined in the table below:  

Item Description Due date 
Bulk Planner Tool Introducing the ability to plan the destination MIF for entire flights June 
Security enhancements Numerous enhancements including restricting a user to being able to log in to only one 

device at a time; displaying the last time a user logged in; reducing the days of inactivity from 
60 to 30 for deactivating an account 

July 

Unaccompanied Minors Interactive messaging for people booking vouchers for unaccompanied minors to ensure 
they understand the requirements and complete all required tasks 

July 

Performance enhancements Given uptake of voucher booking has been much higher than anticipated, hosting and server 
changes are being made to improve system performance 

July 

Schedule of Reviews 

Review 
Date 

commenced 
Expected 

completion date 
Current status Purpose 

Sudden Death Critical 
Incident Review 

January 2021 June 2021 
Complete – We are in the 
process of preparing a paper 
for your office.  

To identify any lessons learnt from the 
response to the death of a guest in a MIF and 
determine if any changes should be put in 
place.  

Financial Management 
Review  

May 2021 July 2021 In progress 

Identify opportunities for improvement in 
process and procedures for supplier invoicing, 
review of financial reporting that is currently 
in place, review of financial delegations 
framework. 

MIQ Staff Unwell - 
Health Checks (control 
hotspot) 

May 2021 June 2021 In progress 

The purpose of this review is to determine the 
degree of implementation of published risk, 
assurance and quality controls and 
treatments; the capability and effectiveness of 
the system in ensuring continual application, 
review and improvement of these controls 
and treatments for potential improvement of 
the wider MIQ system integrating continuous 
improvement and risk-based thinking through 
evidence-based assurance 

MIQ PCBU Health and 
Safety Obligations 
Review  

April 2021 July 2021 In progress 

This review is to identify MBIE’s 
responsibilities as a lead PCBU and assess how 
well these responsibilities are fulfilled to 
support other PCBUs meet their health and 
safety obligations. 

MIQ KPI Review June 2021 July 2021 In progress 

The purpose of this review is to test the 
accuracy, completeness and validity of the 
calculation and supporting data for the 
Estimates Performance Measures that 
reported by Managed Isolation and 
Quarantine (MIQ) in MBIE’s 2020/21 Annual 
Report. 

Fees and Waiver Review 

Scheduled to 
start 
September 
2021 

October 2021 Planning TBC  

MIQ Exemptions Review June 2021 July 2021 In progress 

To assess consistency, transparency and 
fairness of the exemptions from managed 
isolation process for people entering New 
Zealand. 
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Review 
Date 

commenced 
Expected 

completion date 
Current status Purpose 

Onsite Ventilation 
Assessments 

February 2021 

Testing:  
May 2021 
 
Programme of 
work: 
August 2021 

In progress. 
The Ventilation group (VWG) 
have reviewed the results of 
27 facilities and meetings have 
been held with 25 facilities 
with remediation proposals 
requested from these facilities. 
Some facilities have already 
commenced maintenance/ 
remediation work to address 
initial findings with detailed 
remediation proposals 
received for 12 sites.  

A comprehensive understanding of MIQF 
ventilation systems, remediation work 
completed (if required) to optimise the 
performance of the systems and additional 
operational practices implemented to 
complement the ventilation system operations. 

Information 
Management Assurance 
Review 

Scheduled to 
start July 2021 

September 
2021 

Planning 
The purpose of the review is to analyse the 
current information management practices 
within MIQ. 

Audit NZ Annual 
Review: Revenue 
management - focus on 
MIQ 

TBC - Not sure 
on start date 
but will 
coincide with 
the annual 
review audit. 

30 September 
2021  

Planning 

The audit of MBIE’s 2020/21 Annual report by 
Audit NZ will also cover MIQ. As a new 
function and revenue stream for the 2020/21 
financial year we would expect it to be an area 
of audit focus. 

MIQ Rapid Assessment 
(Phase 2)  

Scheduled to 
start August 
2021 

October 2021 Planning 
This will be a follow-up review following the 
MIQ Rapid Assessment which was completed 
earlier this year.  

Rapid review of Border 
Worker Testing (BEB 
led) 

April 2021 

Two part 
review. Part 
one (focused 
on MIQ) due to 
be presented 
to BEB in June. 
Part two 
(focused on 
wider border) 
still TBC when 
it will be 
completed 

Draft report for phase one has 
been received.  
Phase two in progress. 

To assess the arrangements in place to support 
compliance with the COVID-19 Public Health 
Response (Required Testing) Order 2020. 

Regular, ongoing reviews 

MoH Infection Prevention 
Control Audits of MIQ 
facilities 

July 2020 - Ongoing 

The Ministry of Health conducts regular audits 
into infection prevention and control (IPC) at 
the managed isolation and quarantine (MIQ) 
facilities around New Zealand. 
MIQ facilities are an important part of our 
border measures to keep COVID-19 out of the 
community. It is critical to the health of the 
country that MIQ facilities are well-maintained 
and any infection brought in by people entering 
New Zealand cannot spread into the 
community. 

Department of the Prime 
Minister and Cabinet 
(DPMC) Systems 
Assurance Framework 

March 2021 - Ongoing 
DPMC are working on a COVID-19 systems 
assurance framework that will give visibility of 
the end-to-end COVID-19 response system. 
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Review 
Date 

commenced 
Expected 

completion date 
Current status Purpose 

Ombudsman OPCAT 
Reviews  

February 2021 - Provisional reports received 

Aotearoa New Zealand has international 
human rights obligations under the United 
Nations Optional Protocol to the Convention 
against Torture (OPCAT). The purpose is to 
monitor and carry out such inspections of 
managed isolation and quarantine facilities to 
ensure that people are being treated humanely 
and their human rights are being respected and 
protected. 

5.3 Large Group Arrivals Update 
Summary of approved group arrivals as at 23 June 2021 

Group Date of Arrival Allocation 
Approved 

Final 
number of 

rooms 
allocated 

Comments 

NZDF Operation 
WHIO 

26 Jul 2021 35 35 35 personnel arriving on a commercial flight and 16 on a 
military flight. 29 Jul 2021 16 16 

RSE  

4 Jul 2021 150 
116 (150 pax) 
TBC 

Industry have a confirmed 4 July 2021 start date, with RSEs 
arriving every 16 days concluding March 2022. This includes a 
reduction in numbers in October 2021 as directed by Ministers. 
The start date of the October 2021 reduction will depend on 
Industry maintaining the schedule cadence from 4 July 2021.  
RSE arrivals will be accommodated at two MIFs in Hamilton in a 
mix of single and twin rooms – a minimum of 116 rooms for 150 
pax will be utilised.  
The total number of rooms allocated to RSE workers for the 
duration of the Border Exception 2 will be a minimum of 1,740 
and maximum of 2,250. 

21 Jul 2021 150 TBC 

7 Aug 2021 150 TBC 

Rugby Fiji 18 Jun 2021 47 31 

The Fijian men’s rugby team arrived successfully on Friday and 
Saturday last week. They have settled into the MIF well and no 
breaches have been reported. Day 0/1 tests for all members of 
the team have returned negative. Day 3 testing results for those 
ex France and the UK is due on Tuesday 22 June 2021 and for 
those ex Fiji on Wednesday 23 June 2021. 

Cricket – Black Caps 26 Jun 2021 20 20 The remaining 20 Black Caps returning on the 26 July. 

International  
Students 

2 Jun 2021 100 4 MoE have experienced difficulty in filling up the flights. 42 
vouchers were used out of the 400 allocated.  
One student’s visa was not approved in time for the 16 June 
2021 arrival. For the 23 June 2021 arrival there were 9 last 
minute cancellations for various reasons. In two separate cases, 
students had independently booked MIAS vouchers outside of 
the manual allocation and chose to cancel the vouchers 
manually allocated for them. As MoE were unable to fill the 
allocation promised, this resulted in significant room wastage. 

9 Jun 2021 100 12 

16 Jun 2021 100 6 

23 Jun 2021 100 20 

Refugees – Intake 1 

24 Jun 2021 25 13 (25 pax) 

The first intake of refugee families is due to begin arriving this 
week. One family of 3 will not be ready for arrival on 28 June 
2021 and will be replaced with another family. Note that as 
refugees tend to arrive in family groups, the number of rooms 
allocated are determined close to arrival. 

25 Jun 2021 20 11 (20 pax) 

26 Jun 2021 52 28 (52 pax) 

28 Jun 2021 13 8 (13 pax) 

2 Jul 2021 7 4 (7 pax) 

8 Jul 2021 6 4 (6 pax) 

Construction Accord 
Jun 2021 60 0 The Construction Sector Accord have confirmed that they will 
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Group Date of Arrival Allocation 
Approved 

Final 
number of 

rooms 
allocated 

Comments 

Aug 2021 60 TBC 
Sep 2021 60 TBC 

Winter Games 19 Jul 2021 30 0 
(CONFIDENTIAL) Major Events advised that there are non-MIQ 
related obstacles that have prevented this event proceeding 
and that it has been postponed to 2022. 

Antarctic USAP 
16 Jul 2021 34 TBC This group will be entering on charter flights direct into 

Christchurch. 19 Jul 2021 170 TBC 

Netball – English 
Roses 

19 Jul 2021 30 TBC 
This will be the first sports team under the new full cost 
recovery model. Engagement with Netball New Zealand 
regarding this group has begun.  

Returning Olympic 
Athletes (3 cohorts) 

2 Aug 2021 ~200 TBC This group are athletes, staff and media returning from the 
Olympics on three charter flights. If within allocation limits, 
SportNZ and NZOC will facilitate some Pacific Island Olympic 
athletes to return as part of the group. 

8 Aug 2021 ~200 TBC 
10 Aug 2021 ~200 TBC 

Paralympic athletes Sep 2021 100 5 

This is athletes and management returning from the 
Paralympics in Tokyo. They are returning as multiple smaller 
groups, with the majority of MIQ secured via MIAS. Detailed 
planning is underway to ensure those with increased needs are 
well cared for in MIQ.  

5.3.1 RSE 

Industry indicated they may not be able to meet a delivery cadence of arrivals every 16 days citing 
difficulty to secure landing slots on the scheduled arrival day. This is a risk as MIQ approaches a peak 
demand period and will have a negative impact on people who do want to come home with up to 116 
rooms sitting empty for any period. It also presents a financial risk for MIQ if a quota of rooms are 
held but not used, in part or whole, by Industry. Industry are only financially liable for confirmed 
spaces 10 working days out from arrival. 

A flow on effect of consistent schedule delays means that fewer RSE workers will be able to enter by 
the end of March 2022. Additional flights cannot be added to the end of the schedule as this will 
exceed the entry conditions of Border Exemption 2. The maximum estimated total RSE arrivals, based 
on a 4 July 2021 start, is now 2,250.  

The Crown Services Agreement is currently being reviewed by Industry. They have raised a number of 
issues which are being considered and addressed by MIBIE where possible. Industry have been advised 
that the Crown Services Agreement must be signed by Friday 25 June 2021. If the contracting process 
is not completed by this date, Industry have been advised that MBIE reserves the right to push back 
the first cohort to the next available scheduled entry on Wednesday 21 July 2021.  

MIQ has been advised that as at 21 June 2021, 149 visa applications have been received by 
Immigration. However, 66 of these applications are incomplete and there is uncertainty if these 
incomplete visa applications will be resolved and issued by Friday 25 June 2021. This presents a risk 
to MIQ as receiving notification of low numbers close to the arrival date will result in empty rooms 
and financial costs incurred.  
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5.3.2 Expressions of Interest for Group Allocation 

Sixteen different groups submitted an Expressions of Interest (EOIs) for group allocations for groups 
arriving from November 2021 through to the end of March 2022. Note that some groups submitted 
multiple EOIs for the multiple teams within their request (eg, Women’s World Cup Cricket, Summer 
Series of Cricket). The EOIs are undergoing assessment and the Group Allocation package is being 
prepared for the Border Exception Senior Officials Group and Border Exception Ministers Group, with 
decisions expected early July 2021.  

5.3.3 Time Sensitive Travel 

Preparations are underway for the next submission window of Time Sensitive Travel that opens on 1 
July 2021 for the travel period of 1 September to 31 October 2021. 

Testing on the online application form has been completed and the expected release date is 30 June 
2021 to coincide with the next submission window.  

Communications will be provided to Agencies by COB Wednesday 23 June 2021 to inform them of the 
change in process to the online application form.  

5.4 Upcoming Communications Issues and Activities  
As at 21 June 2021 

Date Activity Lead Agency Comms Material 
Ministerial 

Involvement 
Y/N 

26 June 2021 
TBC 

Grand Millennium Auckland 
reclassification/opening as a MIF 

MIQ Proactive communications N 

28 June 2021 
TBC 

Decision on three Managed 
Isolation Walks 

MIQ Proactive communications N 

Late June 2021 
Saliva testing of frontline border 
workers prototype starts in 
Canterbury 

MIQ/MOH Reactive information N 

30 June 2021 
TBC 

150,000 people have been through 
MIQ 

MIQ Proactive communications TBC 

June/July 2021 Venter report on MIQ testing BEB Proactive communications Y 

4 July 2021 
RSE workers arrive and go to 
Hamilton 

MIQ Proactive communications TBC 
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5.5 Fees  

5.5.1 Invoicing 

The table below shows the number of invoices issued up to the 20 June 2021. 

Invoices have various repayment terms depending on whether they are a sports group (10 days), 
critical worker (30 days) or standard returnee/maritime crew/aircrew (90 days). 

1Please note that this previously only included large groups. However going forward, this now 
includes critical workers and critical health workers. 

Note: The ‘90+ days Overdue’ column represents the number of invoices from the ‘Issued overdue’ 
column that have been outstanding for 90+ day.  

5.5.2 Weekly Average Invoicing and Debt  Recovery  %  

The table below reflects the weekly average of invoicing from 11 August 2020. 

The increase in average invoicing the past week is due to the introduction of the new invoicing 
platform which went live on 31 May 2021. 

Bucket 
Average invoicing 

per week ($) 
Past week $5,577,476  
2-4 weeks $5,112,622  
5-8 weeks $1,452,260  
9+ weeks $1,368,281  

As noted in the Estimates of Appropriations 2021/22 - Vote Building and Construction, one of the 
performance measures in relation to the Managed Isolation and Quarantine multi-category 
appropriation is debt recovery as a percentage of debt recovered against invoices raised. Debt recover 
is calculated as the percentage of repayments against invoices issued. 

5.5.3 Waivers 

The table below breaks down the waiver application information between 11 August 2020 and 20 June 
2021. 

Waiver 
applications 

received 

In 
progress 

Total 
completed 

Total financial 
hardship 

applications 

Total special 
circumstances 
applications 

Approved waiver applications Declined waiver applications 

     Financial 
Hardship 

Special 
Circumstances 

Financial 
Hardship 

Special 
Circumstances 

7,613 1,418 6,195 791 5,404 84 4,637 707 767 

Grouping 

Invoices 
issued (net 

of credit 
notes) 

Paid Issued 
not due 

Issued 
overdue 

Invoices 
issued ($) Paid ($) Issued not due 

($) 
Issued 

overdue ($) 
90+ days 
overdue 

90+ days 
overdue ($) 

Groups1 62 22 38 2 $14,045,499 $13,743,186 $295,257 $7,056 0 $0 
Maritime 320 205 91 24 $1,391,195 $952,904 $375,341 $62,950 5 $3,986 
Aircrew 204 128 16 60 $1,088,205 $759,074 $76,458 $252,673 4 $53,197 
Other 19,046 8,616 8,141 2,289 $68,058,238 $32,023,103 $29,111,871 $6,923,265 810 $2,454,908 
Total 19,632 8,971 8,286 2,375 $84,583,137 $47,478,267 $29,858,926 $7,245,944 819 $2,512,091 
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5.6 Emergency Allocation Applications 
3,311 applications have been processed since 30 October 2020. 

156 applications were received in the week ending 20 June 2021 and 38 applications were processed. 

From the applications processed in the week ending 20 June 2021, 66% of the applications were 
approved. 

Emergency Allocation Applications 
Weekly Totals 

14 Jun 2021 to 20 Jun 2021 
Year to Date Totals 

30 Oct 2020 to 20 Jun 2021 

Approved 25 1,851 
Declined 13 1,460 
Applications processed* 38 3,311 

 

*This number does not reflect applications declined at triage stage, rather incomplete applications, or applications not submitted within 14 
days of intended departure. 
 

Total Rooms Approved 38 
Rooms Allocated in MIAS 37 
Cancelled by the applicant  0 
Awaiting flight details or MIAS registrations from the applicants to complete the room allocation process 1 

5.7 Resolutions Update 
Data from the Complaints and Feedback Customer Management System for the week 15 June to 21 
June 2021 is as follows: 

 

The average number of complaints received each week since the start of MIQ is 103. For the last four 
weeks the average is 81 per week. 

This week we have received 124 new cases and have resolved 123 cases.  

We have observed an increase in complaints this week about MIAS, particularly about being unable 
to book a voucher for travel to New Zealand. The number of complaints about facilities, fee waivers, 
isolation exemptions and emergency allocations remain steady.  

  

Week 
15 Jun 2021 – 21 Jun 2021 Received Active Cases Resolved 

Complaints 100 26 106 
Improvements 3 1 2 
Compliments 1 1 0 
Queries 5 0 7 
Ombudsman 12 31 5 
Parliamentary/OIA 3 0 3 
Other 0 0 0 
Total 124 59 123 
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6.  Border Executive Board Report 

6.1 Key Issues Being Considered by the Executive Board 
6.1.1 Mandatory Vaccination for Border Workers – Phase 2 

A multi-agency workshop was held on 22 June 2021 to prepare to support vaccination requirements 
of the remainder of the border sector; there are 12 work streams and the work includes 11 agencies. 

The workshop provided an opportunity for representatives from the key government agencies 
involved in Phase 2 of the mandatory vaccination work programme to meet and connect, and to 
ensure they all have an overview of the complete pipeline of work for Phase 2. 

6.1.2 Reconnecting New Zealand with the World 

The Board is planning an inter-agency session with Chief Executives on 13 July 2021 and invites have 
also been sent to the Chief Executives of Auckland International Airport and Air New Zealand amongst 
others. The session will also include presentations on the work that organisations have been doing 
towards having a border which is safe and smart enough to enable us to restart overseas travel more 
widely. 
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7.  New Zealand Customs Service Weekly Report 

7.1 Items to Note/Updates 
As noted in last week’s report, the New Zealand Customs Service (Customs) was maintaining 
oversight on a small craft of interest   

The vessel concerned,  after it was intercepted and 
escorted by the Customs’ vessel Hawk V into port. The master of the vessel explained his unusual 
travel route to New Zealand by stating that he was trying to find wind to be able to sail. 

In regards to the vessel’s unauthorised stop in Rarotonga, the master had initially intended to recruit 
a New Zealand national to assist in sailing the vessel back to New Zealand but was unable to. The 
master was fatigued and had not even considered obtaining the required approval to enter 
Rarotonga. Upon arrival at Opua, the Customs’ Maritime Unit staff searched the vessel with nothing 
of interest located. 

7.1.1 Pre-Departure Testing 

• For the period 14 June 2021 to 20 June 2021, one infringement issued. 

•  
 

Passengers 

 
Date 14 

June 
15 

June 
16 

June 
17 

June 
18 

June 
19 

June 
20 

June 
Week 
Total % 

  
Total Passengers 3050 2610 2342 3145 3631 3964 3780 22522  

Passengers subject to PDT 308 255 183 305 312 192 171 1726 7.6% 
Primary 
Actions 
(Passport 
Control) 

Test Certificate Verified 299 245 173 290 291 185 161 1644 95.2% 
Exemption Verified 4 6 4 8 6 5 3 36 2.1% 

Referred to Secondary Area 5 4 6 7 15 2 7 46 2.7% 

Secondary 
Area 
Actions 

Compliant 5 4 6 7 14 2 7 45 97.8% 
Warned 0 0 0 0 0 0 0 0 0 
Infringement 0 0 0 0 1 0 0 1 2.2% 
Prosecution 0 0 0 0 0 0 0 0 0 

Crew 

 
Date 14 

June 
15 

June 
16 

June 
17 

June 
18 

June 
19 

June 
20 

June 
Week 
Total % 

 Crew subject to PDT 64 75 55 51 88 57 3 393  

Primary 
Actions 
(Passport 
Control) 

Test Certificate Verified 64 75 55 51 88 57 3 393 100% 
Exemption Verified 0 0 0 0 0 0 0 0 0 

Referred to Secondary Area 0 0 0 0 0 0 0 0 0 

Secondary 
Area 
Actions 

Compliant 0 0 0 0 0 0 0 0 0 
Warned 0 0 0 0 0 0 0 0 0 
Infringement 0 0 0 0 0 0 0 0 0 
Prosecution 0 0 0 0 0 0 0 0 0 

  

 

s6(c)

s9(2)(a)

s9(2)(a)
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7.1.2 Passenger Numbers – Arrivals from Melbourne 

 

7.1.3 Passenger Numbers – Cook Islands 
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8. COVID-19 Chief Executives Board 
8.1 Items to Note/Updates  

The COVID-19 Chief Executives’ Board met on Tuesday 22 June. The key agenda items for the Board’s 
meeting were: an update from the business community (led by Rob Fyfe), and a presentation on 
vaccination modelling from Professor Shaun Hendy followed by a discussion on the implications to the 
Reconnecting New Zealanders strategy. The Board was updated on the system-level focus areas that 
have been raised through the System Assurance Framework and was updated on the progress of the 
COVID Review Stocktake.  

The next fortnightly meeting for the Board will take place on 6 July. 

9. COVID-19 Independent Continuous Review, Improvement and 
Advice Group 

9.1 Items to Note/Updates  
The COVID-19 Independent Continuous Review, Improvement and Advice Group have not met in the 
last week and are next scheduled to meet on Tuesday 29 June. The date for the report back to Cabinet 
on the review of the Auckland February 2021 and the Group’s forward work programme is still not 
confirmed but is expected to be either on 28 June or 5 July depending on whether the paper will go 
to the Cabinet Social Wellbeing Committee prior. The initial priorities for delivery of the Group’s work 
programme were provided to your office last week for feedback. 

10. Strategic COVID-19 Public Health Advisory Group 
10.1 Items to Note/Updates  

The Strategic COVID-19 Public Health Advisory Group met to discuss the content of their next report 
to the Minister. The group discussed proposed advice around options for quarantine free travel in the 
future, as well as issues around health system capacity and testing regimes in the event of large 
outbreaks. The group will meet again on Wednesday 30 June, after which they will return to fortnightly 
meetings. 

11. Business Leaders Forum 
11.1 Items to Note/Updates  

The Business Leaders’ Forum is engaging with the COVID-19 Vaccination Programme on options to 
pilot workplace vaccinations. The Forum members have also facilitated offers of resources to support 
the vaccination contact centre. 

The next likely engagement for the Forum will be on options to encourage businesses to support the 
use of public health measures. The next meeting is yet to be scheduled. 
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12. Government Modelling Group 
12.1 Items to Note/Updates  

Officials continue to work with researchers on scoping further modelling and analysis. A significant 
piece of work currently in development relates to the effectiveness of different control measures at 
the border, exploring the COVID-19 impacts we accrue the benefits of increasing vaccination. We 
anticipate that this piece will reach maturity towards the end of July. 

We will bring this future work to Ministers’ attention as it matures, seeking to share final draft material 
with the Strategic COVID-19 Public Health Advisory Group at an appropriate time. We are developing 
a work programme which maps out the modules of modelling and will share a high-level summary in 
a future weekly report.  

Regarding initial vaccination modelling already undertaken: 

• The Modelling Steering Group met with ESR researchers to discuss their initial vaccination 
modelling on Wednesday 23rd June. The headline results of this work broadly align with TPM 
results, as previously advised. They anticipate publication of their results in mid-July.  

• Te Punaha Matatini are expecting to publish results next Wednesday (30th June). 
• DPMC COVID-19 group are coordinating a briefing which compares international outcomes 

with vaccination modelling results. This will be shared next Tuesday. 

Additionally, the Modelling Steering Group have been engaging with statisticians who have been 
considering the risks presented in different groups of travellers. This analysis will be incorporated into 
the concurrent Ministry of Health-led work on country risk assessments, subject to further testing and 
quality assurance.  
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13. Upcoming Cabinet Papers 
s9(2)(f)(iv)
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14. Official Information Act Requests 

14.1 Ministry of Health 
Date due Requestor OIA Request Status 

12 May 21 Chris Bishop The full Ministry of Health paper dated 26 January 2021 referred to in the House; and any covering report or aide-memories from the Ministry 
relating to it; the “several updated delivery schedules from Pfizer” referred to in the House “the model” the government operates to which was 
referred to in the House. 

At Minister’s office 

16 Jun 21 Chris Bishop The full Review of the COVID-19 Public Health Response (Required Testing) Order 2020 received on 17 February 2021 and the review referred to 
from March and the advice that relates. 

At Minister’s office 

18 Jun 21  List of, and information about, papers about proof of COVID-19 vaccination, and dates of oral briefings on the subject, from 1 November 2020. At Minister’s office 
29 Jun 21 Chris Bishop Briefings/reports/aide memoires to you and your office from the Ministry of Health relating to saliva testing in 2021. In progress 

30 Jun 21  Annexes to the December 18, 2020 briefing “Supply agreement for purchase of COVID-19 vaccines from Pfizer New Zealand Ltd.” 
Information relating to the “Decision to Use Framework” 
Questions and information in relation to New Zealand’s purchase and receipt of COVID-19 vaccinations through the COVAX initiative. 

In progress 

30 Jun 21  Advice received by the Minister concerning validation of vaccinations for those vaccinated overseas, or for Kiwis vaccinated here travelling 
overseas. 

In progress 

1 Jul 21 Chris Bishop Information relating to feedback received from Pfizer, specifically containing the phrase “lock-step”. In progress 
7 Jul 21  Information regarding if MIQ is necessary or changing the MIQ requirements for people who are vaccinated against COVID-19. In progress 

s9(2)(a)

s9(2)(a)

s9(2)(a)

s9(2)(a)

s9(2)(f)(iv)
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14.2 Managed Isolation and Quarantine  
Note: Any OIA highlighted in bold is a new addition from the previous report. 
Date due Requestor Media/Opposition OIA Request Status 

1 Sep 20  Not applicable All docs etc. for MIQ charges policy incl. for treaty obligations & BORA Overdue  

23 Dec 20   Stuff Complaints lodged by residents of managed isolation facilities Under review 

18 Mar 21  NZ Herald Subsequent advice from meetings with iwi about MIQ facilities Decision on request sent 

29 Mar 21  Newshub Complaints at MIQ - Workers who has been dismissed and reasons at MIQ Under review 

20 Apr 21  Stuff What advice was given/research conducted regards alternative MIQ options Response sent 

30 Apr 21  RNZ All docs re COVID contact tracing card trial at Bay Plaza in Welly 7/12/20 Under review 

4 May 21  Newshub Corr. and query regarding COVID card trial in MIQ cost Decision on request sent 

11 May 21  Not applicable Identity of certain NZDF staff at an MIQ facility Under review 

17 May 21  NZ Herald Advice to Minister's on current testing rates and addressing challenges Drafting 

24 May 21  Not applicable Records for security purposes Under review 

24 May 21  
 Not applicable Information around Oriental Bay Plaza Wellington requesting no MIQ signs Gathering information 

25 May 21  
 Not applicable Details around any security breaches at MIQ facility on Oriental Parade Gathering information 

8 Jun 21  NZ Herald RE all corr relating to DOIA 2021-1194 Under review 

11 Jun 21  Newshub All comms between MBIE and Pullman hotel management Jan 2021-Mar 2021 Gathering information 

16 Jun 21  NZ Herald Release of document re; Assessment of Proposals for a sport MIQ Facility Gathering information 

21 Jun 21  RNZ Details on MIQ breaches from 14th of June 20 until the 21st of April 21 Drafting 

23 Jun 21  Not applicable RE no. of people in quarantine being involuntarily detained by DHBs Scoping 

25 Jun 21  Newshub / Discovery 
NZ Queries on SIM cards in MIQ Drafting 
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Date due Requestor Media/Opposition OIA Request Status 

28 Jun 21  Newshub Unaccompanied minors in managed isolation facilities Under review 

1 Jul 21  Not applicable Number of people through MIQ and cost to government Under review 

1 Jul 21  RNZ RE statistics on how many security guards work at MIQ fac. & costs Minister’s office 

2 Jul 21  TVNZ Corr regarding NZ citizen from Melbourne travelling to see sick relative Gathering information 

2 Jul 21  NZME Complaints made by MIQ facilities about first security Drafting 

2 Jul 21  NZME Corr from MIQ facilities enquiring no longer being a MIQ facility Drafting 

2 Jul 21  Not applicable Data on no. of children & demographics that have stayed in MIQ facility Gathering information 

5 Jul 21  Not applicable Complaints procedure and the process followed once this is initiated Gathering information 

5 Jul 21  Stuff All correspondence received and sent by C-RIQ staff between 20/9-20/11/20 Gathering information 

5 Jul 21  
 Not applicable Records about gas meter reading company Arthur D Riley reading meter at MIQ Gathering information 

12 Jul 21  NZ Herald Information around fee waivers which have been granted to MIQ stayers Gathering information 

12 Jul 21  Not applicable How many people have passed through MIQ 1/1/2020 to 28/5/2021 Under review 

13 Jul 21  NZ Herald Copy of 2021-2426 Managing the movement of returnees during and after MIQ� Gathering information 

14 Jul 21  
 Not applicable Papers re; Offshore maritime workers - challenges accessing space in MIQ Under review 

15 Jul 21  
 

  
 

MIQ policy for space tourism Scoping 

16 Jul 21  Not applicable All reports to the Minister and Cabinet on the voucher allocation system Scoping 
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14.3  COVID-19 Group 

Date due Requestor OIA Request Status 

29 March 21  
All documentation pertaining to the COVID-19 response and recovery efforts that your organization has been involved in 2020. 

Drafting 

24 June 21 Doocey 
Copy of paper taken to cabinet on 29 March 2021: ‘Funding for the COVID-19 Post-Pandemic Public Health Advisory Group’ received on 9 April 
2021.’ Scoping 

29 June 21  
Marketing and PR data for COVID-19 messaging. 

Scoping 

29 June 21  
Details regarding COVID recovery programs. 

Scoping 

6 July 2021  
Communications between the Prime Minister's Office and the Ministry of Health concerning the communication plans for the COVID-19 vaccine 
rollout in calendar year 2021 to date. Scoping 

9 July 2021  Request for legislative instrument/order that set the eligibility requirements for the March 2020 Wage Subsidy. Scoping 

12 July 21  Request for an audio recording and transcript of the Ministry of Health's COVID vaccine advertisement that aired on Spotify during April/May 
2021. 

Scoping 

13 July 2021  Meeting minutes of the two advisory groups and advice provided to the two ministers for the period between 18 May to 15 June. Copies of COVID-
19 Response Weekly Reports for the period between February to 15 June.  

Scoping 

13 July 2021  Advice, briefings, reports, aides memoire and memos sent and/or received by the Minister relating to re-opening New Zealand's border. Scoping 

14 July 2021  Advice, briefings, reports, aides memoire and memos sent and/or received by the Prime Minister relating to re-opening New Zealand's border 
from January 2021. 

Scoping 

14 July 2021 Bishop All papers/letters/advice/correspondence received by the COVID19 Group from each group since they were established. Scoping 
14 July 2021  All information regarding COVID-19 advertisements, (including cost breakdown of advertisements). Specifically include information on Ka Kite 

advert. 
Scoping 

14 July 2021  External proposals detailing an overhauled COVID-19 alert level system sent to the government in 2021. Scoping 
14 July 2021  Copy of television advertising produced for the 'Unite against COVID-19' campaigns from November 2020 onwards. Scoping 

16 July 2021  All information regarding Covid-19 communications response between Clemenger BBDO and OMD, with DPMC between March 8th and March 
24th 2020. 

Scoping 

16 July 2021  All information (including correspondence and advice) to ministers regarding vaccinated NZ residents/Citizens returning from overseas and their 
need to isolate in an MIQ facility. 

Scoping 

 
 

 

s9(2)
(a)

s9(
2)
(a)
s9(2)(a)

s9(2
)(a)s9(2)
(a)s9(2
)(a)
s9(
2)
(a)s9(2)
(a)s9(2)
(a)

s9(2)
(a)
s
9(
2)
(a
)

s
9(
2)
(a
)

s
9(
2)
(a
)

s9(
2)
(a)

RELEASED UNDER THE O
FFICIAL IN

FORMATIO
N ACT 19

82



RESTRICTED 

39 
RESTRICTED 

 

14.4 Border Executive Board 
Note: Any OIA highlighted in bold is a new addition from the previous report. 

Date due Requestor OIA Request Status 

19 July 21  • A copy of the Border Sector Strategy and the BEB work programme. 

• Copies of the minutes of all BEB meetings and copies of all BEB reports submitted to the COVID-19 Response Minister 

In Progress (Extended) 

6 July 21  • Copies of all briefings, aides memoire, emails, memos and Cabinet Papers (including draft Cabinet Papers) developed by the Border Sector 
Governance Group (BSGG) in relation to maritime crew for the period 1 March 2020 to 1 June 2021. 

Scoping 
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15. Appendix – Ministry of Health Weekly Updates on Infection Prevention and Control (IPC) at the Border 
 Audit summary Audit high-risk findings, and actions taken to remedy Incidents/Reviews IPC Standard Operating 

Procedures (SOPs), operations 
frameworks and guidance 
documents 

Managed Isolation 
and Quarantine 
Facilities (MIQFs) 

• IPC audits of MIQFs are ongoing. 
• The completion date for Audit 4 is currently 9 July 

2021. Scheduling audits has been hampered by 
facility maintenance closures. 

• One high-risk finding was identified. 

• 15/6/2021 MIQF IPC Audit (4) Crowne Plaza Auckland high-risk 
finding relating to three high risk returnee bubble breaches, 
including unmasked and symptomatic returnees, congregating 
in hallways for a period of 15 to 45 minutes. The breaches were 
observed by a housekeeping staff member who appropriately 
escalated this to the MIQF Manager. The high-risk bubble 
breaches have resulted in isolation for 18 returnees until 
negative COVID-19 swab results. 

Immediate mitigation 
• Affected returnees in isolation. 
• Day 3 swabs conducted. 
• 24-hour CCTV monitoring. 
Recommendations 
• Ensure interpreters are available to communicate IPC 

requirements in a face to face capacity. 

- - 

Airports • Quarterly airport IPC assurance walk-through 
scheduled for July 2021. The dates for these audits 
are dependent on International flight schedules. 

Proposed dates 
• Auckland 12 July (Red and QFTZ) 
• Wellington 13 July (QFTZ)  
• Rongotai 13 July (Red)  
• Christchurch 14 July (Red and QFTZ) 
• Queenstown 19 July August (QFTZ) 

- - IPC has provided feedback, which 
is being incorporated into the 
revised QFT Health Operations 
Framework. Work is progressing 
on the Red Zone Health 
Operations Framework. 

Maritime/Ports • Planning continues to commence IPC assurance 
walk-throughs at maritime ports. 

• Draft assurance walk-through audit tool completed. 
Awaiting IPC review. 

- - No changes to the PPE – IPC 
document, which is currently 
posted on Maritime New 
Zealand’s website. 
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