
DIGITISATION PROJECT WORKSTREAMS
1.	

 High needs formats
	

 (film, 2” video tape, 1” video tape, UMatic video tape)
	

 Productivity rate 2 : 1
	

 (2 hours staff time = I hour of digitised product)

2.	

 Commodity formats
	

 (Betacam SP, Betacam SX, DigiBeta)
	

 Productivity rate 0.75 : 1
	

 (0.75 hours staff time = I hour of digitised product)

Stream 1
Year 1

contractors productivity output hours

1 2 : 1 750

Year 2

Year 3

2 2 : 1 1,500

4 2 : 1 3,000

5,250

Stream 2 contractors productivity output hours

Year 1

Year 2

Year 3

2 0.75 : 1 4,000

3 0.75 : 1 6,000

5 0.75 : 1 10,000

20,000

BASELINE WORKSTREAM
	

 Digitised output of transition from Production Library to Archiving activity, 
	

 independent of Digitisation Project work:

Baseline staff output hours

Year 1

Year 2

Year 3

1 1,500

2.5 3,750

3 4,500

9,750



CONTENT
	

 Television programmes are seldom exactly one hour long. The majority of those 
	

 selected for digitisation are likely to be approximately 30 minutes, with lesser 
	

 quantities of longer and shorter programmes. On that basis an estimate can be 
	

 made of the number of individual titles represented by the Digitisation Project 
	

 output:

Output hours programmes

Year 1

Year 2

Year 3

4,750 10,450

7,500 16,500

13,000 28,600

55,550


